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Abstract 

 
The cladding industry is relatively independent and complex, having contemporary features in 

a rapidly changing sector of the construction industry. The increasing complexity of the 

cladding procurement and fragmentation of the supply chain bring challenges for making 

informed decisions. The purpose of this research was to study the cladding design and 

procurement process, in particular the decision making process. It was hoped to develop an 

integrated decision making mechanism within the context of the cladding supply chain. 

 

Based on preliminary exploration, a conceptual model of integrated communication and 

decision-making (ICDM) was proposed. Within this model, an Information and 

Communication (I&C) Hub acts as the pivotal platform of the information supply and 

communication in the supply chain and is managed by an industry level third party. It 

provides an effective and secure approach to information exchange and collaborative decision 

making. 

 

A questionnaire survey was the key method of this research, while industry meetings and 

informal interviews were employed to provide in-depth understanding of the communication 

related issues in the industry. It was found that the participants of the cladding supply chain 

were experiencing difficulties of identifying information sources and accessing information, 

and that an industry level third party acting as an independent information source could be 

accepted by the cladding industry. Therefore, the I&C Hub gained its necessity and partial 

feasibility. It was also found that training opportunity for practitioners was limited and the 

usage of ICT had a large potential for improvement. A number of modifications on the I&C 

Hub and information flows within the ICDM were proposed to enhance its practicality, and 

the enhanced model was presented and evaluated by an industry meeting. 

 

The conceptual model can only be completely validated by real cases; therefore, this study 

concluded with a recommendation for testing the framework in future pilot projects. 
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Chapter 1 Introduction  
 

1.1 Introduction  

 

This research has studied ways to improve the cladding supply chain. The cladding supply 

chain comprises all the participants who are involved in cladding procurement, including 

clients, architects, engineers, consultants, main contractors, cladding specialist contractors, 

suppliers, and manufactures. With the increasing complexities in cladding materials and 

techniques, the supply chain becomes deep. There are challenges to make informed decisions 

by the appropriate parties at the right levels.  

 

 

 

 

1.2 Aim of the research 

 

The aim of this research project is to study the cladding design and procurement process, in 

particular the decision making process. It was hoped to develop an integrated decision making 

mechanism within the context of the cladding supply chain.  

 

 

 

 

1.3 Objectives 

 

There were several objectives for the research. The objectives in the order of importance were 

as follows: 

1. Review and establish the background of the present procurement strategies, supply chain 
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management and other management expertise within the construction industry via 

current literature and participation in industry workshops/conferences.  

2. Review and identify the main problems and trends that occur in the cladding sector;   

3. Explore and develop the mechanism of integrated decision making in the cladding sector; 

4. Validate and disseminate the research findings. 

 

 

 

 

1.4 Scope of the research 

 

The research originated from, and took forward, a DTI PII project (No. 39/03/635) 

‘Communication down the Cladding Supply Chain’, which was completed by Ledbetter 

(2004a). In that research, supply chain management was emphasised in the cladding sector, 

and communication was identified as a key factor to successful procurement.   

 

Decision making in the cladding supply chain requires both technical knowledge and 

information but also appropriate strategies for management and the exchange of information. 

This thesis considers:  

 A technical knowledge bank and repositories; 

 Management processes and the parties involved. 

 

 

 

 

1.5 Justification for the research 

 

Identification of the research problem and the justification for the research is made on three 

counts: 
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 Industrial significance 

 Current knowledge 

 Ability to apply findings 

 

Firstly, the motive of the research lies in the significance of decision making to the 

problematic construction industry and cladding sector. Many procurement initiatives, such as 

Prime Contracting and Private Finance Initiative (PFI), have been employed in the public 

sector, but they also generate some new and serious issues. What is needed is a generic 

solution with contemporary and proven technology and management expertise, such as the 

combination of information technology and supply chain management. 

 

Secondly, grounds for the research originate from the lack of published literature addressing 

the issues, concepts and problems of decision making and supply chain management in the 

cladding sector. Even for the wider generic construction industry, supply chain management is 

a relatively new topic. Most supply chain references concern supply chains in automotive, 

aerospace, retailing and other manufacturing industries.  

 

Finally, if a framework for knowledge and the exchange of project information can be 

developed to aid decision making then, the processes of procurement and performance 

through whole-life cycle would be secured, and all participants’ interests could be achieved in 

an agreeable manner. Only then can ‘real’ long-time partnering relationships be successful.  

 

 

 

 

1.6 Structure of the thesis 

 

The thesis is organised as follows. Chapter one introduces the thesis. The aim and objectives 

that give rise to the research are posed and considered. Justification for the study is discussed. 
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The chapter also gives a brief description of the origin and scope of this thesis.  

 

Chapter two provides the background of the research. In particular, this chapter describes the 

development of the cladding industry and emphasises the increasing complexity of the 

materials, solutions and supply chains, which make the collaborative decision making 

necessary but also very challenging.   

 

Chapter three reviews the published literature that helps determine the research objectives. 

The review further emphasises the need for the research due to the insufficient literature 

published on the subject.  

 

Chapter four states the methodology employed during the research and provides a discussion 

of the research methodology, the adoption of research tools, the process of collecting data and 

strategies used to analyse the data. The data collection mainly uses a questionnaire circulated 

in the cladding industry, while interviews and industry meetings are employed prior to the 

questionnaire survey to discover the realities of the industry. Concerns in ethical issues, 

reliability and validity are also discussed.  

 

Chapter five describes the preliminary exploration and proposes a conceptual model of 

integrated communication and decision-making (ICDM). The exploration starts by 

programming on-line software to investigate the feasibility of using a project-based IT 

platform in the communication and decision-making process within the cladding sector. At the 

same time, a further investigation into the automotive industry that is perceived to perform 

better is carried out to gain further experience and transfer lessons learnt there. It is found that 

an industry level third party may act as a ‘hub’ to facilitate information supply and 

communication. Therefore, a conceptual idea of the Integrated Communication and 

Decision-making Model (ICDM), centring around an Information and Communication Hub 

(I&C Hub), is proposed. This conceptual model is the base for continuing the research and a 

survey is used to test the concept.  
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Chapter six presents analysis of the industry survey and research results. The findings of the 

research are further used for examining and modifying the concept of an ICDM.  

 

Chapter seven proposes a number of modifications on the I&C hub and information flows 

within the ICDM to enhance its practicality. The enhanced model is presented and evaluated 

by an industry meeting. 

 

Chapter eight concludes the thesis, highlighting the contributions, implications and limitations 

of the research. A cluster of future work is recommended. 
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Chapter 2 Background 
 

2.1 Introduction 

 

Chapter 1 introduced the research illustrating the aim, objectives, scope and justification. In 

this chapter, a background to the development of the cladding industry and its current form is 

given. The author has benefited from studying for an MSc in Facade Engineering at Bath 

University, several years involvement with the Centre for Window and Cladding Technology 

(CWCT) and a number of industrial contacts. The knowledge and understanding gained is 

employed in setting this research in the context of the cladding industry.  

 

 

 

2.2 Definitions and explanations 

 

Cladding  

Cladding is the covering of one material with another, but has several different definitions in 

various contexts. Regarding building construction, one of the well accepted definitions is 

given by the Penguin Dictionary of Building (MacLean and Scott, 1993) as “(1) A 

weather-tight skin covering an external wall, as part of the building enclosure. It is usually 

functional, but can include decorative facade cladding, and may have insulation or give some 

degree of security. Cladding is non-loadbearing and has to bear wind loads, impact damage, 

and temperature extremes. Long panels must allow free thermal movement. It can be of any 

durable material, such as profiled sheeting, brickwork, or weatherboard, or a system such as 

curtain walling, patent glazing, cladding panels, insulating over-cladding, or thin stone facings. 

Doors and windows maybe included, but solid masonry is not cladding. (2) A finishing or 

protective shell”. 

 

The only possible flaw in this comprehensive explanation could be the ‘non-loadbearing’ 
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aspect. A broader definition of a building envelope may include loadbearing forms of building 

enclosure. There is a broad spectrum of non-loadbearing cladding ranging from very 

lightweight to heavyweight. If follow that there is a crossover between loadbearing and 

non-loadbearing envelope. There are many forms of cladding and Ledbetter (2004b) attempts 

to catalogue this is “a taxonomy of facades”.  

 

A better accepted definition of cladding is given by CWCT (2000a), “Cladding is an 

all-encompassing term for the external skin of a building which keeps out the weather and 

provides the building’s aesthetic effect. In low-rise construction it may support its own weight 

but self-weight and wind loading are normally transferred to the structural building frame. It 

may form the full thickness of the vertical envelope of the building but can simply be the 

outer layer with additional layers providing insulation and the internal lining.” 

 

Nevertheless, to ignore loadbearing cladding would be to ignore the fact that both loadbearing 

and non-loadbearing envelope construction may be used adjunctive to one another on a 

building and be supplied by parallel supply chains.  

 

For simplicity, the focus of this research is to study the supply of modern non-loadbearing 

envelope. Of course, many of the findings will be transferable to loadbearing envelopes.  

 

 

Supply chain  

All industries are formed around supply chains. There are common features across different 

industries but also marked differences. A good definition is give by Sahin and Robinson (2002) 

as “A supply chain consists of supplier/vendors, manufacturers, distributors, and retailers 

interconnected by transportation, information and financial infrastructure. The supply chain’s 

objective is to provide value to the end consumer in terms of products and services, and for 

each channel participant to garner a profit in doing so.”  

 

The application of the supply chain concept to construction has been recognised as a 
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management strategy to improve the performance of the industry (McGeorge and Palmer, 

2002). It has found favour particularly with the research community and various government 

policy making units worldwide. The application of supply chain management has had mixed 

usage among construction industry practitioners. However, these appear to be ad hoc 

examples of industry participants engaging in various forms of supply chain management 

behaviour, particularly in developing more long-term strategic relationships. 

 

 

Cladding supply chain  

Cladding supply chain is clarified by Ledbetter (2004a) as a ‘network’. In this thesis, cladding 

supply chains comprise the participants involved and flows between the participants. The 

participants include clients, consultants, design team, main contractors, cladding 

sub-contractors, suppliers and so on. The flows include information flow, financial flow, 

production and services flow, and some hidden flows such as value flow.  

 

The application of supply chain management in the cladding sector could be found in recent 

research, (Pavitt, Gibb and Sutherland 2001, Pavitt 2002, Pavitt and Gibb 2003a, 2003b) and 

‘Computer-Integrated Manufacture of Cladding Systems (CIMclad)’ project (Agbasi et al. 

2001a, 2001b, 2004, Kalian et al. 2001). Supply chain management in this thesis is a 

systematic tool which provides the analysis, context and essential elements, rather than the 

research target. 

 

 

 

 

2.3 The development of cladding industry 

 

Brookes (1983) declares the most dominant characteristics of cladding and cladding systems 

are frame and prefabrication. The use of frame construction provides two main revolutionary 
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advantages. Firstly, more square footage of usable floor area can be gained compared with 

masonry construction. This amounts to about 10 percent in a medium size building. Secondly, 

by reducing the self-weight of the skin, the whole weight of the building is reduced and 

therefore may be carried on a lighter structured frame. The load on the foundations may be 

lessened and taller buildings may be constructed. 

 

The first building with a skeleton of wrought iron, the Menier chocolate factory, was built 

near Paris in 1871-1872. Its external skin acts purely as a non-loadbearing panel infill. In the 

late 19th century, steel frame building achieved a dominant position in Chicago (Brookes, 

1983).  

 

In terms of prefabrication, a portable colonial cottage was recognised an early example by 

using a timber frame with interchangeable timber panels in 1833 (Herbert, 1978). However, 

the most famous example in the 19th century was the Crystal Palace built for the London 

Exhibition of 1851. In the twentieth century, prefabrication developed rapidly with the 

employment of new techniques and materials. “Profiled metal, cast iron, and precast concrete 

emerged as new systems of building with an enormous potential for prefabrication” (Brookes, 

1983).  

 

In the 1980s, a number of cladding types have been developed and used in buildings and they 

were mainly grouped as follows (Brookes, 1983): 

 Precast concrete cladding  

 Glass reinforced polyester (GRP) 

 Glass fibre reinforced cement (GRC) 

 Profiled metal and asbestos cement cladding 

 Sheet metal cladding panels 

 Curtain walling 

 Masonry 

 Others 

 



                                                        Chapter 2 Background 

 10 

150 years after the Crystal Palace, there have been a wide variety of materials and methods 

used to realize novel appearance and high performance on building façades. This leads to 

complexity, particularly architectural design with many types of cladding on a single building, 

and to many specialisms in the cladding sector.   

 

Ledbetter (2001a) explains the specialisation well. Before the Victorian era, he notes, the 

architect was ‘the master builder’, designing buildings for construction by a contractor. 

Thereafter: 

“The advent of framed buildings in the late 19th century gave rise to the role of the structural 

engineer. The introduction of mechanical ventilation and air conditioning in the middle of the 

20th century gave rise to the role of the building services engineer. By the end of the 20th 

century, high performance facades had become so complex that facade engineering began to 

emerge as a specialism.” 

 

However, the industry should not retreat from complexity as it defines the aesthetic of the 

building whilst meeting the ever increasing demands of performance specification. The wide 

variety of solutions and the depth of knowledge required have led to specialisation by 

contractors and the growth of a specialised construction industry. Specialisation is a powerful 

driver for cladding innovation, but at the same time, more participants with their own interests 

create a cladding supply chain that becomes ever more complex. 

 

 

 

 

2.4 Decision-making in the cladding supply chain  

 

The cladding industry is currently relatively independent and complex, having contemporary 

features in a rapidly changing sector of the construction industry.  The increasing complexity 

of technology and materials of building envelopes leads to continuously deepening 
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specialisation in this sector, where more participants are involved and thus a multi-tier 

hierarchy of the cladding supply chain is formed.   

 

Studying the supply chain in detail, which is described by Ledbetter (2004a) as a supply net, 

the participants can be seen as processors linked by different procurement processes, and it is 

found that the relationships between players are complicated and are often fragmented. At the 

same time, the intertwining streams of information flow, product flow, service delivery and 

payment, frequently cause misunderstandings and conflicts among the participants in the 

network (Du, 2007). 

 

Decision making is the cognition process leading to the selection of a single course of action 

from the many available. The decision to choose and produce an appropriate ‘wall’ sounds not 

too difficult if compared with manufacturing a conceptual car; however, the reality of high 

failure rate in windows and cladding for many and various reasons tells a different story, 

though some better technical solutions and managerial initiatives have emerged.  

 

In fact, many interrelated factors, including tightening regulations, have to be considered to 

keep a reasonable ‘balance’ on facade design. At the same time, performance based 

specification has become a global trend, which means all people involved in the cladding 

procurement process could play a role in design and decision making to some extent. 

However, the knowledge gap of the decision makers is widening in a rapidly changing world.  

 

The scene looks very chaotic – people with different interests, flows of information with 

uncertain routes along duplicate paths, important aspects of performance with conflicting 

requirements, and increasing knowledge that does not reach the relevant decision makers – all 

of these are present in a relatively small and very interconnected industry.   

 

Therefore, making informed decisions at the appropriate levels of the supply chain in the 

processes of procuring cladding is very important but challenging work indeed.
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Chapter 3 Literature Review 

 

3.1 Introduction 

 

Chapter 1 introduced the research explaining the aims, objectives, scope and justification. 

Chapter 2 briefly illustrated the development of the cladding industry. This chapter reviews 

published literature that provides the progress of related research and background for this 

research.  

 

The limited academic literature in this area forced the author to apply a wider resource, 

including government reports, technical notes and associated organisations’ websites. The 

author made great effort to ensure the sources were objective and accurate, before they were 

used to establish the whole picture of the cladding industry and background to decision 

making.  

 

The key words adopted in the literature search included: cladding, construction management, 

decision making, supply chain, communication, interface management, knowledge 

management, procurement, innovation, information technology. 

 

To make a logical sequence, the search results are combined into the following eight main 

headings;  

 Understanding cladding and building facades 

 Cladding procurement 

 Recent research on cladding 

 Construction management concepts and initiatives 

 Communication and knowledge management in construction 

 IT in construction 

 References from the automotive industry 

 Decision making 
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The first three headings emphasise the development of ‘cladding’, and are illustrated in 

sections 3.2 to 3.4; the following three sections are a discussion of the broader background, of 

where the cladding industry exists and significant management concepts and implementations 

that can be found. Then the development concerning supply chain management in the 

automotive industry is reviewed. Finally, recent developments of decision-making theories 

will be stated from a social science perspective.  

 

After the topics above have been reviewed, a summary is given to clarify the whole basis 

from which this research was carried forward. 

 

 

 

 

3.2 Understanding cladding with facades 

 

3.2.1 Basic understandings 

 

The different definitions of ‘cladding’ were compared and explained in section 2.2. In this 

research, cladding cannot be separated from the building facade.  

 

Facade within the context of building is “a front wall with formal decoration or any outside 

wall with high-class cladding” (MacLean and Scott, 1993). ‘Formal decoration’ and 

‘high-class cladding’ may suggest the exclusion of traditional plain blockwork walls and some 

concrete panels which are loadbearing.  

  

Another relatively general definition of facade comes from Oxford Concise English 

Dictionary (1990), “1) the face of a building, esp. its principal front; 2) an outward 

appearance or front, esp. a deceptive one”.  
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From a facade professional’s perspective, “the facade could be vividly seen as a meeting point 

between the indoor and outdoor world. It connects the environments – physically, visually and 

acoustically – and allows us to extend the building spaces in response to user demand” (Hall, 

2004). 

 

Technically speaking, without emotion, it could be simply understood as the location of the 

cladding and what the cladding supply chain delivers as components and assemblies. 

However, during the process of design and construction, the cladding of a building needs to 

be treated as an organic part to form the systematic skin rather than individual panels. Unless 

it is designed holistically, it will fail to deliver performance at a whole building level.  

 

Therefore, the types of facades and components are described from an integral view in the 

following sections. 

 

 

 

3.2.2 Types of facades 

 

A classification system is the basis for research and knowledge management.  

 

In the 1980’s, the different types of building facades were summarised by the following 

factors (Brookes, 1983): 

 Building application 

 Material type 

 Form of construction 

 Support type 

 

However, with the rapid changes, this classification is not sufficient for today’s cladding. On 

the other hand, without an appropriate classification, walls are often described simply as 

curtain walls and an inappropriate specification is used. In the UK, curtain walling standards 



                                                    Chapter 3 Literature Review 

 15 

are frequently wrongly applied to ventilated rainscreen walls. In Europe, there is a standard 

for curtain walling but no standard for rainscreen walls. The reason for the confusion on 

terminology could be the evolutionary development of construction forms (Ledbetter, 2004b). 

These issues have seriously puzzled participants in this sector and affect both design and 

construction activities.  

 

Ledbetter (2004b) provided several primary factors which should be considered to classify the 

cladding:   

 Construction method 

 Materials 

 Method of sealing against water ingress 

 Ventilation and hygrometric performance 

 Structural system 

 

Based on these principles, a systematic classification would facilitate the selection of 

appropriate solutions, understanding of the detailing requirements and continuous solution 

improvement. Among these considerations, the construction method and materials are the two 

most frequently mentioned classification means in practice.  

 

 

By Construction method 

 

According to the type of construction, cladding could be grouped initially to loadbearing 

walls and non-loadbearing curtain walls.  

 

Loadberaing walls may be blockwork walls or concrete panels. Non-traditional forms of 

loadbearing construction include blockwork walls covered by an outer rainscreen, and 

pre-cast concrete panels or in-situ concrete walls. 

 

Curtain walling is a form of vertical building enclosure which supports no structural load 
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other than its own weight that of ancillary components and the direct forces, including 

windload, snow and ice load, access loads, applied loads and accidental impact loads, which 

act upon it. Although the term is sometimes restricted to metal framed curtain walls, the above 

definition embraces many different construction methods and materials including 

non-loadbearing precast concrete (CWCT 1997, CWCT 2000b, CEN 2003). Curtain walling 

includes a wide range of wall types as follows (Ledbetter 2004b, CWCT 2001): 

 

Stick system curtain walling comprises a group of horizontal and vertical sticks to form a 

lightweight grid, where panels or glazing are infilled, Figure 3.1. The joints in this system are 

good at accommodating variable geometries and movement, so it is very flexible and versatile 

and suitable for irregular shaped facades. The transoms and mullions are often extruded 

aluminium protected by anodising or powder coating in most cases, cold-rolled steel for better 

fire resistance performance, or aluminium clad with PVC-U (Ledbetter 2004b, CWCT 2001).   

 

Unitised Curtain walling comprises storey-height, pre-assembled units of a steel or 

aluminium framework with glazing and infill panels, Figure 3.2. The dimensions of the units 

are usually based on glazing dimensions or other repeat features of the facade. Compared with 

stick systems, the fewer site-sealed joints of unitised systems require less site installation 

work and their use generally leads to a reduction in air and water leakage, though transport 

and on-site storage facilities will be extra considerations (Ledbetter 2004b, CWCT 2001). 

 

Panellised curtain walling comprises large prefabricated panels of bay width and storey 

height, Figure 3.3. Panels may be precast concrete or comprise a significant structural steel 

framework to support cladding materials. Panelised systems are supported by primary 

structure columns directly or by the floor slabs close to the columns. Compared with unitised 

construction, it allows better control of quality and rapid installation with the minimum 

number of site-sealed joints, but the costs and technical pressure on manufacture, handling, 

storage, transport and erection make it less common (Ledbetter 2004b, CWCT 2001).   
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Figure 3.1  Stick system curtain walling 

(CWCT, 2001) 

 

 

Figure 3.2  Unitised curtain walling 

           (CWCT, 2001) 

 
Figure 3.3  Panellised curtain walling 

(CWCT, 2001) 

 

 

Figure 3.4  Spandrel panel ribbon glazing  

(CWCT, 2001) 
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Figure 3.5  Structural sealant glazing  

(CWCT, 2001) 

 

Figure 3.6  Structural glazing – bolted 

assembly  (CWCT, 2001) 

 

Figure 3.7  Structural glazing – suspended 

assembly (CWCT, 2001)
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Spandrel construction comprises horizontal spandrel panels supported from the vertical 

columns or the floor slabs, and ribbon glazing fixed in to form a strip appearance, Figure 3.4. 

Spandrel panels are often prefabricated or precast concrete units (Ledbetter 2004b, CWCT 

2001). 

 

In addition, structural sealant glazing and structural glazing have been more and more 

popular in prestige buildings. Structural silicone can be applied to the previously described 

curtain walling types to achieve a building exterior that is free from protrusions (Figure 3.5). 

Structural glazing may be in the forms of bolted assembly (Figure 3.6) or suspended assembly 

(Figure 3.7). They also come under the definition of curtain walling (Ledbetter 2004b, CWCT 

2001). 

 

Choice of curtain wall type requires a comprehensive decision-making process. The dominant 

factors are cost, appearance, time scale, and access (CWCT, 2000b). Another critical 

consideration is health and safety. The greater the pre-assembly proportion, the lower the 

health and safety risk we will experience (Gibb et al., 2004). 

 

 

By Materials 

 

A classification of cladding materials has been proposed by Harris and Keiller (1999) as 

follows: 

 

 Metals  Finishes 

 Timber  Rubber and plastic 

 Glass and ceramic  Sealants and adhesives 

 Cement, concrete and terracotta  Bitumen 

 Stone  Fabrics 
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What needs to be emphasised here is that the classification is very broad. Every material 

above has a considerable number of sub-groups, and each from them has its own properties in 

different aspects. According to client’s requirements and relevant conditions, a decision has to 

be made by appropriate people who have sufficient knowledge, and it is never straightforward. 

This is further complicated because new or derived materials emerge rapidly and frequently. 

 

 

Others means of classification                               

 

Apart from construction method and materials, there are some other means to categorise 

building cladding, such as method of envelope sealing, ventilation and hygrometric 

considerations, and structural system (Ledbetter, 2004b). 

 

Envelope is sealed in a number of ways against air and water ingress. The fundamental 

principle is to consider the air leakage control and water penetration as separate functions. 

According to this, the façade may be categorised as follows (Ledbetter 2004b): 

 Face sealed construction 

 Drained construction 

 Drained and ventilated construction 

 Pressure moderated cosntruction 

 

 

Summary  

 

The cladding industry is rapidly developing, which means new construction methods, 

materials and structural solutions will emerge continuously. Therefore, an appropriate and 

comprehensively considered classification of facades will facilitate design, evaluation, 

construction and even innovation in a building project. On the other hand, the classification 

could also evolve due to the impact of innovation.   
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From the angle of social science, an accurate definition and taxonomy are critical for decision 

making. During the process of long-term decision making, redefinition and reclassification 

happen frequently after analysing a recent development and lead to optimised decisions. 

 

 

 

3.2.3 The ancillary components  

 

Apart from the main components of curtain walling, such as panels, transoms and mullions, 

the ancillary components are also crucial for the performance of the facade as a whole. Here, 

brackets, sealants, gaskets and finishes are emphasised but there are many more components 

and additional items.  

 

Brackets 

As the link between the curtain wall and the structure brackets, normally designed by the 

system fabricator, are vitally important to the buildability, safety and seviceablility of the 

whole system. The main functions of brackets are the following (CWCT 2000c, SCI 1992): 

 

 Transfer loads;   

 Accommodate induced deviations (CWCT 2000g, BS 5606 1990); 

 Accommodate inherent deviations;    

 Resist corrosion (CWCT 2000h, BS5493 1977, CWCT 1996, BS EN ISO 12944 

1998);  

 Resist fire (HMSO, 1992);  

 Buildability. It should be quick and simple to fix, adjust, inspect and maintain.  

 

Bespoke connections could account for around 20 percent of the cost of a curtain walling 

system, the same proportion as the framing members themselves. Design of the interface 

between the frame and cladding must be appreciated and discussed between the structural 

engineer, architect and cladding contractor at an early stage for it to be effective (CWCT, 
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2000c). 

 

Gaskets  

Gaskets are widely used to seal joints in the building envelop mainly to limit the passage of 

water and air. The additional functions of a gasket might be to retain one component within 

another, transmit forces across the joint, enable positional adjustments to be made to 

overcome induced deviations, and allow relative movement of the joint surfaces. Gaskets 

could be categorised according to seal types, fixing methods, materials, and so on. Insufficient 

knowledge on different properties of different types could result in poor design, installation 

and durability, and further severely affect the performance, especially watertightness, which 

will be expensive to put right. (CWCT 1996, CWCT 2000d, BS3734 1997, BS 4255 1986, BS 

6903 1993, Harris 1996). 

 

Sealant 

A sealant is principally used to seal the joint against water ingress and sometimes air leakage 

within a cladding and window system. It is required to be adhesive to the substrate materials 

without damage, able to deform to accommodate movement of the joint, weather resistant and 

durable. To meet the requirements, an appropriate generic type and formulation of sealant 

must be selected, the sealant joint must be properly designed, constructed and prepared, and 

the sealant must be correctly mixed, installed, and tooled. Backing strip may be used to help 

achieve the correct depth of sealant and a joint filler to help form the joint prior to seal 

installation. A wide range of sealant types with various properties are available, such as 

Acrylic resin, polysulfide, polyurethane and silicone sealants. The knowledge of substrate 

materials and the expected movement of the joint are also critical for sealant selection. 

(CWCT 2000e, BS 6093 1993, BS 6213 1982, CIRIA 1997). 

 

Finishes for metal   

To protect metal components against corrosion or for aesthetic effects, finishes may be 

required. In building façades, finishes are mostly applied to aluminium and carbon steel rather 

than other metals. Before the 1990s, the choice of finishes was limited to silicone-modified 
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polyesters (SMP) and fluorocarbon (PVF2), stainless steel and anodising (Brookes and Grech, 

1990). Currently, there are so many types of finishes available but they can be roughly 

divided by whether they are organic or inorganic.   

 

Inorganic finishes mainly include zinc coating, vitreous enamel and anodised film. The 

primary protection for most carbon steel is zinc coating, which will be sufficient for internal 

components and external elements with design life less than 30 years. In fact, zinc coatings 

will corrode as well though at a much slower rate than the steel (CWCT, 2000f). Vitreous 

enamel, a borosilicate glass, can produce a hard durable and abrasion resistant surface with a 

life expectancy in excess of 50 years for cladding panels although it is brittle to a degree 

(CWCT, 2000f). Anodised film, a dense, hard and durable oxide layer on the surface of 

aluminium, can be produced by the anodising process. An anodic film is integral with the 

metal (rather than a coating applied onto its surface) and therefore immune to loss of adhesion, 

and its expected life will be more than 50 years. (BS 3987 1991, CWCT 1996). 

 

Organic coatings, which may be applied in liquid or powder form, can prevent oxygen, water 

and aggressive chemicals contacting the metal surface. The predominant organic finish for 

windows and curtain walling is polyester powder coating partly because of its toughness, 

abrasion resistance performance and the widest range of colours availability. However many 

types of wet-applied finishes are currently used for cladding panels, such as Polyvinylidene 

Fluoride (PVDF), Poly-vinyl-Chloride (PVC), alkyd amino, polyester. They have various 

properties and service life from 10 to 30 years (AFA 1999, BS 4842 1994, BS 6496 1984, BS 

6497 1984). 

 

 

 

3.2.4 Summary 

 

This section illustrates the complexity of cladding from the technical angle. The rapid 

development within and outside the cladding industry contributes to the trend of increasing 
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complexity, which has an irreversible momentum. When the complexity can not be managed 

by a single party with limited knowledge and skills, deeper specialisation is required. New 

professionals emerge to help. This growth in the number of specialisms leads to complexity of 

communication. 

  

In the next section, the cladding procurement process will be stated from a managerial 

perspective to show the different participants and different approaches to procurement.   

 

 

 

 

3.3 Cladding procurement  

 

3.3.1 Considerations on cladding procurement 

 

A complex picture of a building facade has been drawn in the last section; however, the real 

handicap is how it could be delivered. To procure a wall, a number of principal considerations 

need to be applied (CWCT, 2001): 

 Performance  

 Appearance  

 Cost  

 Materials  

 Quality  

 

The scope of the considerations is extraordinarily wide, especially for materials, performance 

and costs, Figure 3.8. 
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Cost  

Cladding has a wide range of costs, from £100/m2 to over £1500/m2 in 2000, (CWCT, 2001). 

The cost of a facade related not only to the technical performance but also the materials used 

and the image created. Expensive facade can often be achieved by using high-profile 

materials and spectacular designs. In general, the client wants the best cladding he can 

procure within his budget. Also, the whole life-cycle costs should be considered from the 

beginning (Bamforth, 2003), which will affect the capital costs invested.  

 

Materials  

The materials used in cladding and fenestration can be broadly classified, as described in 

section 3.2; however, to meet diverse design and cost requirements, each material type may 

include many forms and solutions to be employed. Taking a further example of glass, a great 

variety of separate materials or solutions have been adopted, Figure 3.9.  

Cost  Materials  Performance  Quality  Appearance 

Capital costs 
Whole life costs 
Warranties 
… … 

Metals 
Plastics 
Glass/glazing 
Stones 
Timber 
Fabrics 
Ceramics 
Insulation 
Gaskets 
Sealants 
Finishes 
… … 

Water resistance 
Air permeability 
Windloading 
Thermal 
Fire 
Moisture 
Acoustics 
Movement 
Safety 
Lodads 
Daylight 
Maintenance 

Various systems Diverse views 

Figure 3.8  Cladding procurement considerations (adapted from CWCT 2001) 



                                                    Chapter 3 Literature Review 

 26 

 

The level of complexity means that decisions about material performance have to be taken by 

specialists or with their assistance (CWCT, 2001).  All too frequently the architect or 

engineer does not fully understand the full implications of selecting particular products or 

materials, so manufacturers or consultants often need to be involved at an early stage to 

provid relevant advice.  Some larger architectural and engineering practices have established 

in-house teams of building facade specialists.   

 

Performance  

Building envelopes are required to provide a broad based performance spanning over many 

aspects of building use (Keiller et al., 2003). However, each of these is quite complex, and at 

the same time, the performance requirements may conflict one with another. Take an example 

of glass selection, a range of balanced performance factors have to be considered carefully, as 

summarized by Guidance on Glazing at Height (Keiller et al., 2005), Figure 3.10. These make 

the design a very cautious process and need collaboration between different parties. The role 

of facade consultants is increasingly important because they can draw relevant information 

from various sources including manufacturers and take an overview of the building cladding 

performance (CWCT, 2001).  

Cost  Materials  Performance  Quality  Appearance 

Glass 

Figure 3.9  Glass procurement considerations (adapted from CWCT, 2001) 

Annealed, 
Toughened 
Wired 
Laminated 
Borosilicate 
Intumescent 
Filmed 
Tinted 
Patterned 
… … 
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Figure 3.10 Considerations on glass performance specification (Keiller et al., 2005) 

 

 

 

3.3.2 Procurement routes  

 

The reasons that the design, manufacture and installation of building cladding are complex 

has been summarised by Ledbetter (2002):  

 The diversity of materials is high,  

 The number of products is large,  

 The performance requirements;  

o differ from contract to contract,  
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o are numerous and interactive,  

o may conflict with one another.  

 

For this reason the supply chain involves many participants, many contractual interfaces and 

many causes for misunderstanding and conflict, which further lead to complex supply chains. 

There are currently several generic procurement forms in the construction industry (CWCT, 

2001):  

 Traditional contracting  

 Construction management  

 Management contracting  

 Design and Build  

 Partnering  

 

 

 

3.3.3 Cladding supply chain 

 

Cladding supply chain is clarified by Ledbetter (2004a) as a ‘network’. In this thesis, cladding 

supply chain comprises of the participants involved and flows between the participants. The 

participants include clients, consultants, design team, main contractors, cladding 

sub-contractors, suppliers and so on. The flows include information flow, financial flow, 

production and services flow, and some hidden flows such as value flow (Agbasi et al., 2001). 

 

The application of supply chain management in the cladding sector could be found in recent 

research, such as ‘A Standardised Strategy for Window and Cladding Interface (CladdISS)’ 

project (Pavitt, Gibb and Sutherland 2001, Pavitt 2002, Pavitt and Gibb 2003a, 2003b) and 

‘Computer-Integrated Manufacture of Cladding Systems (CIMclad)’ (Agbasi et al. 2001a, 

2001b, 2004, Kalian et al. 2001). Supply chain management in this thesis is considered to be a 

systematic tool which provides the analysis, context and essential elements, rather than a 

research target. 
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In the cladding industry, the work of design, manufacture and erection can be divided into the 

following processes (Ledbetter, 2001b):  

 System design  

 System (component) manufacture  

 Wall or window (layout) design  

 Wall or window fabrication  

 Installation  

 

These processes are widely different in terms of skills, plant and culture. They may all take 

place within a single company or separate companies.  The different forms of specialist 

companies are (CWCT, 2001), Figure 3.11:  

 Fully integrated curtain wall company. It can produce a fully bespoke facade from 

design through to assembly and hand over on site.  

 Bespoke curtain wall manufacturer. It restricts its activities to design and manufacture 

and they do not install on site.   

 System supply company. It designs and produces aluminium profiles and other 

components but it does not involve in the design or fabrication of walls or installation  

 System fabricator. It designs and manufactures facades and windows using profiles 

and components supplied by a system company. 

 System fabricator and installer. It installs on site in addition to manufacturing the 

components ready for installation.   

 Curtain wall installer. It is responsible only for the erection of a curtain wall. 

 Management sub-contractor. It is the company that takes sole responsibility for all 

aspects of a wall under management sub-contracting system. 

 

The models described above are the basic forms that companies follow; however, the 

descriptions allow an overlap and grey areas of activity exist that a company may include 

within their business or may outsource. “In practice there are a whole variety of companies in 

the facade supply chain and probably no two are the same” (CWCT, 2001).   
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a) Fully integrated companies            b) Bespoke curtain wall manufacturers 

 

                    
c) System supply companies             d) System fabrication companies 
 

                   
e) System fabrication and               f) Curtain wall installation companies 
installation companies 
 

 
g) Management sub-contractor 
Figure 3.11  Forms of cladding specialist contractor (adapted from CWCT, 2001) 
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3.4 Recent research on cladding 

 

The UK cladding industry has long been criticised for its weakness, inability to take up 

technology-based research results and fragmentation (Bone 1990; Connaughton, Jarrett, and 

Shove 1994). In addition, the issues common across the whole construction industry also exist 

in the cladding sector, such as adversarial attitudes, low productivity, perceived inability to 

innovate and slow adoption of new technology and modern management methods (McGeorge 

& Parlmer, 2002). A number of significant research projects focusing on cladding have been 

carried out from the management perspective. 

 

Curtain Walling for the Construction Industry (Bone, 1990) was published by the National 

Economic Development Office on behalf of the NEDC Construction Industry Sector Group. 

The primary object of the research was to identify practical measures by which the 

competitive position of UK-based suppliers of curtain walling could be improved, and 

communicate these to the industry. The research report gave an overview on the cladding 

market, industry and education resources, and reached a series of important conclusions, 

including “the size of typical UK suppliers is too small to be effective against foreign 

competition”, “there is a need for acceptable performance standards”, and “there should be a 

single voice for the industry”.  

 

 

A Comparative Study of the Facade Industry in the UK, Europe, Japan and the USA 

(Ledbetter, 1992) drew comparisons between the UK industry and the rest of Europe, Japan 

and USA, on the nature and structure of the facade industry, education and training, and 

standards and quality control, which provide objective data indicating the strengths and 

weaknesses of the British curtain walling industry compared with that in other countries and 

the reason for the curtain walling import surge in the UK. This report exerted huge influence 

on the following industry actions and research initiatives.  
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Innovation in the Cladding Industry (Connaughton, Jarrett, and Shove, 1994) was carried 

out for the Department of the Environment (DoE) to guide its sponsorship of the cladding 

industry and to test a methodology for similar studies relating to other areas of construction. 

The report aimed to understand the business environment, culture, and attitudes shaping the 

industry and influencing its ability and desire to innovate. Therefore, the organisation and 

economics of the UK cladding industry were analysed and the main findings concluded: “The 

UK cladding industry is weak and unable to take up most conventional technology-based 

research results; The UK cladding industry is fragmented. This determines the way it 

innovates. Only changes in the industry’s structure and interactions will change its capacity 

for innovative action.” These findings provide essential support for the author’s idea to 

restructure the cladding supply chain.  

 

 

Facade Engineering - a Research Survey (CWCT, 1994), funded by DoE (No. 

PECD/7/6285), is a research strategy for the cladding industry. The CWCT industry members 

were invited to participate in a survey to identify the research needs, pure and applied, of the 

industry. The areas of research were very much drawn from the experiences of the 

practitioners coming from the members whose interests range from building ownership to 

facade manufacturing, and reflect known failures or shortcomings and also the doubts 

encountered during facade design. The main output was a research agenda covering 

specification and design, materials and processes, testing, management, service life, green 

issues, export, and innovation.  

 

 

Fabric 2006 is a fabric industry sector innovation and research strategy for the Department of 

the Environment (DoE) (Ledbetter, 1996). This strategy set out a vision for the sector as a 

major contributor to the construction of comfortable buildings of good appearance and with 

low energy use. Wide industry consultation was used to identify key issues for the sector and 

the subsequent actions that would achieve the vision. The actions were prioritized in terms of 
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their importance and effectiveness and were linked directly to the five Business Plans that the 

DoE produced: Environment, Health and Safety, Motivation, Process and Commercial 

Framework, and Technology and Performance, which set out how funding would be managed 

and allocated. 

 

 

FMEA Applied to Cladding Systems (Layzell & Ledbetter, 1999). Failure Mode and Effects 

Analysis (FMEA) was firstly introduced into the aerospace, defence and automotive 

industries in 1960s and 1970s, and adapted to limit the high commercial risks of some large 

civil engineering projects. FMEA is a method of identifying potential failures and showing 

which are most likely to occur. Firstly all failure modes are identified. Secondly the causes are 

identified along with the likelihood of them being discovered. Finally a weighting is given to 

the consequences of failure. The rankings (suitable weighted) of occurrence, non-detection 

and severity will yield a priority risk number (PRN). Attention is then focused on the 

eradication of faults that result in the highest PRN’S.   

 

 

Computer-Integrated Manufacture of Cladding Systems (CIMclad) (Agbasi et al. 2001a, 

2001b, 2001c, 2002, 2004, Kalian et al. 2001, 2002a, 2002b) was a two year LINK project 

funded by EPSRC and DETR, led by Loughborough University and Leeds University. The 

project initially focused on rainscreen cladding, which was to serve as a pilot for the wider 

cladding sector. It was divided into five work packages with the following objectives (Agbasi 

et al., 2001a):  

 To establish the potential for process improvements through standardisation of 

procedures and more efficient use of IT; 

 To consolidate and state more formally a set of standard performance specifications 

for layered cladding walls;  

 To develop a product model to support the specification, design, manufacture and 

construction of layered cladding walls; 

 To implement and test these concepts via fast-track implementations and industrial 
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deployment of standard object-oriented CAD technology; 

 To propose a road map for the cladding sector as a whole to realise computer 

integrated design and manufacturing in the context of wider development within the 

construction industry. 

 

This project tried to integrate the cladding manufacturing process through standardisation and 

IT (Watson, 2003), and a flow chart for rainscreen design and procurement from design to 

Installation was produced (Kalian et al., 2001), Figure 3.12.  
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Cladding Interface Standardisation Strategy (CladdISS) is also an EPSRC/DETR project 

funded through the LINK scheme to develop a standardised strategy for the design and 

management of window and cladding interfaces，carried out by Gibb, Sutherland and Pavitt at 

Loughborough University (Pavitt, Gibb and Sutherland 2001, Pavitt 2002, Pavitt and Gibb 

2003a, 2003b). Based on a sequence of early research on interface management and 

prefabrication (Gibb 1994, Gibb 1995, Pavitt and Gibb 2001), it categorises the three types of 

interface management: physical, contractual and organisational (Figure 3.13) and claims 

failure to address any of these issues could reduce productivity and quality, and increase 

waste and costs. The whole cladding procurement process could be divided into twelve phases 

and reviewed at six points as CladdISS described, Table 3.1. An interactive compact-disk 

read-only memory (CD ROM) software tool that provides a strategy for optimizing technical 

and management aspects of cladding interfaces was produced. The framework was validated 

by an industry survey (Pavitt, 2002).  

 

 

Figure 3.13  Project decision-making problems concerning interface management (Pavitt & 

Gibb, 2003b) 
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Phase 0 Demonstrating the need  

Phase 1 Conception of need  CladdISS review 1 

Phase 2 Outline feasibility  

Phase 3 Substantive feasibility and outline financial authority CladdISS review 2 

Phase 4 Outline conceptual design  

Phase 5 Full conceptual design CladdISS review 3 

Phase 6 Co-ordinated design, procurement and full financial authority CladdISS review 4 

Phase 7 Production information  

Phase 7a Manufacture   

Phase 8 Construction/Assembly  CladdISS review 5 

Phase 9 Maintenance /facilities management  

Phase 10 Demolition/Decommission CladdISS review 6 

 

Table 3.1 Project phases and review points on cladding procurement (Pavitt, 2002)  

 

 

Communicating down the Cladding Supply Chain is a DTI PII project (No. 39/03/635), 

completed by Ledbetter (2003, 2004a). In that research, the cladding supply chain was 

thoroughly reviewed and clarified as ‘a supply net’ due to its procurement characteristics. It 

stated that performance specification allows decision-making to occur at the most appropriate 

level but the issue of appropriate competences exists, information flows need to be organised 

and interactive specification will be beneficial. A web-based software has been developed 

initially to facilitate communication through the supply net and the barriers to implementation 

are identified as the ownership of information and responsibility for information supply.    

 

 

Summary  

This section reviewed a number of significant recent research projects focusing on cladding. 

Critical issues, including interface management, communication, ICT usage, standardisation, 
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innovation and industry restructure, have been intensively studied. The results of these 

projects are very valuable for the development of the cladding industry and are the 

cornerstones of this research. However, there is a lack of knowledge of management and 

decision making within the context of cladding supply chain. Therefore, the following 

sections will survey the literature in a broader context of the whole construction industry and 

other industries.  

 

 

 

 

3.5 Construction management concepts and initiatives  

 

3.5.1 Overview 

 

The building cladding sector is a representative part of construction industry and the cladding 

supply chain is located in the construction supply net. The construction industry has long been 

one of the economic pillars in Britain. It accounts for about eight per cent of Gross Domestic 

Product (GDP), and employs more than one million people. However, the industry has been 

criticised for its low productivity, fragmentation and adversarial attitudes for several decades 

(Woudhuysen and Abley, 2004). 

 

In attempts to improve the industry performance, calls for culture shift to change its perceived 

inability to innovate and its slow adoption of new technology and modern management 

methods never stop. They range from the Simon Report (1944), the Emmerson Report (1962) 

and Banwell Report (1964), to the Latham Report (1994), and more recently, the Egan 

Reports (1998, 2002). Meanwhile, many management concepts originating from other 

industries have been introduced into the construction industry, and initiatives such as PFI and 

Prime contracting relating to supply chain integration were conducted by government and 

related organisations.    
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3.5.2 New management concepts 

 

A number of recent construction management concepts are reviewed and the link between 

them is explored below. 

  

Value management 

Value management has its origins in the American manufacturing industry during World War 

Ⅱ(Miles, 1967). It is a function-oriented approach aiming at enhancing the value of a product, 

system or supply by “identifying and eliminating unnecessary costs and achieving the 

required performance at the lowest life-cycle project cost” (Fong and Shen, 1999). In the 

construction industry, this approach varies in different countries. For instance, USA, Europe, 

Japan and Australia all have their own systems (McGeorge and Palmer, 2002). In the UK, a 

European standard EN12973:2000 provides a guide for the practice of value management.    

 

Constructability/Buildability 

The terms ‘constructability’ and ‘buildability’ occur exclusively in the domain of the 

construction industry. Albeit the former term “encompasses wider system boundaries” than 

the latter one, they are commonly treated as synonymous in practice for simplicity's sake 

(McGeorge and Palmer, 2002). The Construction Industry Research and Information 

Association (CIRIA) (1983) in UK defined buildability as ‘the extent to which the design of 

the building facilitates ease of construction, subject to the overall requirements for the 

completed building’. The definitions of constructability developed by the Construction 

Industry Institute (CII) (1986) in USA and the Construction Industry Institute (CIIA) (1992) 

in Australia expanded the scope of the concept to a wider sense, as “a system for achieving 

optimum integration”.     

 

Benchmarking 

Benchmarking is a concept invented by the Xerox Corporation in 1979 (Camp, 1989). The 

key element of this technique is ‘comparison’ especially with better performing practices. It is 
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mainly used to improve the competitiveness of organisations through the examination and 

refinement of their business processes (McGeorge and Palmer, 2002). Benchmarking has 

achieved increasing awareness and adoption in the construction industry recently (Latham 

1994; Construct IT Centre of Excellence 1996; BRE 1996; Egan 1998; McCabe 2001) though 

its disadvantages, including complexity, high costs and that it is time consuming, were 

identified early (Lenkus, 1995).  

 

Total quality management 

Total quality management (TQM) is a people focused management system which integrates 

all functions and processes within an organisation in order to achieve continuous 

improvement of the quality of goods and services. The goal is customer satisfaction (Rampsey 

& Roberts, 1992; Vincent & Joel, 1995). The definitions of quality differ depending on the 

reviewing point, such as manufacturing-based, product-based, user-based and value-based; 

however, they could be translated into a more objective list of principal quality dimensions: 

performance, reliability, conformance, durability, serviceability, aesthetics, and perceived 

quality (Evans & William, 1993). Basically, TQM is an attitude whereby customer focus is the 

main driver of the organisation. 

 

Supply chain management 

The concepts of the supply chain have been discussed in chapter 2. Supply chain management 

(SCM) is “the strategic, tactical and operational decision making that optimises supply chain 

performance” (Fox et al., 2000). The concept was borrowed from mainstream management 

disciplines and has found favour with construction management. There have been some 

notable applications by construction firms, however very little is known about the application 

of supply chain management in a widespread manner across the industry (McGeorge and 

Palmer, 2002). Supply chain management has been used to explain the planning and control 

of materials, information and financial flows “not only internally within a company but also 

externally between companies” (Chen and Paulraj 2003, Cooper et al. 1997, Fisher 1997). It 

is a tool rather than a research target in this research.  
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New product development  

New product development (NPD) is a newly proposed idea as a construction process 

management (Cooper et al., 2005), which considers the mature theories of product 

development in the manufacturing industry and focuses on the process. This approach treats 

every project in construction as if it is a new product in manufacturing industry, which 

enables the use of the theory of manufacturing. Other management elements are adapted to 

work around the ‘new product’. 

 

 

Summary 

The management concepts above, many from other industries, aim to improve the 

performance of the construction industry from various aspects of process, relationship, quality, 

and value. They should be able to contribute to a modern industry effectively and have been 

proven in some other industries. At least, they provide tools and paths to realise so called 

‘culture shift’. Government departments and relevant organisations have begun to do that, 

though they may aim at financial benefits in the first instance.   

 

 

 

3.5.3 Initiatives and frameworks: attempts to integrate the supply chain 

 

Responding to the reports mentioned in section 3.5.1 and recently introduced management 

concepts, a number of practical initiatives and frameworks are underway. They have triggered 

the process of the culture shift in the construction industry.  

 

Private Finance Initiative (PFI) 

PFI was initially proposed as a UK Conservative Government policy aimed at reforming the 

delivery of state activities that could not be privatised for financial or political reasons. In 

1997, the incoming Labour Government embraced the policy, renaming it public private 



                                                    Chapter 3 Literature Review 

 42 

partnerships (PPP) (Edwards et al., 2004). Since then PPP/PFI has become one of the key 

Government policies and over 400 PFI contracts have come into force representing future 

commitments at 2003 of around £105 billion (NAO, 2003). Under this programme, 

partnerships between public clients and contractors could be set up. Partnerships UK (PUK), a 

joint venture founded in 2000 out of HM Treasury with a majority stake held by the private 

sector, bridges the gap between public and private sectors, and supports and accelerates PFI 

project delivery. A valuable thing that PUK has done is to create a well-developed database 

which holds details of more than eight hundred projects (http://www.partnershipsuk.org.uk, 

accessed 6 Feb 2008). 

 

Procure21 and LIFT 

In the healthcare sector, National Health Service (NHS), ProCure21 introduces a partnering 

framework for the NHS. Under the framework, NHS clients are provided with the ability to 

readily appoint accredited Principal Supply Chain Partners (PSCPs) alongside a pre-agreed 

commercial arrangement (http://www.nhs-procure21.gov.uk, accessed 6 Feb 2008). 

 

In addition, NHS Local Improvement Financial Trust (LIFT) is a vehicle for improving and 

developing frontline primary and community care facilities (http://www.p4s.org.uk, accessed 

6 Feb 2008). Partnerships for Health (PfH), a joint venture between Department of Health 

(DH) and PUK, delivers NHS LIFT on behalf of DH. 

 

Building Schools for the Future (BSF) 

In the education sector, Building Schools for the Future (BSF) represents a new approach to 

capital investment. It is bringing together significant investment in buildings and in ICT 

(Information and Communications Technology) over the coming years to support the 

Government's educational reform agenda (http://www.bsf.gov.uk, accessed 6 Feb 2008). 

 

Partnerships for Schools (PfS), established in 2004 by the Department for Children, Schools 

and Families (DCSF) and PUK, is responsible for delivering the government’s secondary 

school renewal programme, Building Schools for the Future (BSF). BSF is working with local 
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authorities and the private sector to rebuild or renew every one of England’s 3,500 state 

secondary schools during the 15-year lifetime of the programme, and also recently took on 

responsibility for delivering the Academies, which will see 400 Academies built across the 

country (http://www.p4s.org.uk, accessed 6 Feb 2008).  

 

Building down Barriers 

In the defence sector, Defence Estates within the Ministry of Defence (MoD) combined with 

DETR to set up and sponsor “Building down Barriers (BDB)’ in 1997. They wished to create 

a learning mechanism for establishing the working principles of supply chain integration in 

construction. The first phase of the initiative, which is also sponsored by AMEC and Laing 

from the private sector, ended late in the year 2000. BDB created a process for integrating the 

supply chain within a construction project, then tested it out and refined it on two live pilot 

projects for Army Land Command, with AMEC and Laing as ‘prime contractor’. A research 

and development group, led by The Tavistock Institute, has developed and evaluated the 

supply chain process with its supporting tools and techniques (Holti et al., 2000). 

 

Avanti  

Avanti is an approach to collaborative working in order to enable construction project partners 

to work together effectively, which was sponsored by the UK Department of Trade and 

Industry in 2002. The participants include most of the largest UK firms in the construction 

industry and International Alliance for Interoperability (IAI), Loughborough University and 

Co-construct (http://www.constructingexcellence.org.uk/ceavanti, accessed 8 Oct 2008). The 

Avanti initiative aims at delivering improved project and business performance through the 

use of ICT to support collaborative working, apply the Avanti approach by “getting people to 

work together; providing processes to enable collaboration; and applying tools to support 

collaborative working”. Evaluation of the impacts of the Avanti project showed (DTI, 2007): “ 

 Early commitment offering up to 80% saving on implementation cost on medium size 

project. 

 50-85% saving on effort spent receiving information and formatting for reuse. 

 60-80% saving on effort spent finding information and documents. 
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 75–80% saving in effort to achieve design co-ordination. 

 50% saving on time spent to assess tenders and award sub-contracts. 

 50% saving on effort in sub-contractor design approval.” 

 

Construction Lean Improvement Programme (CLIP) 

Echoing ‘Lean Construction’ set out in the Egan reports (1998, 2002), Building Research 

Establishment (BRE) carried out a DTI funded Construction Lean Improvement Programme 

(CLIP), which took the principles of lean thinking from the aerospace, automotive and 

petrochemical industries and adapted them to construction. CLIP has worked successfully on 

improving the quality, cost, efficiency and delivery of a product or service to achieve higher 

levels of customer satisfaction, with over 80 construction companies across the construction 

supply chain (http://www.bre.co.uk/clip, accessed 6 Feb 2008). What needs extra advocacy 

here is the need for a commercialised third party to push the technical integration of a project.  

 

Summary 

These initiatives provided platforms where players may work together and a culture shift 

could be enabled. Valuable experience and lessons have been gained for the future 

development of the construction industry.  

 

 

 

 

3.6 Communication and knowledge management in construction 

 

The construction industry has a poor reputation for the communication between its 

organisations and individuals (Emmitt and Gorse, 2003). As commonly recognised by many 

practitioners and researchers, communication is the weakness of the industry (Dainty et al., 

2005). A series of governmental reports (Simon 1944, Emmerson 1962, Barnwell 1964, 

Latham 1994, Egan 1998, 2002) have consistently criticised the apparent lack of effective 
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communication within the construction sector. These reports attempted to encourage 

collaboration and improve information exchange, and inspired in-depth thinking on “the 

fragmented nature of the sector, lack of co-ordination, separation of design and construction 

activities, lack of trust and adversarial relationships”; they are all “factors that hinder rather 

than promote effective communication”(Emmitt and Gorse, 2003).  

 

One of the most widely cited research projects on communication in the construction industry, 

‘Communications in the Building Industry: The Report of a Pilot Study’ (Higgins & Jessop, 

1965), was to indentify the type of interaction, relationships and groups that make 

construction’s social systems. A following report, ‘Interdependence and Uncertainty’ 

(Building Industry Communications, 1966) indicated the increasing fragmentation and 

deepening specialisation in the construction industry had dramatically to contributed the 

difficulty of communication.  

 

Recently, there has been more interest in communication research within the International 

Council for Research and Innovation in Building and Construction (CIB). In particular, 

Working Group 96 ‘Architectural Management’ has witnessed several attempts at dealing 

with communication, both explicitly and implicitly (e.g. Nicholson 1992, Emmitt 1999) and 

Working Group 102 ‘Information and Knowledge Management in Building’ has carried out 

some important work in this area. Additionally, the papers and debates published in the 

proceedings of the Association of Researchers in Construction Management (ARCOM) 

conferences, which focus on communication, have steadily increased (e.g. Dainty & Moore 

2000, Gorse et al. 2000a, b, c, d, 2001,2002, Hugill 2000, Wild 2001, Green et al. 2002, 

Moore & Dainty 2002).  

 

At the same time, an interest in knowledge management (KM) surged in the West from the 

mid-1990s. Knowledge management is “the process by which information is created, captured, 

stored, shared, transferred, implemented, exploited and measured to meet the needs of an 

organisation” (Emmitt and Gorse 2003, Boisot 1998, Egbu et al. 2001). 
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Early 1990s KM initiatives in firms such as BP, Chevron, Shell, Hewlett Packard, Buckman 

Labs and Xerox, and the pioneer of intellectual capital reporting in Skandia (1994), all 

pre-date the academic KM publishing boom. The emergence of the knowledge era as an 

integral part of the global economy is leading to dramatic changes in the business 

environment (Anumba et al, 2005). Knowledge management and its manifestation in the 

expertise of people are now seen as the greatest creation of value for organisations. In a recent 

Competitiveness White Paper, Our Competitive Future: Building the Knowledge Driven 

Economy, a knowledge economy was defined as one in which the generation and exploitation 

of knowledge have come to play a predominant part in the creation of wealth (DTI, 1998). 

Similarly, the OECD report The Knowledge-Based Economy suggested that what is created in 

a knowledge economy is a network society, where the opportunity and capability to access 

and join knowledge and learning-intensive relations determine the socio-economic position of 

individuals and firms (OECD, 1996).  

 

Many construction organisations have sought to ensure that the knowledge of their people is 

made available at the right place and time. At Arup, they found that the size of the firm was 

making it increasingly difficult to ‘know who knew’ the answer to a particular problem. In 

response, a web-based knowledge sharing tool was developed that now allows Arup to locate 

experts throughout 7000 staff in a matter of seconds. Each individual from chairman to new 

recruit can quickly and easily share their interests and expertise with the rest of firm (Anumba 

et al., 2005). 

 

Knowledge management should be adopted as a strategy in order to generate informed 

decision-making, as shown in Figure 3.14. 

 

However, the knowledge sharing is not a popular culture in the construction industry, and 

Marshall and Sapsed (2000) highlight that; 

 Knowledge resides in the heads of senior engineers who have gained it through 

experience; 

 Many of these engineers see ‘knowledge as power’ and do not readily share it; 
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 Many experienced engineers are approaching retirement; 

 There is limited knowledge transfer to more junior staff. 

 

Therefore, a knowledge management and communication system which enables ‘knowledge 

holders’ to share their ‘power’ needs to be established with the aims of: achieving culture 

change, mentoring, appraisal and reward, besides technology (Anumba et al., 2005). 

 

Figure 3.14  Knowledge support for decision-making (adapted from Anumba et al., 2005) 

 

 

 

 

3.7 IT in Construction 

 

Computing and communication technology, also commonly known as Information 

Technology (IT), have been radically transforming the way we live, learn, work and play 

(Capron, 2000). Although it is widely acknowledged that the construction industry is lagging 

behind other industries in adopting IT (Department of Environment, 1995), the penetration of 

computers in construction has been gathering pace in recent years due to rapid improvements 

in computer hardware and software (Stevens, 1991; CICA, 1993; CICA, 1996). Today, a large 
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number of software packages are available to all disciplines of the construction team at all 

stages of the construction process. They provide support for a broad range of activities such as 

computer aided design and drafting, building visualisation, design appraisal, project 

management, information storage and retrieval, cost estimating, structural analysis, on-site 

management, facilities management and others (Sun and Howard, 2004). 

 

For construction professionals, the initial surge of enthusiasm for computer applications 

started in the early 1960s. There was an optimistic view of the computer’s potential as a 

supporting tool for design and construction and the time needed to develop this potential 

(Stevens, 1991). By the early 1980s, the initial excitement had been replaced by a greater 

realism about what the computer could offer. The change of opinion was caused by a 

combination of the high capital cost of computing hardware and limitations of the existing 

software systems. In 1985, an AIA survey in the United States revealed that many 

architectural firms did not make use of the computer because they believed ‘it would cost too 

much’ (Architectural Record, 1985). On the computer performance aspect, there were also 

some constraints, including small storage capacity, processing speed and inadequate I/O 

facilities. 

 

Since the mid 1980s, the penetration of computers in the construction industry has been 

accelerating thanks to the rapid development in computer hardware and software. The steady 

increase of computer ownership and IT applications among construction practices has been 

confirmed by a series of surveys by RIBA, CICA and other professional organisations (RIBA 

Journal, January 1995; CICA, 1993). In 1995 the UK government commissioned a study, 

‘Construct IT: Bridging the gap’. It was intended as an Information Technology strategy for 

the UK construction industry. The strategy identified two key aims for the future use of IT in 

the construction industry:  

 Integrated project communications frameworks, supporting closer teamwork. 

 Integrated industry-wide information systems comprising standard component listings, 

building performance benchmarks, best practices, etc., to improve and inform 

construction projects.  
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In the cladding sector, a number of research projects, including CIMclad (Agbasi et al. 2001a, 

2001b, 2001c, 2002, 2004, Kalian et al. 2001, 2002a, 2002b), CladdISS (Pavitt, Gibb and 

Sutherland 2001, Pavitt 2002, Pavitt and Gibb 2003a, 2003b) and ‘Communicating down the 

Cladding Supply Chain’ (Ledbetter 2003, 2004a), have emphasised the importance of IT and 

made good use of IT facilities. 

 

 

 

 

3.8 Reference from automotive industry 

 

Some industries that were perceived to perform better, such as the automotive industry, 

already had relatively mature ‘web-based systems that linked multiple businesses together for 

the purposes of trading or collaboration’, which are so called ‘e-hubs’ (Daniel et al., 2003).  

 

E-hubs tend to be classified in terms of what they exchange, e.g. products and services, and 

how they exchange it, for example, either systematic sourcing and negotiated contracts, or 

spot sourcing and commodity trading (Kaplan and Sawhney, 2000). The commercial e-hubs 

often provide an e-market to profit from commission fees rather than an online decision 

making platform.  

 

In the automotive industry, the most powerful e-hub – ‘Covisint’ – was launched in 2000. It 

was a consortium exchange where the ownership was shared between competing firms, Ford, 

General Motors, DaimlerChrysler, Renault-Nissan and Peugeot Citroen. Those founder 

members anticipated significant component price reductions and customer responsiveness by 

combining purchasing economies of scale and internet technology (Howard et al., 2006). 

However, only three years later, the e-hub that was supposed to transform the automotive 

industry was disassembled and sold to Freemarkets, a ‘third party’, which in turn was 
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purchased by Ariba, another third party.   

    

 

Figure 3.15  Automotive industry e-hubs (Howard et al., 2006)  

 

The reasons for the failure of Covisint is that individual manufacturers and component 

suppliers were already developing their own solutions and were reluctant to join Covisint over 

fears of accepting a subordinate role (Howard et al., 2006). However, the inherent defects 

originated from lack of trust between rival players which placed great limitation on this e-hub.  

 

On the contrary, many e-hubs run by a group of non-competing firms or one non-trading firms 

work effectively in the automotive industry, and they form the current e-market network 

(Howard et al., 2006), Figure 3.15. This may be referenced for the future development of hubs 

in the construction industry.  
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3.9 Decision making  

 

Decision-making has been extensively studied in a wide range of industries and conditions; 

however, the roots of decision research are planted in social science, in which penetrating 

analysis is convincing. The development of decision theories provides a fundamental 

understanding for the mechanism of decision making.    

 

 

The evolution of decision support systems  

Simon (1960) claims that organisational decision making is a linear process, moving through 

three stages: intelligence, design and choice. A number of researchers further developed the 

theory of linear processes (Phillips, 1989; Humphreys and Berkeley, 1986; Humphreys, 1989). 

However, Nappelbaum (1997) argues that the decision-making group sharpens the description 

of the problem by cycling through option descriptions, value judgments and instrumental 

instructions, reducing discretion in how these may be defined in developing structure and 

spiralling toward a prescribed choice. This process is so called “the circular logic of choice”. 

 

Humphreys (1998) conceptualised a five-level decision-making structure, the 

“decision-spine”, in which each level is associated with a different kind of discourse 

concerning how to structure the constraints at that level. However, the hegemonic structure of 

a single decision-spine is contested by a few different views of the core process, including 

decision making as learning (Schein 1987, Argyris and Schon 1996, Senge 2003) and decision 

making as an integral function of the authoring of collective narratives (Imas, 2004). 

Therefore, a symbolic decision-hedgehog was developed by Humphreys and Jones (2006, 

2008). This decision spine is rooted in cognitive operations at level five, “exploring what 

needs to be thought about”, which extends throughout the unbounded body of a 

decision-hedgehog.  
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Decision making in the context of supply chain 

The theory of the decision hedgehog is a comprehensive model for a complex and modern 

industry. The modern supply chain is a network of multiple organisations and relationships, 

which includes the flows of information, services or products, and funds between different 

participants (Xue et al., 2004). The decision makers within the cladding supply chain may 

include all the participants, i.e., the client, design team, main contractor, cladding specialist 

contractor and a range of suppliers (Du, 2007). They form the decision-making group. The 

body of the decision-hedgehog can be seen as a mechanism to learn from previous decisions 

and their effects and prepare for new decisions. 

 

The considerations for decisions of cladding design and procurement have been discussed in 

section 3.3. Decisions are made using information and knowledge to create new ideas and 

solve problems (Emmitt and Gorse, 2003). However, the decision makers have uneven 

knowledge of facade engineering (Ledbetter, 2006), Figure 3.16, which makes the 

communication and collaborative decision-making necessary. Emmitt and Gorse (2003) claim 

that communication and the availability of accurate and current information are central to the 

decision-making process.  
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Figure 3.16  Facade engineering knowledge scope and related professionals’ skills sets 

(Ledbetter, 2006) 
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3.10 Summary of literature review 

 

The literature review covered facade engineering, supply chain management, human 

communication and computing, and decision making theories. However, there is lack of 

systematic literature on decision making in collaborative cladding design and construction, 

especially on how informed decisions should be made under complex and changing 

circumstances. This shows the need for the research and its outcomes, and that great potential 

could be gained. 

 

Cladding materials and technical solutions are rapidly developing, and the processes of design 

and procurement become more and more complex. These factors contribute to deep 

specialism and fragmented supply chains, in which communication is insufficient and the 

relationships are commonly adversarial.  

 

There have been a number of research projects and practical initiatives carried out in the 

construction industry for integrating the supply chain and for collaborative working between 

the participants involved. In the cladding sector, the recent research projects contributed 

significantly on interface management, commutation and ICT usage. 

 

Decision making is important for both cladding design and procurement. Accurate and timely 

information is critical for decision making, especially under complicated circumstances. 

There should be a strategy for integrated decision making within the context of cladding the 

supply chain. However, literature of this is scarce. This research explores this issue, in 

particular, from the perspectives of adequate communication, information supply, knowledge 

management and contemporary ICT facilities.   
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Chapter 4 Methodology 
 

4.1 Introduction 

 

As stated in Chapter 1, the aim of this research is to study the design and procurement process 

within the context of the cladding supply chain, in particular the decision making process. In 

order to achieve the aims and objectives of this research, it is important to determine the most 

appropriate methodology for this study. Scandura & Williams (2000) noted that the impact of 

management studies often depends “upon the appropriateness of the research methods 

chosen”. This further highlights the importance that the researcher needs to select the right 

approach if the end-result is expected to be valuable and meaningful from a management 

perspective.  

 

This chapter provides an explanation of the methodology, which has been used in this 

research. It can be divided into several parts, including methodology discussion, data 

collection, data analysis, and framework development and validation.  

 

 

 

 

4.2 A discussion of research methodology 

 

4.2.1 Research approaches 

 

According to Saunders, Lewis and Thornhill (2003), there are two different research 

approaches: the deductive approach and the inductive approach. Deduction entails the 

development of a conceptual and theoretical structure, which is then tested by observation. In 

the inductive approach, general inferences lead to the development of theory from the 

observation of empirical reality (Gill and Johnson, 2002). According to Beveridge (1950) in 
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Babbie (1972), “in induction one starts from observing data and developing a generalization 

which explains the relationship between the objects observed”. 

 

The deductive approach is a research approach “involving the testing of a theoretical 

proposition by the employment of a research strategy specifically designed for the purpose of 

its testing” (Saunders et al., 2003). The inductive approach is the research approach 

“involving the development of a theory as a result of the observation of empirical data” 

(Saunders et al., 2003). 

 

In this research, the author adopted the deductive approach but based on observations of 

industry to develop a concept of an integrated decision making framework for cladding 

procurement after a detailed literature review. To test the validity of this framework a survey 

was designed to examine whether the framework would work in industry.  

 

 

 

4.2.2 Research methods 

 

There are two main kinds of research methods usually employed in research: the quantitative 

method and the qualitative method. The quantitative approach often defines categories of the 

phenomenon before the investigation, and assigns numbers to these categories, and generally 

uses data collection methods such as, questionnaires, observations and interviews. In contrast, 

the qualitative approach often provides no numerical examination of the phenomena, and 

usually uses unstructured or semi-structured interviews, or observations to collect data 

(Marlow, 1993). Researches in modern construction management have benefited from the 

merits of both methods (Seymour and Rooke, 1995, 1998).  

 

In this research, the quantitative method was adopted by using a questionnaire, while the 

qualitative method was employed in interviews and observations.  
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4.3 The phases in this research 

 

This research is an exploratory research, based on a literature review and observation of the 

cladding industry. The phases of the research are shown in Figure 4.1.  

 

 

Figure 4.1  The diagram of the research phases 

 

 

In the literature review, it was identified that information supply and communication are the 
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key factors of informed decision making. At the same time, contemporary Information 

Technology provides improved methods for managing data and communicating. Therefore, 

programming was carried out to explore the feasibility of using on-line software in the 

decision making process within the cladding sector. At the same time, a further investigation 

on industries that are perceived to perform better was carried out to gain the experience and 

lessons to be learnt from them.  

 

After this, an integrated decision-making model, tailor-made for the cladding industry, was 

proposed. The initial idea was presented and discussed in seminars, conferences and at CWCT 

meetings. Advice from academia and industry was taken into the framework. To further 

develop and validate it, a series of informal but guided interviews with experts from the 

industry were conducted, and an on-line questionnaire was used to collect essential 

quantitative data from the industry practitioners.  

 

Responding to the data collected and analysis results, a number of modifications on the 

conceptual model were made. A final step of evaluating the functionality and in particular the 

applicability of the conceptual model was undertaken.  

 

 

 

 

4.4 Developing software  

 

Initially, facing the fragmented communication and information transfer, and the utility of the 

information technology, there was an attempt to bring project participants to a web-based 

communication platform as descried by Ledbetter (2004a). The author programmed with perl 

and MySQL database, to explore the feasibility of using a project level database on-line. A 

number of postgraduates from civil engineering, management and computer science were 

invited to join a workshop to test the feasibility of the software and its interface. 
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The author attempted to organise the information structure and identify information sources, 

however, it was found difficult to resolve the issue of information sources under the current 

communication model. This online software mainly replicates the current communication 

route; however, problems were found with the sourcing of external information and flexibility 

of the format. So a further exploration of the communication model was carried out.  

 

 

 

 

4.5 Comparison with and references from other industries 

 

To identify the approaches used in other industries’, several industries were identified for 

investigation, including the automotive, aerospace and retail industries. Among them, it was 

found that the automotive industry has the greatest similarity with the construction industry; 

therefore, some ideas were adopted from the automotive supply chain, especially the concepts 

of an ‘e-hub’ and third party involvement, were examined, modified and introduced in the 

author’s proposed communication and decision making model for the cladding industry.  

 

Construction is almost unique in its need to build supply chains specific to a short-term 

project and to build design teams on a project by project basis. Other industries have less need 

of an information exchange but make extensive use of on-line commercial networks for 

procurement (an e-marketplace).  

 

In other industries, decision making software is used intra-company not as an extranet with 

many companies participating.  
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4.6 Modelling for cladding industry 

 

One of the main features of the author’s communication and decision making model is a third 

party involved as a ‘hub’, for the communication and decision-making processes in the 

cladding supply chain. The hub plays a role of information and communication exchange 

rather than an e-marketplace.  Centred around the hub, a conceptual model for integrated 

decision making, namely ‘Integrated Communication and Decision-making Model’ (ICDM), 

was proposed.  

 

 

 

 

4.7 Data collection and analysis 

 

4.7.1 Methods of data collection  

 

Data collection methods may be divided into the primary data collection and the secondary 

data collection. As Marlow (1993) explains the secondary data is the form of data sets that 

have been previously collected, and it is noticed that “data quality is always a concern” 

(Schutt, 1999). However, no similar research has been undertaken before in this field and 

there was insufficient existing data for the author to study to obtain secondary data. Therefore, 

in this research the author relied on primary data collection. The data were obtained mainly 

through a self-administered questionnaire and interviews with industry practitioners. 

 

In this particular research, both quantitative and qualitative methods were chosen. The 

quantitative data, which were collected specifically for the particular research project being 

undertaken, were obtained through a questionnaire circulated in the industry. The qualitative 

data was gained from interviews with industry professionals and some open questions of the 

questionnaire.  
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4.7.2 Conferences and meetings 

 

The author presented parts of this work at a departmental seminar and three international 

conferences, comments were received and networks were set up. The initial ideas and 

framework were examined and refined following comments from the participants from 

industry and academia.   

 

CWCT holds Technical Meetings for its members every year and hosts a cladding industry 

conference every two years at Bath University. The author not only took those valuable 

opportunities to learn the realities and trends of the industry, but also made conversation with 

the experienced representatives to gain their opinions on the cladding supply chain, 

communication and decision making issues, and suggestion on this research.  

 

 

 

4.7.3 Interviews 

 

The informal but guided method of interviewing retains the advantage of the informal 

approach but provides the interviewer with an outline of the topic and the issues to be 

explored (Cooligan, 1994). The interviews in this research were mainly conducted in an 

informal and semi-structured way. 34 senior practitioners from different parties, including 

architects, facade consultants, engineers, main contractors, and specialist contractors, were 

interviewed.  

 

The topics mainly covered the issues of the current cladding industry, particularly 

communication and decision-making. The interviewees typically experienced problems of the 

barrier of information exchange and the usage of IT. The willingness to use a new 

communication model, the possibility of third party involvement at the intra-project level, and 

development of an integrated decision-making mechanism were also discussed. The 
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information gained from these interviews has been summarised and analysed in chapter 6, 

providing both a foundation for and validation of this research.  

 

 

 

4.7.4 Questionnaire 

 

4.7.4.1 The design of the questionnaire 

 

Schutt (1999) argues that a questionnaire is a survey instrument containing the questions in a 

self-administered survey. A questionnaire approach is widely used for collecting survey 

information. It can “provide structured and numerical data, which is comparatively 

straightforward to analyse” (Cohen et al., 2000). It is also considered to be a rapid, relatively 

easy and inexpensive way of collecting and discovering data on the characteristics and beliefs 

of the population at large (May, 1993). In order to get industry professionals’ opinions of 

current information sources and decision making systems and their requirements for 

improvements, questionnaires tend to be more suitable than the other methods.  

 

A pilot questionnaire was created and tested on a small group of colleagues. However, it was 

found that it was too complicated for general respondents who had not read the background 

information carefully.  

 

Therefore, a revised questionnaire, gaining valuable information from simple questions, was 

produced and posted on the CWCT website (with a link on the homepage at 

http://www.cwct.co.uk) (Appendix D).  

 

The questionnaire was the central feature of this survey process. It included 25 questions and 

could be divided into four sections: respondents’ demographic information, extra-project level 

information sources, intra-project level communication, and CWCT focused comments. The 

questionnaire served to develop the conceptual model of integrated communication and 
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decision making, and partly validated the idea. 

 

 

4.7.4.2 Respondents categories and percentage returns 

 

More than 800 professionals were invited to answer the questionnaire on-line. Some people, 

who visited the CWCT web site regularly, though outside the mailing list, also responded to 

the questionnaire. In total 62 valid responses were received. Table 4.1 shows the respondents 

to the questionnaire, as well as the percentages of returned questionnaires per group of 

organisations.  

 

Company type Number Percent (%) 

Architect 7 11.3 

Client 3 4.8 

Engineer/consultant 18 29.0 

Main contractor 5 8.1 

Manufacturer/supplier 12 19.4 

Specialist contractor 17 27.4 

 

Table 4.1 Questionnaire responses by company types 

 

 

4.7.4.3 Analysis  

 

In order to have a deep understanding of the data obtained from the questionnaires, the 

Statistical Package for the Social Sciences (SPSS) was used to analyse the responses. SPSS is 

one of the most widely available and powerful statistical software packages. Although the 

SPSS software can provide sufficient help for the statistical analysis, it cannot be considered 

to be the only method of analysing quantitative data. Other mental interpretations may also be 
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considered to be effective, particularly as the author has an intensive understanding of the 

cladding industry and may look for more complex patterns of response.  

 

 

 

4.7.5 Other considerations 

 

Reliability and validity of data 

The reliability and validity of the responses needed to be tested after the fact to assess the 

quality of the information obtained (Schutt, 1999). In this research, the author carefully 

employed primary data from the questionnaire and interviews. The mixed use of quantitative 

and qualitative methods and various data collection methods enabled checking of the 

reliability of the data and the validity of the methodology. On the other hand, most of the 

respondents of the surveys hold senior positions in the different companies; therefore their 

in-depth understandings and opinions from various perspectives provided extra validity to the 

data.  

 

 

Ethical issue 

It is important for researchers to think carefully about research ethics, such as confidentiality 

of data and respondents’ right to privacy and anonymity. Especially, the data collection stage 

is associated with a range of ethical issues (Saunders et al., 2003). In order to avoid these 

issues, in the questionnaires and interviews, the author particularly stated that all information 

would be treated in strict confidentiality and would only be used for this academic purpose. 
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4.8 Model development and validation 

 

Based on the literature review and preliminary research, a conceptual model of integrated 

communication and decision-making within the context of the cladding supply chain was 

proposed. Details of the model are illustrated in chapter 5. It was further developed following 

the industry survey and interviews. 

 

It is very important to validate the research findings. Some parts of interviews and the 

questionnaire serve to guide development as well as validate the current conceptual model. A 

final step of evaluating the functionality and in particular the applicability of the conceptual 

model was undertaken as described in chapter 7.  

 

 

 

 

4.9 Summary 

 

This chapter has defended the selection of the research method, planning and execution of the 

research. The research adopted both deductive, and to a lesser extent, inductive approaches to 

develop a communication and decision-making framework; and employed a mix of 

qualitative and quantitative methods for the data collection and research validation.  

 



                                            Chapter 5 Initial Model Development 

 66 

Chapter 5 Initial Model Development  

 

5.1 Introduction 

 

This preliminary stage of the research is exploratory, based on the literature review and 

observation of the cladding industry. In the beginning of the research, some initial ideas were 

proposed and implemented, including; development of an IT platform for communication in 

projects on the basis of the work of Ledbetter (2004a) and comparing the cladding industry 

with other industrial sectors that are perceived to perform better, especially the automotive 

industry. However, it was found that information sources would be difficult to identify in 

practice, and therefore a conceptual integrated communication and decision-making model 

would be proposed with a higher level of understanding. This could lead to the development 

of a formal and functional IT platform. 

 

 

 

 

5.2 Software development 

 

5.2.1 Introduction 

 

As described in chapter 3, Ledbetter (2004a) initiated on-line software for communication 

during the process of cladding procurement. The author continued to program the software in 

perl, and MySQL was adopted as database tool in the development.  

 

The aim of the software is to facilitate collaborative design and procurement in facade 

projects, and initial development of the software focussed on setting up fixed databases 

bespoke to a particular project. This software enables a project co-ordinator to set up and 

manage databases for a particular project, and assign rights to decision-makers from different 
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parties who will have appropriate access to view and/or edit the project data.  

 

 

 

5.2.2 The software 

 

The software is a web-based collaborative communication and decision making support 

package. For a specific building procurement project, the most important function of the 

software is to collect and classify all information from all aspects at different stages, and then 

distribute the appropriate information to appropriate parties.  

 

The software was programmed in perl, and MySQL was adopted as a database tool in the 

development. The website and databases were operated on the Bath University’s servers, and 

the main scripts and webpage are shown in Appendices A and B.  

 

Initial development of the software focused on establishing fixed databases bespoke to a 

particular project. It was necessary to have a data manager to configure the databases. 

Therefore, the software has a manager interface and a user interface for the data manager and 

users respectively, which enable a data manager or management group to run more than one 

project simultaneously.  

 

For a specific project, a data manager needs to set up databases of access permission and 

project information according to the features of the project. The database of access permission 

assigns participants write access and read access to relevant information. These permissions 

could be assigned on the basis of a standard form of contract such as JCT or FIDIC, or could 

be bespoke. Project data could be in different formats which include logic, numerical, 

formatted numerical and descriptive data, and all data needs to be tagged to identify the nature 

of the piece of information and the part of the facade to which it applies. To facilitate this it is 

necessary to split the facade information into zones matching the commercial packages used 

to procure the facade from separate specialist sub-contractors. However, the software could be 
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further extended to zone the package interfaces separately from the principal facade zones.   

 

After the appropriate databases have been established, the participants of the project, who are 

the users of the software, can follow the process shown in Figure 5.1, to gain access to 

relevant information and edit the information/decisions they are responsible for online.  

 

Figure 5.1 Process flow of using the software 

 

A user needs to be enrolled by a data manager or register himself with a particular role in the 

project through the link on the homepage (Figure 1 in Appendix B). Then the user can log in 

and select a project he is working on (Figure 2 in Appendix B). After this, the user needs to 

select a viewing role (Figure 3 in Appendix B). This option is provided so that a user may 

either view information intended for them, or view information seen by another party. For 

instance the main contractor may wish to be viewing the same screen as the specialist 

sub-contractor whilst talking over the phone or simply to check that the specialist contractor 
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Select a project  

   Choose the role View as others do 

View and edit the responsible information  

 Support information View history   
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will see the appropriate information. If the selected role is not his registered/genuine role, this 

user can see another party’s responsibilities of information supply but can not edit any data. 

Only if the user selects his registered role can he have write access to the information he is 

responsible for (Figure 4 and 5 in Appendix B).  

 

Every data item that appears on a user screen has buttons labelled ‘more’ and ‘history’, which 

give the user pop-up windows containing the technical support information and records of 

previous changes respectively. A decision slot can only be filled and changed by the 

responsible party who has the edit authority. Each item of data is tagged with the name of the 

provider and the time/date, every time that it is edited, which make all decisions and changes 

fully traceable.     

 

When the user supplies new information or edits previous data and clicks the button of 

‘update’, the changes will be recorded as an entry in ‘history’ and informed to others 

automatically by email.  

 

 

 

5.2.3 The issue: sources of information 

 

The development of the software explored the technical feasibility of the web-based 

communication tool for cladding procurement, especially from an IT perspective. It focussed 

on setting up databases bespoke to a particular project, and the access rights of viewing and 

editing information for different parties were set up by the within the software.    

 

However, in a real case, the source of data would be difficult to identify. For example, the 

windload information in the database could have various information providers on different 

projects. There must be a competent coordinator to organise the process and indentify the 

responsibilities for information provision project by project, even if there is a general 

guideline.  
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There is also difficulty in managing and interpreting data. Windload data for cladding is 

different from that used for design of the structured frame. Information provided by a 

structural engineer may not be relevant to a cladding designer.  

 

 

 

 

5.3 Comparison with automotive industry 

 

Due to the difficulties of identifying and interpreting information sources, the on-line software 

can not be a one-stop solution for integrating decision-making and communication. 

Investigation was undertaken into some other industries which have a good reputation on 

supply chain management and ICT integration, like the automotive industry as discussed in 

section 3.8.    

 

Both the automotive and construction industries have multi-tier hierarchies of supply net, but 

it is obvious that e-hubs are playing fundamental roles in the modern automotive supply chain 

and business to business (B2B) relationships. Ideally, an e-hub should be able to serve both 

price-based market networks and collaborative-based knowledge networks. But in practice, 

industry level e-hubs only emphasise one of them. In the automotive industry, most e-hubs 

work as an e-marketplace for the exchange of goods.  

 

Comparing the construction industry with other modern industries, the distinctive feature of 

the construction industry is that its production is one-off. Therefore, there is a greater need for 

a hub that is project focussed and knowledge based to be an information and communication 

centre integrating parties and processes in particular projects. There is still a role for an 

e-marketplace for selling and purchasing materials and components; however, this should be 

separate and independent of the knowledge base.  
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Lessons gained from the literature review show that e-hubs run by a group of non-competing 

firms or one non-trading firm work relatively effectively in the automotive industry. That 

means there is an opportunity for a third party to play this role. Also, a third party can be an 

independent force to configure an inter-organisational information system and indentify the 

primary extra-project information sources for the cladding supply chain.  

 

In the construction industry, especially the cladding sector, there are no players who can play 

a dominant role in the supply chain, unlike large vehicle makers which can lead the 

automotive supply chain at industry level. Therefore, an industry supported third party would 

be appropriate to fill a similar role, but matched to the industry’s own characteristics and 

demands. 

 

 

 

 

5.4 A conceptual model for integrated communication and 

decision-making 

 

5.4.1 Introduction 

 

The current cladding supply chain is structured as a complicated hierarchy with several tiers 

of suppliers within the chain, where lower level suppliers provide materials to the next level 

of suppliers. There are many different types of companies all with different objectives, skills 

and aspirations (Connaughton et al., 1994); these include building clients, designers, main 

contractors, specialist contractors, sub-contractors and suppliers. The basic flows of product, 

information and funds are shown in Figure 5.2. 
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  SC = sub-contractor 
Figure 5.2(a) Flow of information                                            

 

Figure 5.2(b) Flow of product          Figure 5.2(c) Flow of funds 

 

Basic sub-contractors are simply instructed what to do by the provision of a prescriptive 

specification and drawings, in which case Figure 5.2 is a good indication of the complexity of 

the flow of information. 

 

The use of specialist contractors who design, manufacture and construct facades is necessary 

for the realisation of advanced facades as the building designers (architects and engineers) do 
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not have in-depth knowledge of the manufacturing and construction techniques available. 

 

However, the use of specialist contractors further complicates the flows of information.  

Specialist contractors responsible for adjacent work packages have to detail and construct 

interfaces and this requires the exchange of information between specialist contractors.  

Interfaces may be between different cladding packages, cladding elements or between the 

cladding and the building structure or services.  The complexity of these interfaces and the 

associated design processes are described by Pavitt (2002). 

 

The flow of information between specialist contractors may be direct, Figure 5.3(a) or 

through the main contractor, Figure 5.3(b). 

 

Direct communication between specialist contractors has the disadvantage that the main 

contractor may not be aware of the decisions made.  It is also the case that specialist 

contractors are not normally required by their contracts to supply information to other 

specialist contractors and that they do not wish to incur design responsibility for interfaces or 

adjacent works. 

 

Main contractors have experimented with the appointment of a principal, or lead, specialist 

contractor so that the flows of information are those shown in Figure 5.3(c).  However, very 

few specialist contractors are able or willing to take on the role of principal specialist 

contractor.  This approach is still used for simple interfaces such as roof lights into roofing 

or windows into holes in walls. 

 

In the UK the introduction of whole building air leakage testing placed great emphasis on the 

quality of design and construction of building envelope interfaces. Most main contractors now 

bring together specialist contractors to ensure adequate exchange of information and to ensure 

that adjacent cladding details are coordinated, Figure 5.3(b). The persons undertaking this 

work within the main contractor may be called ‘Cladding package manager’, ‘Design 

coordinator’ or some other similar title. On the Vodafone Headquarters building in Newbury, 
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UK, there were 14 separate cladding packages. Whilst no single cladding package interfaces 

with all the other 13 the number of different interfaces is large and it can be seen how 

complex the process of design coordination has become. 

 

 
 
Figure 5.3(a) Direct communication between specialist contractors 
 

 
Figure 5.3(b) Communication through main contractor 
 

 
Figure 5.3(c) Communication through a principal specialist contractor 

 

 

The complexity of information flows is not only complicated by the number of specialist 

contractors but also by the different forms that specialist contractors may take, in particular 

the large number of separate companies that may be involved in the specialist contracting 

process for any single cladding package.  
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The specialist contracting process may be divided into discrete sub-processes of: 

 System and component design 

 System and component manufacture 

 Project design 

 Fabrication 

 Installation 

 

Ledbetter (2001b) describes how these sub-processes may be undertaken by a single company 

or separate companies. The different structures for these companies have been shown in 

Figure 3.11. 

 

The use of performance specification and specialist contractors implies that decision making 

is passed down to the specialist contractor. However, some design decisions may be taken at a 

level below the specialist contractor. The specialist contractor will procure many of the façade 

materials and components from suppliers. This will include the supply of glass, infill panels, 

fixings, hardware, fire stops, blinds, shading devices and so on, Figure 5.4. 

 

 
Figure 5.4 The players in the cladding supply chain 

 

Very often the specialist contractor relies on the supplier for advice on the performance and 

suitability of materials and products. The quality and relevance of any advice given is totally 
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dependent on the quality and extent of information passed to the supplier at the time the 

advice is requested. 

 

The supply chain therefore becomes deep and is heavily dependent on the proper flow of 

information to ensure an appropriate flow of ‘goods’. 

 

In the case of glass supply, Figure 5.5, the supply chain extends down over five levels from 

the building designer to the glass supplier. The glass supplier understands and advises on; 

environmental coating performance, self-cleaning coatings, U-values, g-values, light 

transmission, impact resistance and so on.  However, it is not at all certain that adequate 

information flows far enough down the supply chain to properly inform this decision making.  

Information such as required service life, service environment and all of the required 

performance characteristics may have been corrupted or lost in the long communication 

chain. 

 
 
Figure 5.5 Glazing supply chain 

 

 

 

5.4.2 A conceptual model 

 

An initial idea to get around the problem of the intertwining flows of goods, finance and 

knowledge/instructions is to make the communication network relatively independent of the 
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supply chain. Based on this idea, a conceptual Integrated Communication and 

Decision-making Model (ICDM) is proposed.  

 

In this model the most significant feature is that a ‘third party’ is incorporated as a new player 

alongside the supply chain to work as an Information and Communication (I&C) Hub, Figure 

5.6.  

 

 

 

 

 

           

 

 

Figure 5.6  The simplified independent communication net  

 

 

The I&C hub radiates channels, connecting with every original member of the process and 

formalising the routes for the information flow in a supply chain. The simplified independent 

communication network, shown as Figure 5.6, implies the information hub will act as the 

pivotal part in the information exchange process. The information technology, which was 

reviewed in section 3.7, could facilitate the exchange process from a technical perspective.  

 

All information flows into the hub and resides in an appropriate position where the members 

in the communication net can access certain areas. When any members need information, they 

just need ask for it from the information hub directly instead of other members who may only 

have unilateral or partial information. Even if the original communication routes are still used 

for backup in the preliminary stage, the independent communication network can be operated 

in parallel. Information flow would therefore be secured, integrated and used to facilitate 

decision making.  
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Reform of the communication mechanism may make the decision-making process a real 

interactive process, making decision-making easier, quicker, and more reliable.  

 

 

 

5.4.3 Operation mechanism  

 

The central part of the ICDM is the I&C hub, the information pivot of the independent 

communication net. It would have the ability to collect and process all necessary information 

from responsible parties, and provide the appropriate information to everybody involved in 

procurement on the project. On the other hand, it should be an interactive system, which 

permits individuals or organisations to contribute information, track latest decisions and query 

decisions made by other parties in a project at any moment. When it is developed, this hub 

could offer active assistance in details, such as advice to installers on a work programme in 

the light of a weather forecast. 

 

As we know, mainly because of the increased complexity of walls and the wide range of 

building solutions, performance specification has replaced prescriptive specification in many 

aspects. For example, in the case of facade design and construction, prescriptive specification 

requires in-depth knowledge of materials and detailing of curtain walling that is not always 

available to architectural designers and specifiers. Performance specification allows 

architectural designers to specify at their level of knowledge the required performance of the 

wall and to pass responsibility for detailed design to the specialist contractor. It is thought that 

performance specification can lead to good and economical design and construction by 

drawing on the specialist contractor’s skills, and it can also mitigate partly the conflict 

between architects and manufacturers. 

 

However, the performance specification has to be translated to a prescriptive format in the end 

to aid manufacture and installation, mainly by specialist facade contractors or cladding 
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designers, who have to be prescriptive in the ordering of components and materials. A point to 

be noted here is that the process of this “translation” is also an interactive process that all 

members take part in and contribute to. This requires that the proposed information hub must 

be an interactive communication centre to achieve the interactive specification. In addition, if 

any change is required during the construction stage, optimised solutions would be produced 

promptly under effective collaborative work.  

 

To realize the functions described above, an interactive database and an information manager 

or management group are necessary. In other words, an interactive information hub needs 

database software and people who support and run it. 

 

 

 

5.4.4 Managing the I&C Hub 

 

5.4.4.1 The nature of the hub  

 

In practise, some information may apply to more than one project, and some information is 

specific to a single project. Thus, the information relevant to a project should be separated 

into two levels: intra-project information and extra-project information.   

 

According to the two kinds of information, the I&C Hub for the independent communication 

net needs to be set up as a two-level hub, which includes intra-project level and extra-project 

level information, Figure 5.7.  

 

At the intra-project level, all participants in a particular project would submit the necessary 

information that they have and decisions that they have made, and ‘pick up’ the appropriate 

information that they need access to when making further decisions. The information 

exchanged at this level includes project information details, such as the building design life, 

construction environments and component specific information. 
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Figure 5.7  A two-level I&C Hub 

 

 

At the extra-project level, general information would be provided by the information hub, 

including public information, semi-public information and documents such as British 

Standards, Building Regulations and other specific standards or guidance. Participants in a 

project usually only receive appropriate information but do not need to contribute at this level. 

Some extra-project level information may be hosted elsewhere and linked from the 

information hub, for instance, National Standards.  

 

 

5.4.4.2 The competent third party 

 

It has been identified that a third party may act as the information and communication hub, 

but who is qualified to set up and run the hub?  For the cladding supply chain, the hub 

should be operated by a non-trading firm or one that is not considered a trading partner. This 

may be necessary due to the sensitive information of trading companies. The necessary 

qualifications of the third party broadly include facade engineering expertise, management 

capacity, IT skills, wide support from the cladding industry, and even educational resources 

and experience from training sessions. Put simply, the third party should have a broad range 
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of skills and extensive industry contacts.   

 

Therefore, the professional structure and technical capabilities of the third party need to cover 

the following aspects: 

 Procurement process consultation, supply chain management, contract and 

construction law 

 Manufacturing, Installation and materials 

 Structure, integrity and testing 

 Building physics – thermal, acoustics, lighting, ventilation, etc. 

 IT support  

 

The information manager may also have the responsibility of supervising the information 

programme, with the facility to email hub members automatically.  

 

To set up the hub, initial funding and facility support from a government, research 

organisations or industry would be necessary. When the hub is established and has been 

proved, the hub could be promoted commercially. 

 

 

 

 

5.5 Information flow and an example of glass selection 

 

In order to better understand how the design/selection process may operate and the 

application of the ICDM to design/selection, it was decided that a single strand of the supply 

chain should be studied in more detail. The glass supply chain was selected because:  

 It is one of the most complex aspects of facade procurement and a good test of how the 

ICDM might function; 

 It is relatively self-contained within the facade supply process; 
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 It relates to other aspects of building design, most significantly, the design of building 

services and requirements for insulation, light transmittance and control of solar 

transmittance.   

 

Glass is widely used for its properties of transparency. It has been favoured by architects for 

the last two decades and used to deliver a distinct style of architecture. However, its 

characteristic of fragility makes safety the prime concern. The potentially conflicting 

performance requirements, especially in environmental aspects, such as acoustics, 

condensation, heat loss and solar gain, are also testing the designer’s ability.  

 

The participants in the glass supply chain may include the client, cost consultant, design team, 

facade consultant, main contractor, facade specialist sub-contractor, suppliers and even 

potentially the building operator, and maintenance contractor. All of them may contribute to 

the decision-making of glass procurement.  

 

Glass selection will start from the architectural intent and pass through three tiers of 

consideration, i.e., Emphasised/prior requirements, safety requirements, and environmental 

control considerations, Figure 5.8.  

 

This hierarchy of decision making exists because security requirements have the highest 

priority as they are the most restrictive, with the fewest options for glass selection. 

Considering these aspects first may eliminate particular materials and design solutions.  

 

Strength and safety form the second tier of consideration. They may require particular glass 

size and thickness, and often determine the type of the glass that has to be used.  

  

Building physics considerations may require a particular glass, for instance an acoustic 

laminate glass or a particularly thick glass to provide noise attenuation. In general, 

environmental control may be achieved by glass coatings, which may be applied to most 

glasses and do not generally limit the glass selection. In the event that a glass solution cannot 
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be achieved it may anyway be possible to use blinds or a shading device.  
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Figure 5.8  A hierarchy of decision making on glass selection 
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However, even this approach may lead to design conflicts, incompatible requirements and 

sub-optimal design. For example, both security glazing and high acoustic performance could 

be required by the specification. Laminated glass may be used to improve acoustic 

performance, but acoustic laminated interlayers are often made of a formulated resin that does 

not provide the same degree of safety performance as PVB glass. Under this circumstance, a 

number of solutions could be considered: 1) bespoke three-layer single glass; 2) double 

glazing with acoustic interlayer and security interlayer in two panes respectively; 3) using 

film backed acoustic glass. In addition, security glazing may hinder the means of escape in an 

emergency, such as fire, and impede forced entry by rescuers. Therefore, it may be necessary 

to consider alternative approaches to escape or to security, for instance, alarms or CCTV.  

 

After working through the three tiers, the process reaches the summary point to produce a 

balanced solution, which will be examined against other principles such as costs, lead time 

and constructability. Some alternative or supplementary measures like brise soleil could be 

employed to gain enhanced performance. If the solution meets all the requirements, and falls 

within the resource limits, the glass may be defined and the necessary information passed to 

relevant parties; if not, sub-optimal solutions will be proposed and a review process will be 

triggered. This will have to consider which is the ‘least worst’ solution. A sub-optimal 

solution could be made in more than one tier.  The upper tier will however have higher 

priority when requirements conflict. 

 

The Review process of sub-optimal solutions may consider the following options:   

 Agree sub-optimal performance 

 Examine the feedback to non-cladding elements, such as brise soleil.  

 Change input information 

 

The solutions can be signed off if all parties agree. However, there are a number of 

constraints:  

 Client information, for example, the colour they desire.  

 Regulatory information, including the building regulation and planning requirements. 
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 Design information, such as wind load, acceptable deflection and safe failure. 

 

Data within the project has different importance and significance. Some can be negotiated 

with the client; some may require planning amendments; and some like wind load is 

non-negotiable. Therefore, there are possibilities that a sub-optimal design cannot be adopted 

if;  

 The solution is unacceptable to client; 

 There is regulatory infringement;  

 There are design inadequacies, especially involving potential risks of security or safety 

failure.  

 

The tiered approach to selecting glass described above may be applied in terms of technical 

performance as described in Standards, Norms and test methods. However, glass, like many 

other elements of the building envelope, is selected to take account of other more subjective 

factors. 

 

On the more prestigious façade contracts the Client and Architect will require samples of the 

glass and may visit the glass manufacturer’s plant. The purpose of this is to check the 

appearance of the glazing.  The principal factors affecting appearance are flatness, colour 

and patternation. 

 

Flatness of the glass is often an issue for heat treated glasses (toughened and heat 

strengthened glasses). European Product Standards for these materials give an allowable lack 

of flatness in terms of local and overall bow. However, these limits are set to allow the worst 

glass processors to comply and many glass processors can produce glass that is flatter than 

that allowed by the Standards. In general flatter glass is produced in better quality plants and 

costs more than glass that only just meets the requirements of the Standards. Clients place a 

value on the appearance but how much will they pay for glass of better appearance and how 

much should they pay. 
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Colour and patternation may be uniform and well controlled for standard products such as 

tinted glass. However, colour and patternation are more variable and less uniform for other 

products including: 

 Spandrel glass that is opacified by painting or enamelling one surface 

 Glass that is coloured by laminating with a coloured interlayer 

 Laminating glass to a thin layer of marble 

 

Acceptance of a particular product on a project will depend on visual inspection and of course 

cost. 

 

Decisions on which glass processor should be used come down to considerations of: 

 Ability to comply with technical Standards 

 Quality and appearance of glass 

 Availability and delivery times 

 Cost 

 

This becomes a balance between cost and quality.  

 

The Client/Architect may specify many things but ultimately the suppliers will respond to 

tender enquiries with products that may not fully comply with the specification. It may 

happen that none of the suppliers will fully comply with the initial specification or that a none 

compliant bid appeals to the Client because the cost is lower. A further complication arises 

where one glass processor proposes to achieve the specification by processing of the glass by 

more than one company and a second processor proposes to complete the work in a single 

plant by one company but not fully meet the requirements of the specification. The compliant 

product may have a longer and less assured delivery time and the Client may value surety of 

delivery more than appearance of the glass or even full compliance with the performance 

specification.   

 

On smaller and simpler projects the materials incorporated in to the building envelope are 
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more likely to be standard products with little doubt about their appearance. It is also less 

likely that money will be available to purchase glass of higher quality than that typically 

available. On these projects the decisions on which glass and which glass processor to use are 

based only on technical compliance and cost.   

 

 

 

 

5.6 Summary 

 

The initial idea was to develop a project-based on-line IT platform to facilitate 

communication and collaborative decision making; however, it was found that the 

information sources within and external to the project were difficult to identify. The ability to 

assign responsibilities for inputting information is critical to the setting up of an IT platform 

and is a potential weakness of any IT platform. 

 

Clearly, a more comprehensive model is required. Experience and lessons are gathered from 

other industries especially the automotive industry, which is longer established and better 

developed on supply chain management. A significant characteristic they have is the concept 

of an ‘e-hub’. However, a unique feature of the construction industry is that every project 

needs its own design oriented procurement rather than procuring more standardised 

components directly.  

 

Therefore, a more comprehensive hub is required, which is a knowledge-based and 

project-focused platform run by a third party. An Information and Communication Hub was 

proposed and a working mechanism was described, which it is hoped will be able to provide 

all the information needed and assign the responsibilities for the information provision and 

decision-making through an expert managed centre.  
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This hub was the base for further research and a survey was used to test the concept. A 

questionnaire would be developed mainly based on and for the development of the conceptual 

model.  

 

 

 



                                          Chapter 6 Data Collection and Analysis 

 89 

Chapter 6 Data Collection and Analysis 
 

6.1 Introduction 

 

Chapter 1 provided the introduction to the thesis explaining the aims, objectives, scope and 

justification for the research. Chapter 2 descried development of the cladding industry and the 

background of this research. Chapter 3 reviewed the relevant literature that helped guide the 

research objectives and defined the gap for this research. Chapter 4 stated the research design 

and research methods adopted. Chapter 5 illustrated the initial idea and preliminary 

development on this research, which is summarised by an I&C hub. This chapter presents the 

data collection and analyses the results.  

 

The data collection, as described in Chapter 4, mainly used a questionnaire circulated in the 

cladding industry, while industry meetings and interviews were employed prior to the 

questionnaire survey to discover the realities of the industry and develop the new 

communication model proposed in Chapter 5. 

 

 

 

 

6.2 Industry meetings 

 

From Spring 2005 to Autumn 2008, the author attended a number of industry meetings and 

seminars, especially CWCT member meetings, in which speakers and participants came from 

different industry parties across the supply chain and the author acquired first hand 

information and gained an holistic understanding of the industry. 

 

Some of the industry conferences and CWCT meetings held at Bath University focused on 

technical topics, which included: 
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 Glass in Buildings (2), 7-8 April 2005  

 The International Conference on Building Envelope Systems and Technologies (ICBEST 

2007), 28-30 March 2007  

 Built up Layered and Rendered Cladding System, 1 April 2008 

 Sustainable Construction of Large Buildings, 19 September 2008 

 

They were mainly technical topics but there were always differences of opinion. Some of 

them are technical misunderstandings, simply because of the lack of knowledge or capacity to 

understand. However, there are divergent opinions on  

 Acceptable design and performance  

 Industry norms and standards 

 

The reason for this may come from the participants’ different background and interests. This 

phenomenon confirmed the need for better communication between parties and that a 

practical industry level communication framework is critical.  

 

There were also several recent CWCT meetings that addressed issues on management aspects, 

as follows:  

 

 The Future of the UK Cladding Industry, 22 September 2005 

 Buildings of the Future – Roles and Design Responsibilities, 21 April 2006 

 Cladding Complexity as the Norm – Communication, Competences, Costs,  

September 21 2007 

 

The author was unable to attend the one held in 2005. Therefore, the following is a summary 

of the opinions presented by different parties at the meetings in 2006 and 2007.   
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The complexity of building facades 

 

The performance requirements of building facades are rapidly changing and cladding 

products tend to be increasingly complex. 

 

Meulenberg (2006) indicated there were many aspects of the changing requirements, such as 

thermal performance, weather proofing, fire performance and sustainability. The enhanced 

performance comes mainly from function separation and optimisation, which means the 

future solutions of the building facade need more specific knowledge and more intensive 

communication in the supply chain. McGuckin (2006) admitted that the technical details were 

too complicated for a client and stated he could only treat the building facade as a “Big Glass 

Box”. Brunswick (2007) noticed that main contractors had to allocate much resource to 

resolve the complexity of building facades. Even for a cladding specialist contractor, Bowen 

(2006), from Parry Bowen Limited, recognised there were too many challenges to face and 

especially, the facade testing had given him a great pressure.  

 

 

Issues on interface management and communication in the cladding supply chain 

 

The complexity of the building facades has led to the deepening specialisation of the cladding 

supply chain. Fragmentation exists in the supply chain and there is a lack of trust between 

parties. Efficient interface management and communication are important but limited in the 

facade procurement process.  

 

The industry was generally believed ‘volatile’ and difficult to partner effectively by the clients 

(McGuckin, 2006). Harris (2007) indicated that;  

 Many sub-contractors were working in isolation, and push the responsibilities to ‘others’;  

 The interfaces could be major contributors to thermal bridging and air leakage and the 

performance was generally poor; 

 There was a lack of integration. 
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Lord (2006), from CAP, emphasised there was a lack of clarified information and trust in 

projects. Bowen (2006) expressed a sub-contractor’s psychological phases of a project:  

1. Enthusiasm,  

2. Disillusionment,  

3. Panic,  

4. Search for the guilty,  

5. Punishment of the innocent,  

6. Praise and glory for the non-participants.  

 

However, the industry desires collaboration and trust, and there have been some good signs 

for improvement. McShane and Mckay (2006) stated that a main contractor needed to 

encourage dialogue, secure the supply chain early, provide support for cladding contractors to 

grow, and build long term partnering arrangements. McGuckin (2006) also called for 

collaborative work and better communication, and indicated that early input from a cladding 

contractor was essential.  

 

The updated UK Building Regulations Part L requires more attention to detail, particularly at 

interfaces. Accordingly, an integrated standard, the CWCT’s Standard for Systemised 

Building Envelopes, replaced the previous Standards tailored to different system types. “The 

building envelope is treated as one continuous system which ought to meet the specified 

requirements overall” (Harris, 2007). These changes will encourage the building facade to be 

considered as a whole, and therefore, improved communication and integrated 

decision-making are necessary. 

 

 

The function of an industry level third party 

 

The increasing complexity of building facades requires more efficient knowledge 

management and information supply, as well as better communication in the supply chain. 
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This provides opportunities of rapid growth of the knowledge providers and industry advisors. 

An industry level third party, the CWCT (a leading information provider and trainer in the 

field of building envelopes and glazing) is gaining widening support from the industry.  

 

Ledbetter (2007), director of the CWCT, pointed out the members of the CWCT covered all 

the parties of the supply chain, Figure 6.1, and increased from 242 to 280 during one year. 

The centre provided a series of services for its members and the industry, including cladding 

focused research, technical advice, publications and training. In 2007, the centre published 

Standard for Systemised Building Envelopes, Cladding Training On-Line (CTOL) and a 

number of Technical Notes. Lord (2006) claimed that the industry needed better training and 

more competent workforce. In addition, the CWCT website (http://www.cwct.co.uk) had 

about 7000 visitors and average 140,000 items downloaded monthly.   

 

 

 

Figure 6.1 The distribution of the CWCT membership (Ledbetter, 2007) 

 

 

 

Summary 

 

The different parties of the supply chain may have various perspectives on the industry. 

However, they commonly recognised close collaboration and better communication are 
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critical to successful facade design and procurement. The means to achieve these could be 

early involvement of the cladding supply chains as well as cladding contractors, and long 

term partnering arrangements, though the participants noticed these means often encountered 

difficulties in practice.  

 

A widely supported industry level third party may have the potential to act as an information 

centre and provide a communication platform for different parties of the cladding supply 

chain, especially outside specific projects. In addition, the third party can offer independent 

training and technical support for the industry.  

 

The understanding gained from the industry meetings informed the following interviews and 

questionnaire design, and enabled the author to establish a personal network which benefited 

the further interviews and questionnaire survey.  
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6.3 Interviews 

 

6.3.1 Introduction 

 

The research was presented in a departmental seminar and three international conferences at 

different stages. Comments from the industry and academia were received to refine the initial 

ideas and framework. The author also took an active part in CWCT member meetings, 

relevant lectures, real projects and conferences, which provided opportunities for the author to 

set up a wide network and carry out interviews with senior practitioners in the industry.  

 

The initial aim of the interviews was to gain a general understanding of the realities of the 

cladding industry, especially issues on relationships, communication and decision making in 

design and procurement. Also, it was hoped to collect valuable suggestions for the 

development of an integrated decision making mechanism.  

 

34 senior professionals from the following types of organisations were interviewed.   

 Architect 2 

 Consultant/Engineer 10 

 Main contractor 3 

 Cladding specialist contractor 11 

 Manufacturer/supplier 4 

 Test centre 2 

 Research institute 2 

 

The basic information of the interviewees is illustrated in Table 6.1: 
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Position Discipline Region 
Partner Architect UK 
Chief Architect Architect Asia  
Managing Director 
Chairman 

Consultant 
Association 

UK  

Director Consultant UK 
Director Consultant UK 
Associate Consultant UK 
Director  Consultant Middle East 
Associate Director Consultant Middle East 
Consultant Consultant  North America 
Partner Consultant  UK 
Technical Director Consultant  UK 
Senior Facade Engineer Consultant  UK 
Senior Facade Engineer Main contractor UK 
Facade Engineer Main contractor UK 
Senior Planner Main contractor UK 
Senior engineer Specialist contractor  Asia 
Executive assistant Specialist contractor Asia 
Vice Chief Engineer Specialist contractor Asia 
Managing Director Specialist contractor UK 
Technical Director Specialist contractor UK 
Technical Director  Specialist contractor UK 
Estimating Manager Specialist contractor UK 
Technical manager Specialist contractor UK 
General Manager Specialist contractor Asia 
Technical Director Specialist contractor Asia 
Partner Specialist contractor Middle East 
Asst. General Manager Manufacturer Middle East 
Commercial Manager Manufacturer Middle East 
Marketing Manager Manufacturer Europe 
Account Manager Manufacturer Asia 
Chief expert Test centre Asia 
President Testing & Consulting Middle East 
Senior Research Officer Research Institute  North America 
Lecturer Research institute UK 

 

Table 6.1 Basic information of the interviewees 
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To gain the real opinions from the practitioners in the industry, most interviews were 

conducted as an informal conversation but actually were semi-structured around the following 

concerns and sub-topics:   

 

1 Current industry situation and need for improvement  

 The complexity and importance of cladding systems and materials supply chains 

 The current cladding supply chain 

 The inter-organisational relationships and communication  

 The need for improvement of communication and decision-making mechanisms 

 Strategies for improvement  

 

2 ICT usage and Third-party involvement: acceptance and forms 

 Current usage of ICT in the construction industry. 

 Project-based IT platforms  

 Third party management of IT platforms  

 

3 Suggestions on development of an integrated decision-making mechanism 

 The importance and issues of communication 

 The importance and issues of knowledge management 

 Practical strategies for integrated decision-making 

 How can it attract support from the industry  

 

 

 

6.3.2 Current situation and the need for improvement   

 

The cladding industry develops fast and new technologies are widely applied in building 

envelope systems. An architect commented “there are so many new walling systems and 

materials turning up and it is impossible for us to understand them all. There is a knowledge 

gap. We often invite facade consultants to help us. But even so, I still notice the failures of 
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facades, such as water leakage and cold bridging, occur at a high frequency, especially at the 

interface between two subcontractors’ work.” This means there are still many things to do for 

the improvement of building facades.   

 

Collaborative design and procurement have become necessary but issues still exist. A main 

contractor pointed out “We don’t have resources to design and produce cladding. It has 

become really complex, so we often work with our cladding subcontractor when we bid”. But 

the collaboration does not always work well, because the trust has not been set up. “Some 

cladding contractors often want to push their responsibility to us and do not do their best until 

they secure the job.” On the other side of the contract one cladding specialist contractor’s 

perspective was, “I have to say, many main contractors just ‘buy’ facades from subcontractors 

like equipment from a manufacturer, rather than procure it as an organic part of the whole 

building. It is really wrong but it happens quite often.” “We are on their list of ‘preferred 

suppliers’, but in fact, they only want the cheapest price.” 

  

For different cladding specialist contractors, the materials and technical recourses vary 

dramatically. One medium size subcontractor said “we only buy systems from Schuco and 

Kawneer (major system suppliers), and they will provide technical support and training”; 

while a technical director from the UK operation of an overseas company told the author “we 

import almost everything from Asia, including design and materials. Reduced costs make us 

competitive. But we have to train our Asian design staff to understand the British Standards 

properly. To reduce risk and on-site labour costs, we currently only pick up jobs with ‘unitised 

curtain walling systems’.” This means even the same type of companies may have very 

different operation styles and therefore diverse demands on information.  

 

The communication and collaboration between project participants is often affected by their 

opposite interests. As a consultant indicated, “Cladding contractors sometimes intentionally 

cover up or ignore the potential failure risks, even if they notice them. Because it is difficult to 

identify who should pay for design amendments.” A main contractor admitted, “As a 

contractor, we only do the tasks required. We are far away from real collaboration though we 
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do have a so-called ‘partnering programme’. Even if we can suggest better solutions; we don’t 

input extra effort without extra payment. This causes considerable waste, a lot people know, 

but no one will stand up to change this situation.” 

 

All interviewees agreed that good inter-organisational communication is vital for successful 

decision making, but there is a lack of a standardised process and a mechanism for this. When 

the author introduced the idea of integrated communication and decision-making (ICDM), the 

majority recognised it as a good system but added that “we do need appropriate people to 

implement it”.  

 

 

 

6.3.3 ICT and Third-party involvement: acceptance and forms 

 

On the topic of the usage of ICT, the majority responded that it has dramatically changed the 

industry and they enjoyed the convenience brought by ICT. However, concerns were raised 

about project-based IT platforms. Comments included:  

“We currently use email for data exchange. It is definitely better to have an IT platform 

to share information automatically. But I have no experience of using inter-organisational 

project-based platforms. I am afraid it is difficult to indentify the responsibility to provide 

online information.”  

“There are several questions. Who will set up and run it? If it needs to be paid for, who 

will pay and how? I haven’t seen a successful case in this industry. There should be a group 

of people who maintain and update it properly.” 

“It is lovely, but I have little time and patience to sit down and input the data in an 

internet cafe. And I will be uncomfortable with the faceless environment.”   

 

For the proposal of an independent third party involvement in specific projects, the responses 

were diverse. Some consultants doubted the feasibility, and they had concerns about the new 

competitor. Respondents from other groups generally accepted this new framework and 
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agreed with the positive effects brought about by about by the third party, but they were 

concerned about the additional costs. Comments included: 

“If the third party is sufficiently competent, you or your company would like to join the 

community to share the knowledge in the extra-project level, and use the facility to 

communicate in the project.” (Main contractor) 

“We do welcome a new source for facade knowledge and information. But we hope it is 

free. Because we have paid the facade consultant for this and don’t want to pay 

extra.”(Architect) 

“I think we have been playing the role of the third party. We coordinate the client, 

architects, contractors and suppliers. We provide professional services, including detailed 

design, structural and thermal calculation, system testing, on-site checking and so on. Even 

some well known manufacturers ask us to design systems for them. We can offer anything 

our clients want.” (Consultant)   

“We can’t afford an R&D department, but we see CWCT as our R&D. Reasonable 

payment for these services is acceptable if it is good value for money.”(Cladding specialist 

contractor)  

 

 

 

6.3.4 Suggestions on development of integrated decision-making mechanism 

 

When the author asked for suggestions on developing an integrated decision making 

mechanism, the interviewees provided a wide range of advice, including: 

“I believe we need a framework to identify the people who have the most appropriate 

status and knowledge to be the responsible decision maker.” 

“The most important thing is an action standard which participants can follow. But who 

would have the authority and resources to do it? It must be supported by the industry.” 

“There should be a proper business model for this development. Otherwise, it won’t last 

long.” 

“A well-managed knowledge database would help this system.” 
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“We need decision makers who have general knowledge on facades so that we can 

speak in a common language. The third party may contribute more in the training, 

including training for potential decision makers from different parties.” 

“If you want to develop an interactive IT platform, you probably have to attract the user 

with some incentive system. It would encourage interaction and contributions from 

individuals and companies.” 

 

To sum up, there should be a systematic mechanism with a set of essential elements and a 

team of competent experts to maintain and develop it. The essential elements may include 

interactive knowledge databases, process protocols of communication and decision-making, a 

training and education programme, a sustainable business model and incentive systems. The 

expertises of the management team should have all aspects of knowledge of facade 

engineering and other necessary skills such as IT.  

 

 

 

6.3.5 Summary  

 

The findings of the interviews can be summarised as:  

 

The cladding systems and materials are becoming more and more complex, and the 

knowledge gap is widening. Therefore, inter-organisation collaboration on facade design and 

procurement are necessary.  However, adversarial attitudes exist between parties with 

different interests, and the inter-organisational communication in the facade design and 

procurement is flawed. This seriously impacts on informed decision-making. There is a need 

for improvement of the communication and decision making mechanisms.  

 

ICT has been widely accepted and used as an important tool in the construction industry. 

However, most people think we have not made the best use of it. Some organisations have 

used internal IT platforms for sharing documents and information. However, there is a lack of 
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an inter-organisational communication and decision making platform in this industry, mainly 

because there is no dominant player which has the resources and authority to set up and run it 

properly. A third party with high level independency and industry support can probably do it, 

but the working mechanism and the business model have to be considered carefully.  

 

An integrated decision-making mechanism cannot be realised without efficient 

communication. A well-designed and managed web-based communication platform would 

facilitate knowledge management and communication, and enhance the decision making 

process. In addition, essential elements, such as standardisation, designated decision making 

groups, training, industry support, an incentive system and so on, should be included in the 

framework.  

 

There are also a number of barriers to use an I&C hub provided by an independent third party  

 Competence of the third party: 

 independency,  

 technical and financial resources,  

 industry support;  

 Industry culture and the custom of practitioners; 

 Costs and untested prospects for participants; 

 Some consultants may hold a conservative attitude. 

 

 

 

 

6.4 Questionnaire 

 

6.4.1 Introduction 

 

After gaining an understanding of the reality of the cladding industry by meetings and 
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interviews, a questionnaire to the industry was produced. The intention of the questionnaire 

was to validate the concept of a communication model and provide a direction for further 

development if appropriate.  

 

A pilot questionnaire was initially created and tested by a small group of colleagues. However, 

it was found that it was too complicated for general respondents unless they read the 

background information carefully.  

 

Therefore, a revised questionnaire was produced and posted on the CWCT website (with a 

link on homepage at http://www.cwct.co.uk), see Appendix D. 

 

The questionnaire comprised 25 questions, which could be divided into 4 sections: 

 Respondents’ background   Questions 1-4 

 Extra-project level   Questions 5-17 

 Intra-project level   Questions 18-21 

 CWCT focus   Questions 22-25 

 

The first part contains the respondents’ demographic information, including name, and 

profession and company information. The second part is to collect the respondents’ opinions 

on general information sourcing and communication process, which are related to the 

extra-project level of an IT platform. The third part further examines the participants’ 

experience of information sourcing on a project. The fourth section is to examine industry’s 

appraisal and further expectation on the performance of an industry level third party – CWCT, 

especially on its website and Technical Notes. 

 

Questions 9, 20, 22 and 24 used a five level rating as the response system for the answers. To 

enable analysis of the questions it was necessary to assign a number to the response. 

Therefore, when the mean and mode are being discussed using a numerical reference it is 

referring to the system in Table 6.2.  
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Table 6.2 Numerical code and its referring  

 

For others questions, a single tick box was used. If this option was selected or answered ‘yes’ 

by a respondent, its value is assigned as 1 in the tables of Descriptive Statistics, otherwise, its 

value is assigned as 2. Therefore, if the mean value of the results is lower than 1.5, a majority 

of respondents agreed with this option.  

 

 

 

6.4.2 Questionnaire respondents 

 

869 people from a CWCT mailing list and the author’s personal contacts were invited to 

answer these questions on the CWCT web site. Some people on the mailing list might have 

left the registered companies but at the same time, some people who visited the CWCT web 

site regularly, though outside the mailing list, also responded to the questionnaire. 

 

Thus, 62 valid feedbacks were received. Table 6.3 shows the respondents to the questionnaire, 

as well as the percentages of returned questionnaires per group of organisations.  

 

 

 

Numerical reference Question 9 and 20 Question 22 and 24 

0 Missing value Missing value 

1 Rarely Poor 

2 Seldom Below average 

3 Occasionally Average 

4 Sometimes Good 

5 Often Very good 
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Company type Frequency     Percent (%) 

Architect 7 11.3 

Client 3 4.8 

Engineer/consultant 18 29.0 

Main contractor 5 8.1 

Manufacturer/supplier 12 19.4 

 

Specialist contractor 17 27.4 

 

Table 6.3 Questionnaire responses by company types 

 

Because most professionals on the CWCT’s mailing list and the author’s industry contacts 

come from consultants, cladding specialist contractors and manufacturers/suppliers, there is a 

tendency that these three groups of respondents are represented more than the other three 

types. Therefore, grouping analysis will be carried on most questions to provide objective 

results. 

  

The positions of the respondents include project coordinator, technical manager, Chairman, 

head of structural department, principal engineer, architect, procurement manager and so on. 

34 percent of the respondents claimed that they worked for member organisations of CWCT. 

By regions, the percentages of respondents are illustrated in Figure 6.2. 

Respondents by regions

45%

5%

36%

14%
UK

European
operating in UK

International
operating in UK

Operating
eleswhere

 

Figure 6.2 Respondents by regions 
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Many respondents left the reply of ‘companies size’ blank, but from the limited answers, it 

can be seen the turnover of their companies range from £200k to £3 billion, and number of 

employees from 1 to 5,700 worldwide, 

 

 

 

6.4.3 Extra-project level (Questions 5-17) 

 

6.4.3.1 In-house resources (Question 5)  

 

Question 5 Which of the following in-house resources are available to you? 

Table 6.4 shows the overall descriptive statistical results for the five types of in-house 

information resources. Table 6.5 shows the differing results between six professional groups. 

The detailed results for the five resources are included in Appendix E.   

 

Descriptive Statistics: in-house resources 

  Library: Intranet: In-house: Project manager: Line manager: 

Valid 61 61 61 61 61  

Missing 1 1 1 1 1 

Mean 1.31 1.44 1.31 1.49 1.57 

 

Table 6.4 Descriptive Statistics: in-house resources 
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Company 
Library 

Company 
Intranet 

In house 
Specialist 

Project 
manager 

Line  
manager 

 
Company type 

f  % f  % f % f % f % 

Architect 4 57.1 4 57.1 6 85.7 3 42.9 4 57.1 

Client 2 66.7 3 100 1 33.3 0 0 2 66.7 

Engineer/consultant 18 100 12 66.7 10 55.6 6 33.3 18 100 

Main contractor 0 0 2 40 5 100 2 40 0 0 

Manufacturer/supplier 10 83.3 7 58.3 9 75 7 58.3 10 83.3 

Specialist contractor 8 47.1 9 52.9 11 64.7 8 50.0 8 47.1 

 

Total 42 67.7 34 54.8 42 67.7 31 50.0 26 41.9 

(f – Frequency) 

Table 6.5   Distribution of available in-house resources  

 

The results show company libraries and in-house specialists are the most available in-house 

resources to respondents, with the mean at 1.31. However, comparing with 100 percent of the 

engineers/consultants, only 47.1 percent of the cladding specialist contractors have access to a 

company library; all the main contractors have in-house specialists but only one third of the 

clients have. This means there is a big difference of in-house resources between participants 

in the supply chain. The absence of reference to line manager may simply reflect the seniority 

of the respondents. The lack of main contractor company libraries or access to them reflects 

the temporary nature of construction sites and importance of other sources. In general, the 

results indicate that many respondents have very limited in-house resources. 

 

 

6.4.3.2 Facade knowledge network (Question 6-8) 

 

Questions 6 to 8 are designed to examine the facade knowledge network inside companies. 

Question 6 is to discover the proportion of the companies which have a facade knowledge 

network, and Question 7 and Question 8 further explore whether it is a formal network and 

means of access to the network respectively. It was assumed that a specialist cladding 

company should have a good internal knowledge network, so respondents from specialist 
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contractors were asked to skip questions 6 to 8.  

 

Question 6 (If you are a specialist cladding company go to question 9).Is there a facade 

knowledge network in your company? 

 

Descriptive Statistics: Façade network 

Valid 45  

Missing 17 

Mean 1.40 

Table 6.6 Descriptive Statistics: Façade knowledge network 

 

Façade knowledge network 

 Company type Frequency 

(Yes) Percent 
Frequency   

(No) Percent 

Architect 4 57.1 3 42.9 

Client 0 0 3 100 

Engineer/consultant 13 72.2 5 27.8 

Main contractor 5 100 0 0 

Manufacturer/supplier 5 41.7 7 58.3 

Specialist contractor N/A N/A N/A N/A 

Valid 

Total 27 60 18           40       

(N/A – not applicable) 

Table 6.7 Facade knowledge network results 

 

 

Question 7  (If you answered yes to question 6.) Is this a formal network? 

 

Descriptive Statistics : Formal network 

Valid 27  

Missing 1 

Mean 1.19 

Table 6.8 Descriptive Statistics: Formal network 
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Formal network 

 Company type Frequency 

(Yes) Percent 
Frequency   

(No) Percent 

Architect 3 75 1 25 

Client N/A N/A N/A N/A 

Engineer/consultant 13 100 0 0 

Main contractor 3 60 2 40 

Manufacturer/supplier 3 41.7 2 58.3 

Specialist contractor N/A N/A N/A N/A 

Valid 

Total 21 80.8 5 19.2 

 

Table 6.9 Formal network results 

 

 

Question 8  (If you answered yes to question 6.) How do you normally access this network? 

 
Company type By intranet  By e-mail Face to face 
 Frequency  Percent Frequency  Percent Frequency Percent 
Architect 2 50.0 4 100 2 50.0 
Client N/A N/A N/A N/A N/A N/A 
Engineer/consultant 6 46.2 2 15.4 5 38.5 
Main contractor 3 60.0 2 40 0 0 
Manufacturer/supplier 0 0 5 100 0 0 
Specialist contractor N/A N/A N/A N/A N/A N/A 
Total 11 35.4 13 41.9 7 22.6 

 

Table 6.10 Means of access to facade knowledge network 

 

Table 6.6 and table 6.7 show the statistical results for the facade knowledge network in 

respondents’ companies. Tables 6.8 – 6.9 show how many of the networks are formal, while 

Table 6.10 shows the means of access to a facade knowledge network.   

 

From Tables 6.6 – 6.7, only 60 percent of the respondents have an intra-company facade 
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knowledge network, while all the clients and nearly half manufacturers/suppliers and 

architects do not have. Tables 6.8 – 6.9 indicate 80 percent of the networks are formal, which 

means 48 percent of the respondents in total have a formal intra-company facade knowledge 

network. Table 6.10 states e-mail has become the most popular way to access the network; 

intranet scores the second place while traditional ‘face to face’ methods are tending to decay. 

 

The results suggest that;  

 More than half the companies do not have a formal knowledge network. This means they 

need to outsource provision of facade knowledge when necessary or get by without;  

 ICT facilities have been widely used for information sourcing and communication in the 

industry, though most of them are by e-mail rather than a real-time interactive platform.  

 

 

6.4.3.3 External sources (Questions 9-10) 

Due to the limited internal knowledge resources, many companies relied on external resources.  

Questions 9-10 are to investigate the external information sources of the companies. Table 

6.11 shows the overall result and Tables 6.12 – 6.18 illustrate the results of different sources 

separately. Table 6.19 lists the respondents’ comments on other external information sources. 

 

Question 9 How often do you use these external sources of information? 

 

Descriptive Statistics: External sources 

  

Standards: 

Trade 

associations: 

Manufacturers 

literature: 

Manufacturers 

advice: Certification: Consultants: CWCT: 

Valid 62 62 62 62 58 62 62  

Missing 0 0 0 0 4 0 0 

Mean 4.29 3.32 3.77 3.42 2.52 3.08 2.53 

 

Table 6.11 Descriptive Statistics: External sources 
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Standards: 

 Architect 
Construction 
 client 

Engineer/ 
consultant 

Main  
contractor 

Manufacturer/ 
supplier 

Specialist  
contractor overall 

5 
4 
3 
2 
1 
 

Often 
sometimes 
occasionally 
seldom 
rarely 
Total 

1 
4 
2 
 
 

7 

1 
2 
 
 
 

3 

12 
5 
1 
 
 

18 

2 
3 
 
 

5 

9 
2 
1 
 
 

12 

7  
4  
6  
  
 

17  

30 
19 
13 

 
 

62 

 

Table 6.12 External sources: Standards  

 

Trade associations: 

 Architect 
Construction 
 client 

Engineer/ 
consultant 

Main  
contractor 

Manufacturer/ 
supplier 

Specialist  
contractor overall 

5 
4 
3 
2 
1 
 

Often 
sometimes 
occasionally 
seldom 
rarely 
Total 

 
5 
2 
 

7 

 
1 
2 
 
 

3 

3 
4 
7 
2 
2 

18 

 
5 
 
 

5 

 
7 
5 
 
 

12 

4 
7  
4  
  
 

17  

7 
19 
28 
4 
 

62 

 

Table 6.13 External sources: Trade associations  

 

Manufacturers literature: 

 Architect 
Construction 
 client 

Engineer/ 
consultant 

Main  
contractor 

Manufacturer/ 
supplier 

Specialist  
contractor overall 

5 
4 
3 
2 
1 
 

Often 
sometimes 
occasionally 
seldom 
rarely 
Total 

 
2 
4 
1 
 

7 

1 
1 
1 
 
 

3 

6 
6 
6 
 
 

18 

2 
3 
 
 

5 

4 
2 
6 
 
 

12 

4  
9  
4  
  
 

17  

15 
22 
24 
1 
 

62 

 

Table 6.14 External sources: Manufacturers literature 
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Manufacturers advice:  

 Architect 
Construction 
 client 

Engineer/ 
consultant 

Main  
contractor 

Manufacturer/ 
supplier 

Specialist  
contractor overall 

5 
4 
3 
2 
1 
 

Often 
sometimes 
occasionally 
seldom 
rarely 
Total 

 
4 
3 
 
 

7 

 
2 
1 
 
 

3 

5 
3 
4 
5 
1 

18 

 
 

5 
 
 

5 

4 
 

2 
4 
2 

12 

3  
10  
4  
  
 

17  

12 
19 
19 
9 
3 

62 

 

Table 6.15 External sources: Manufacturers advice 

 

Certification: 

 Architect 
Construction 
 client 

Engineer/ 
consultant 

Main  
contractor 

Manufacturer/ 
supplier 

Specialist  
contractor overall 

5 
4 
3 
2 
1 
 

Often 
sometimes 
occasionally 
seldom 
rarely 
Total 

 
 

4 
 

2 
6 

 
 
 

1 
2 
3 

12 
4 
3 
3 
5 

18 

 
 
 

2 
2 

2 
2 
 
 

8 
12 

3  
6  
2  
6  
 

17  

7 
12 
9 

10 
19 
58 

 

Table 6.16 External sources: Certification 

 

Consultants:  

 Architect 
Construction 
 client 

Engineer/ 
consultant 

Main  
contractor 

Manufacturer/ 
supplier 

Specialist  
contractor overall 

5 
4 
3 
2 
1 
 

Often 
sometimes 
occasionally 
seldom 
rarely 
Total 

2 
2 
2 
1 
 

7 

1 
1 
1 
3 

3 
5 
3 
4 
3 

18 

2 
3 
5 

2 
3 
2 
4 
1 

12 

7  
2  
4  
4  

17  

9 
18 
13 
14 
8 

62 

 

Table 6.17 External sources: Consultants 
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CWCT:  

 Architect 
Construction 
 client 

Engineer/ 
consultant 

Main  
contractor 

Manufacturer/ 
supplier 

Specialist  
contractor overall 

5 
4 
3 
2 
1 
 

Often 
sometimes 
occasionally 
seldom 
rarely 
Total 

 
3 
2 
 

1 
7 

1 
1 
1 
 

3 

3 
6 
4 
1 
4 

18 

2 
 
 

3 
5 

 
 

2 
2 
8 

12 

2  
3  
4  
2 
6  

17  

5 
15 
13 
6 

23 
62 

 

Table 6.18 External sources: CWCT 

 

 

Question 10 Which other sources of information do you use? 

 

Position Company type Other sources of information 
Lead designer Manufacturer (international)  Structural engineer 
Senior Designer 
 

Specialist contractor 
(international) 

Material catalogue 
Software information 

Technical Manager Specialist contractor Council for Aluminium in Building 
(CAB),  
Internet,  
Structural engineer 

Project engineer Specialist contractor 
(international) 

Past project experience 

Chief Consultant Engineer/consultant 
(international) 

Glass Association of North America 
(GANA), American Society for 
Testing and Materials (ASTM), 
British Standards (BS) 

Senior Designer Engineer/consultant 
(international) 

Group knowledge,  
Group library 

Asst Vice President 
 

Test laboratory 
 

Local university,  
Local consultants 

Architectural 
Applications Manager 

Manufacturer (international) International Organization for 
Standardization (ISO),  
Market surveys 

 

Table 6.19 Other external information sources 
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Table 6.11 implies that ‘standards’ are considered to be the most authoritative source and are 

the most widely used external source, with the mean at 4.29. ‘Manufacturers literature’ and 

‘manufacturers technical advisory service’ and ‘trade associations’ also provide good sources 

for information, with the means at 3.77, 3.42, and 3.32 respectively. Table 6.12 shows that 

consultants, manufacturers and specialist contractors used standards most often. 

 

As a single organisation, the CWCT won 3+ (often, sometimes and occasionally) scores from 

32 of the respondents, not faraway from consultants as a whole (40). At the same time, 14 

percent of the respondents have no operations in the UK, which may explain why a number of 

respondents rarely used CWCT as one of their external sources. Considering ‘standards’ 

include CWCT Standards and CWCT is seen as a ‘trade association’ (though wrongly) by 

some companies, it implies that CWCT has achieved a considerably high industrial 

significance, especially for architect, client, consultants and cladding specialist contractor (see 

Table 6.18).  

 

Other external sources used by respondents are shown in Table 6.19. Although most of them 

have been covered in Question 9, the internet, local universities and market surveys are 

additional sources.     

 

 

 

6.4.3.4 Training resources (Question 11-13) 

 

Question 11: 1) Do you hold a qualification in facade engineering? 

2) In your organisation does anybody other than you hold a qualification in 

facade engineering? 
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Descriptive Statistics: Qualification in façade engineering 

  Hold a qualification: Other holds a qualification: 

Valid 58 61  

Missing 4 1 

Mean 1.67 1.52 

Table 6.20 Descriptive Statistics: Qualification in façade engineering 

 

 

Question 12: Do you have access to mid-career training (CPD)? 

In you organisation does anybody other than you have access to mid-career training (CPD)? 

 

Descriptive Statistics: Mid-career training (CPD) 

  Undertake CPD: Other undertake CPD: 

Valid 53 54  

Missing 9 8 

Mean 1.42 1.43 

Table 6.21 Descriptive Statistics: Mid-career training (CPD) 

 

Company type Hold a 
Qualification 

Other holds a 
Qualification 

Undertake 
CPD 

Other undertake 
CPD 

 f  % f % f % f % 

Architect 4 57.1 2 28.6 4 57.1 3 42.9 
Client 0 0 1 33.3 1 33.3 2 66.7 
Engineer/consultant 7 38.9 12 66.7 9 47.4 7 36.8 
Main contractor 1 20 3 60 2 40 4 80 
Manufacturer/supplier 4 33.3 2 16.7 9 75 7 58.3 
Specialist contractor 3 17.6 9 52.9 7 41.2 9 52.9 
Total 19 30.6 29  46.8 32 50 32 50 

Table 6.22 Training resources 

 

Table 6.22 shows 19 of the respondents have a qualification in facade engineering, and 32 

have access to mid-career training. Considering that most respondents hold senior positions in 

the industry, there is obviously a lack of professional training. At the same time, 46.8 percent 

of the respondents have colleagues who hold a facade qualification and 50 percent have 
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access to mid-career training. Generally, architects did better than others on training 

programme. 

 

This shows the reality that many organisations, including specialist contractors and 

manufacturers, have no employees holding facade engineering qualifications and provide no 

mid-career training for their workforce. The practitioners in the industry should be better 

trained. More training sources should be provided.  

 

Question 13: (If you answered yes to question 12) Which training providers do you use? 

 

Position Company type Training providers 
Product Manager Manufacturer (international) In house international training 
Lead designer Manufactures/ suppliers 

European operating in UK 
CWCT training 
Health & safety training 

Architect Architect international Autodesk CAD training 

Senior Designer Specialist contractor 
(international) 

AutoCAD training 
Inventor training 

Operations director Specialist contractor CWCT Training 
Technical Manager Specialist contractor CWCT Training 

Construction Skills Certification 
Scheme (CSCS) 

Structural engineer Specialist contractor Technical training 
Head of Department Specialist contractor Technical 

Managerial 
Director Engineer/consultant CWCT 
Chief Consultant Engineer/consultant In-house 
Lecturer Engineer/consultant Many different types of CPD 
Senior Designer Engineer/consultant Own company training schemes 

CWCT 
Operations Director Engineer/consultant Chartered Institute of Arbitrators 

Institution of occupational Safety 
and Health (IOSH) 

Asst Vice President Test Laboratory Local service provider 
German HQ 

Architectural 
Applications Manager 

Manufacturer (international) Homologated Testing Laboratories  
Conference & Seminars 
Fairs 

Table 6.23 Training providers 
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Table 6.23 shows 15 respondents listed their training providers. CWCT was mentioned by 

five practitioners from two consultants, two specialist contractors and one manufacturer 

respectively. This implies CWCT’s training programme has been recognised by the industry. 

Other training sources include software providers, various service providers, and certification 

schemes provider. 

 

 

6.4.3.5 QA procedure (Question 14) 

 

Question 14: What, if any, QA procedures are applied to sources of information? 

 I have open access to information on the internet 

 There is a corporate filter through an intranet or other interface 

 

Descriptive Statistics: QA procedures 

Valid 57  

Missing 5 

Mean 1.39 

Table 6.24 Descriptive Statistics: QA procedures 

 

QA procedures are applied to sources of information 

 Company type Open 

access Percent Filter Percent 

Architect 4 57.1 3 42.9 

Client 2 66.6 1 33.3 

Engineer/consultant 14 77.8 3 16.7 

Main contractor 3 60 2 40 

Manufacturer/supplier 6 50 5 41.7 

Specialist contractor 8 47.1 8 47.1 

 

Total 36 56.3 23            35.9 

Table 6.25 QA procedures are applied to sources of information 

 

The results show that 36 of the respondents (56.3%) have open access to information on the 
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internet compared with 23 (35.9%) who have a corporate filter. There is no one group that has 

more than half of its respondents using this QA facility. Especially, only 16.7 percent of the 

engineers/consultants have a filter through an intranet or other interface. It hints that QA 

procedures to sources of information have not been properly established in the industry, 

though the ICT facilities and solutions have been extensively used.     

 

 

6.4.3.6 Comments for extra-project level information sources (Question 15-17) 

 

Questions 15-17 are to collect suggestions for the development of extra-project level 

information sources. It was predicted that these questions might be regarded as ‘others’ 

responsibility’ by the respondents; however surprisingly, they were carefully completed by 

many respondents. It clearly shows that this industry has the passion for interaction and 

improvement.  

 

Question 15 Outside of the facade engineering field what do you believe are good examples 

of providing technical information? 

 

Position Company type Good examples  
Product Manager Manufacturer 

(international) 
Technical 
Consultancy/Specifications 
Technical forums 
Website 

Lead Designer Manufactures/ suppliers 
European operating in UK 

Literatures 
Websites 

Architect Architect (international) Royal Institute of British Architects 
(RIBA) 

Architect Architect (international) Product Literature& specifications 

Senior Designer Specialist contractor 
(international) 

Aero dynamics 
Sustainable design 

Operations Director Specialist contractor British Standards 
Structural engineering 

Technical Manager Specialist contractor CD, Brochures 
Interactive IT on internet, E-mail 
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Project Coordinator Specialist contractor 
(international) 

Internet 
 

Project Engineer Specialist contractor 
(international) 

ICE 
Structural engineering Journals 

Structural Engineer Specialist contractor Journals-structural engineering 
Head of Department Specialist contractor Universities 

Journals 
Technical Manager Specialist contractor Chartered Institution of Building 

Services Engineers (CIBSE); 
Chartered Institute of Building 
(CIOB); Energy saving trust 

Director Engineer/consultant Glass Performance Days  
Chief Consultant Engineer/consultant Sweets Catalogues 

Architect's First Choice 
Lecturer Engineer/consultant Standards 

On-line information 
Principal Facade Designer Engineer/consultant 

(international) 
Seminar 

Facade Engineer Engineer/consultant Conference, seminars, lectures and 
research; 
Interaction with other trades 

Technical Director Engineer/consultant Internet 
Industry design guides (BRE etc) 

Design Leader Engineer/consultant 
(international) 

Automotive 

Senior Engineer Main contractor 
(international) 

Journals 

Asst. Vice President Test Laboratory Company intranet 
Company forum 

Architectural Applications 
Manager 

Manufacturer 
(international) 

Universities (thesis) 
Scientific newspaper/journal 
Testing laboratories 

 

Table 6.26 Good examples of providing technical information 
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Question 16 What guidance would you like to access that you are not currently aware of? 

 

Position Company type Guidance 
Senior Designer Specialist contractor 

(international) 
Renewable energies 

Operations Director Specialist contractor Quality ‘ISO' 
Technical Manager Specialist contractor A guide to general installations 

(Specifically to facades) 
Project Coordinator Specialist contractor 

(international) 
Standards 

Head of Department Specialist contractor Façade movement 
Architectural Applications 
Manager 

Manufacturer 
(international) 

Glass and Glazing 

 

Table 6.27 Guidance  

 

 

Question 17 What Standards do you think should be developed?  

 

Position Company type Standards 
Head of Department Specialist contractor Specifications for compatibility 
Director Engineer/consultant Safe use of glazing configurations 
Operations Director Engineer/consultant Allowable centre pane glass 

deflection 
Technical Director Engineer/consultant Glass design! 
Architectural Applications 
Manager 

Manufacturer 
(international) 

Mechanical strength 

 

Table 6.28 Standards 

 

 

Table 6.26 shows the suggested good examples of providing technical information beyond the 

field of facade engineering. On-line resources, journals, forums, seminars and researches are 

intensively referred to. ‘Automotive’ is noted by a design leader in a manufacturer, which 

implies some manufacturers have been learning from more advanced industries.  
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The results of ‘guidance you would like to access that you are not currently aware of’ include 

renewable energies, Quality ‘ISO’, facade installation, standards, facade movement, and glass 

and glazing (Table 6.27).   

 

For the results of ‘Standards you think should be developed’ shown in Table 6.28, it is 

noticeable that three out of five respondents emphasized glazing and glass, even with an 

exclamation mark.   

 

The comprehensive results of these three questions indicate the wide gap of information 

sources and respondents’ enthusiasm to narrow it. It also suggests that a successful knowledge 

repository should be an interactive and dynamic system.  

 

 

 

 

6.4.4 Intra-project level (Questions 18-21) 

 

6.4.4.1 Project information in IT platforms (Questions 18-19)  

 

Questions 18 and 19 are to investigate what specific project information IT platforms contain. 

Table 6.30 shows the overall descriptive statistical results for the six types of project 

information hosted by IT platforms. Table 6.31 shows the differing results between six 

professional groups. The detailed results for the six types of intra-project level information are 

included in Appendix E. Table 6.32 shows the respondents’ opinions of what additional 

information should be also held. 
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Question 18 If you have used an extranet or other IT platform to host project information 

what did it contain? 

 

Descriptive Statistics: project information in IT platforms 

  

Drawings Specifications 

Method 

statement Standards 

Supporting 

information 

Health and 

safety 

Valid 60 60 60 60 60 57  

Missing 2 2 2 2 2 5 

Mean 1.28 1.33 1.43 1.43 1.45 1.47 

Table 6.29 Descriptive Statistics: project information in IT platforms 

 

Drawings: Specifications: 
Method 

statement: 
 

Standards 
Supporting 

information: 
Health and 

safety: 

Company type 

f  % f  % f % f % f % f % 

Architect 7 100 5 71.4 2 28.6 7 100 7 100 2 28.6 

Client 2 66.6 1 33.3 1 33.3 3 100 1 33.3 2 66.6 

Engineer/consultant 11 61.1 11 61.1 9 50 10 55.6 9 50 7 38.9 

Main contractor 5 100 5 100 3 60 5 100 3 60 3 60 

Manufacturer/supplier 7 58.3 7 58.3 10 83.3 7 58.3 9 52.9 10 83.3 

Specialist contractor 11 64.7 11 64.7 11 64.7 5 29.4 11 91.7 6 35.3 

 

Total 43 67.2 40 62.5 34 53.1 34 53.1 33 51.6 30 46.9 

Table 6.30  Project information in IT platforms 

 

 

Question 19 If you have used an extranet or other IT platform to host project information 

what additional information should it have held?  

 

Position Company type Additional information  
Project engineer Specialist contractor 

(international) 
Time sheet 
Expense claim form 

Head of Structure Department Specialist contractor Specification for testing 
Architectural Applications 
Manager 

Manufacturer 
(international) 

Specific regulations on the use of 
safety glass in building in Europe 

Table 6.31  Additional project information in IT platforms 
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Table 6.29 shows 60 of the 62 respondents replied to question 18, which means most of them 

have experience using an extranet or other IT platform to host project information. Among the 

six types of information, drawings and specification are the most basic information to be 

provided in the platform, with the mean at 1.28 and 1.33. Health and safety information has 

the lowest score. On the other hand, Table 6.30 shows that the usage of IT platforms varies 

with different groups. For instance, all of the architects, clients and main contractors use IT 

platforms to contain standards, compared with only 29.4 percent of the specialist contractors.  

Table 6.31 shows a wish for ‘time sheet and expense claim form’ to be included in the IT 

platform, but it may be only applicable for open book contracting. ‘Specification for testing’ 

and ‘specific regulations on the use of safety glass in building in Europe’ were also requested 

although they are actually categorized as extra-project level information. However, it shows 

the close relationships between extra-project information and intra-project usage. At the same 

time, glass is mentioned again which indicates the dramatic information gap on glass. 

 

 

6.4.4.2 Barriers to accessing information (Question 20-21) 

 

According to the initial interviews, there are a number of barriers for practitioners in the 

industry that prevent access to information. Questions 20-21 are to investigate the barriers 

when practitioners work on a specific project. Table 6.32 shows the overall result and Tables 

6.33-6.37 illustrate the results of different barriers separately. Table 6.38 lists the respondents’ 

comments on other barriers to information sources. 

 

Question 20 To what extent are the following barriers to accessing information when working 

on a project? 
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Table 6.32  Descriptive Statistics: Barriers to accessing information 

 

Time scale: 

 Architect 
Construction 
 client 

Engineer/ 
consultant 

Main  
contractor 

Manufacturer/ 
supplier 

Specialist  
contractor overall 

5 
4 
3 
2 
1 
 

Often 
Sometimes 
occasionally 
seldom 
rarely 
Total 

2 
5 
 
 
 

7 

1 
1 
1 
 
 

3 

3 
7 
3 
2 
3 

18 

2 
 

3 
 
 

5 

5 
5 
2 
 
 

12 

8  
7  
2  
 
  

17  

 21 
25 
11 
2 
3 

62 

 

Table 6.33  Barriers to accessing information: Time scale 

 

 

Work load: 

 Architect 
Construction 
 client 

Engineer/ 
consultant 

Main  
contractor 

Manufacturer/ 
supplier 

Specialist  
contractor overall 

5 
4 
3 
2 
1 
 

Often 
sometimes 
occasionally 
seldom 
rarely 
Total 

3 
4 
 
 
 

7 

1 
2 
 
 
 

3 

3 
9 
3 
2 
1 

18 

 
 

5 
 
 

5 

7 
2 
3 
 
 

12 

8  
5  
4  
 
  

17  

22 
22 
15 
2 
1 

62 

 

Table 6.34  Barriers to accessing information: Work load 

 

 

Descriptive Statistics: Barriers to accessing information 

  

Time scale: Work load: 

Inability to 

access: 

Inability to 

agree: 

Conflicting 

information: 

Valid 62 62 62 62 61  

Missing 0 0 0 0 1 

Mean 3.95 4.00 3.03 2.56 3.06 
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Inability to access sources: 

 Architect 
Construction 
 client 

Engineer/ 
consultant 

Main  
contractor 

Manufacturer/ 
supplier 

Specialist  
contractor overall 

5 
4 
3 
2 
1 
 

Often 
sometimes 
occasionally 
seldom 
rarely 
Total 

1 
4 
2 
 
 

7 

1 
1 
1 
 
 

3 

2 
3 
4 
3 
2 

18 

 
2 
3 
 
 

5 

6 
4 
2 
 
 

12 

  
2  

10  
5 
  

17  

10 
16 
22 
8 
2 

62 

 

Table 6.35  Barriers to accessing information: Inability to access sources 

 

Inability to agree sources: 

 Architect 
Construction 
 client 

Engineer/ 
consultant 

Main  
contractor 

Manufacturer/ 
supplier 

Specialist  
contractor overall 

5 
4 
3 
2 
1 
 

Often 
sometimes 
occasionally 
seldom 
rarely 
Total 

 
3 
2 
2 
 

7 

 
1 
1 
1 
 

3 

3 
4 
7 
4 
3 

18 

 
 

3 
2 
 

5 

 
 

4 
4 
4 

12 

  
6  
2  
4  
5 

17  

3 
14 
19 
17 
12 
62 

 

Table 6.36  Barriers to accessing information: Inability to agree sources 

 

Conflicting information: 

 Architect 
Construction 
 client 

Engineer/ 
consultant 

Main  
contractor 

Manufacturer/ 
supplier 

Specialist  
contractor overall 

5 
4 
3 
2 
1 
 

Often 
sometimes 
occasionally 
seldom 
rarely 
Total 

 
4 
1 
2 
 

7 

 
1 
 

2 
 

3 

 
4 
5 
5 
4 

18 

2 
3 
 
 
 

5 

 
2 

10 
 
 

12 

2  
8  
3  
2  
2 

17  

4 
18 
22 
11 
6 

61 

 

Table 6.37  Barriers to accessing information: Conflicting information 
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Question 21: What other barriers to accessing information have experienced? 

 

Position Company type Other barriers to accessing information 
Lead designer Manufactures/ suppliers Lack of co-ordinated procedures of all 

sub-contractors 
Architect Architect international very little significant literature is available 
Senior Designer Specialist contractor 

(international) 
Shared software licenses 
 

Operations Director Specialist contractor Shared software licenses 
Technical Manager Specialist contractor Unhelpful suppliers 
Project Coordinator Specialist contractor 

(international) 
Regular meetings 

Head of Department Specialist contractor Mainly lack of time 
Principal Facade 
Designer 

Engineer/consultant 
(international) 

Time zone when working internationally 
 

Facade Engineer Engineer/consultant Vague/Lack of information 
Senior Engineer Main contractor 

(international) 
Contradictory specification requirements 
Commercial approach 

Technical Director  Engineer/consultant Long time to download data 
Architectural 
Applications Manager 

Manufacturer 
(international) 

Language 
 

 

Table 6.38  Comments on other barriers to accessing information 

 

 

Table 6.32 shows ‘work load’ and ‘time scale’ to be the top two barriers to accessing 

information, with the mean at 4.00 and 3.95. This suggests current information sourcing is 

fairly time consuming and difficult. Especially for manufacturers and specialist contractor 

(see Table 3.33 and 3.34), there is a need to rebalance project timetables. On ‘inability to 

access sources’, ‘inability to agree sources’, and ‘conflicting information’ respectively, 38, 35 

and 44 of the 62 respondents marked 3+ (often, sometimes and occasionally). This means the 

practitioners in this industry are highly affected by these three barriers. In particular, six of the 

twelve manufacturers are often unable to access intra-project information (see Table 6.36), 

which indicates 50 percent of manufacturers can not be fully involved in the project-specific 

cladding design and procurement.  
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Other barriers pointed out by respondents have been listed in Table 6.38. “Lack of 

co-ordinated procedures of all sub-contractors” from a manufacturer (Lead designer) and 

“unhelpful suppliers” from a specialist contractor (Technical manager) clearly exposes the 

adversarial attitudes between participants in the cladding supply chain.  

 

 

 

6.4.5 CWCT focus (Questions 22-25)  

 

This section (Questions 22-25) is to examine the view of the industry on the CWCT website 

and Technical Notes. The CWCT website can be seen as an extra-project level information 

hub, with well-organized technical, training and general information. Also, a member forum is 

included. The CWCT Technical Notes are a series of summaries on cladding technical and 

managerial knowledge. Most of them are produced to respond the demands of the CWCT 

membership and industry developments, and they are updated regularly; thus, it can be seen 

as an interactive knowledge bank.  

 

This section actually was intended to act as a validation of an Information and communication 

hub run by an industry level third party, especially at the extra-project level.   

 

 

 

6.4.5.1 The CWCT website (Question 22-23) 

 

Question 22 is to measure the performance of the CWCT website from five perspectives: 

technical authority, technical quality, independence, ease of use and functionality. Question 23 

invites the respondents to give their suggestions for other information which they would like 

to find on the website in the future. Table 6.39 shows the overall results and Tables 6.40-6.41 

illustrate the results of five different aspects separately. Table 6.46 lists the respondents’ 

comments on other information they would like to find. 
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Question 22: How do you rate the CWCT website? 

 

Descriptive Statistics: the CWCT website 

  Technical 

authority: 

Technical 

quality: Independence: 

Easy to 

navigate: Useful: 

Valid 60 60 60 60 60  

Missing 2 2 2 2 2 

Mean 4.02 4.02 3.92 3.71 3.90 

Table 6.39  Descriptive Statistics: the CWCT website 

 

 

Technical authority: 

 Architect Client 
Engineer/ 
consultant 

Main  
contractor 

Manufacturer/ 
supplier 

Specialist  
contractor overall 

5 
4 
3 
2 
1 
 

very good 
good 
average 
below average 
poor 
Total 

1 
2 
2 
2 
 

7 

1 
2 
 
 
 

3 

7 
5 
5 
 
 

17 

 
2 
3 
 
 

5 

4 
4 
4 
 
 

12 

6  
9  
2  
  
 

17  

24 
20 
12 
2 
2 

60 

 

Table 6.40  The CWCT website: Technical authority 

 

 

Technical quality: 

 Architect Client 
Engineer/ 
consultant 

Main  
contractor 

Manufacturer/ 
supplier 

Specialist  
contractor overall 

5 
4 
3 
2 
1 
 

very good 
good 
average 
below average 
poor 
Total 

1 
2 
2 
2 
 

7 

2 
1 
 
 
 

3 

9 
3 
5 
 
 

17 

2 
3 
 
 
 

5 

6 
3 
3 
 
 

12 

6  
3  
8  
  
 

17  

 
25 
14 
19 
2 
 

60 

 

Table 6.41  The CWCT website: Technical quality 
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Independence: 

 Architect Client 
Engineer/ 
consultant 

Main  
contractor 

Manufacturer/ 
supplier 

Specialist  
contractor overall 

5 
4 
3 
2 
1 
 

very good 
good 
average 
below average 
poor 
Total 

2 
1 
4 
 
 

7 

5 
 
 
 
 

3 

9 
3 
5 
 
 

17 

 
2 
3 
 
 

5 

2 
2 
8 
 
 

12 

6  
4  
7  
  
 

17  

21 
12 
27 

 
 

60 

 

Table 6.42  The CWCT website: Independence 

 

Easy to navigate: 

 Architect Client 
Engineer/ 
consultant 

Main  
contractor 

Manufacturer/ 
supplier 

Specialist  
contractor overall 

5 
4 
3 
2 
1 
 

very good 
good 
average 
below average 
poor 
Total 

 
5 
 

2 
 

7 

 
3 
 
 
 

3 

10 
4 
2 
1 
 

17 

 
 

5 
 
 

5 

2 
6 
4 
 
 

12 

6  
9  
2  
  
 

17  

18 
27 
13 
3 
 

60 

 

Table 6.43  The CWCT website: Easy to navigate 

 

Useful: 

 Architect Client 
Engineer/ 
Consultant 

Main  
contractor 

Manufacturer/ 
supplier 

Specialist  
contractor overall 

5 
4 
3 
2 
1 
 

very good 
good 
average 
below average 
poor 
Total 

3 
 

2 
 

2 
7 

1 
2 
 
 
 

3 

10 
4 
2 
1 
 

17 

 
 

3 
2 
 

5 

4 
2 
6 
 
 

12 

8  
4  
3  
2  
 

17  

25 
12 
16 
5 
2 

60 

 

Table 6.44  The CWCT website: Useful 
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Question 23: What other information would you like to find on the CWCT website? 

 

Position Company type Other Information 
Architect Architect  

(international) 
Façade basics for beginners; 
Structural studies relevant to façade 

Senior Designer Specialist contractor 
(international) 

Approved software 

Technical Manager Specialist contractor Up and coming technologies; 
General test results 

Principal Facade Designer Engineer/consultant 
(international) 

Documentation of failures 

Facade Engineer Engineer/consultant Technical design guides 
Senior Engineer Main contractor 

(international) 
Case studies 

 

Table 6.45  Comments on further development of the CWCT website 

 

The results state that the majority found the CWCT website ‘Very good / Good’ from all five 

perspectives. Table 6.39 indicates ‘Technical authority’ and ‘Technical quality’ of the CWCT 

website scores very high, with the mean at 4.02. The other three aspects also performed well, 

especially the ‘Independence’ for which all respondents replied above average. It is also 

noticeable that almost all manufacturers and specialist contractors rated the five aspects with 

3+ (Very good, good and average) (across Table 6.40 to Table 6.44).  

 

Table 6.45 shows the respondents’ interests of information, most of them are very practical, 

for instance, documentation of failures and case studies.  

 

 

6.4.5.2 The CWCT Technical Notes (Question 24-25) 

Question 24 would evaluate the CWCT Technical Notes (TNs) on five aspects: technical 

authority, technical quality, independence, relevance and easiness of understanding. Question 

25 inquiries the respondents’ opinions on further development of TNs. Table 6.46 states the 

overall results and Tables 6.47-6.51 illustrate the results of five different aspects separately. 
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Table 6.52 discovers the respondents’ wishes of further development of the technical notes. 

 

Question 24: If you have used the CWCT Technical Notes how do you rate them? 

 

Descriptive Statistics: the CWCT Technical Notes 

  Technical 

authority: 

Technical 

quality: Independence: Relevance: 

Easy to 

understand: 

Valid 59 59 59 59 59  

Missing 3 3 3 3 3 

Mean 4.36 4.41 4.22 4.07 4.36 

 

Table 6.46  Descriptive Statistics: the CWCT Technical Notes 

 

Technical authority: 

 Architect Client 
Engineer/ 
consultant 

Main  
contractor 

Manufacturer/ 
supplier 

Specialist  
contractor overall 

5 
4 
3 
2 
1 
 

very good 
good 
average 
below average 
poor 
Total 

4 
1 
2 
 
 

7 

2 
1 
 
 
 

3 

13 
2 
2 
 
 

17 

2 
3 
 
 
 

5 

2 
9 
 
 
 

11 

5 
11  

 
  
 

16  

28 
24 
7 
 
 

59 

 

Table 6.47  The CWCT Technical Notes: Technical authority 

 

Technical quality: 

 Architect Client 
Engineer/ 
consultant 

Main  
contractor 

Manufacturer/ 
supplier 

Specialist  
contractor overall 

5 
4 
3 
2 
1 
 

very good 
good 
average 
below average 
poor 
Total 

6 
1 
 
 
 

7 

2 
1 
 
 
 

3 

8 
7 
2 
 
 

17 

2 
3 
 
 
 

5 

11 
 
 
 
 

11 

5  
7  
4  
  
 

16  

34 
15 
10 

 
 

59 

 

Table 6.48  The CWCT Technical Notes: Technical quality 
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Independence: 

 Architect Client 
Engineer/ 
consultant 

Main  
contractor 

Manufacturer/ 
supplier 

Specialist  
contractor overall 

5 
4 
3 
2 
1 
 

very good 
good 
average 
below average 
poor 
Total 

3 
3 
1 
 
 

7 

2 
 

1 
 
 

3 

12 
2 
3 
 
 

17 

3 
2 
 
 
 

5 

4 
5 
2 
 
 

11 

5 
6  
5  
  
 

16  

28 
16 
15 

 
 

59 

 

Table 6.49  The CWCT Technical Notes: Independence 

 

Relevance: 

 Architect Client 
Engineer/ 
consultant 

Main  
contractor 

Manufacturer/ 
supplier 

Specialist  
contractor overall 

5 
4 
3 
2 
1 
 

very good 
good 
average 
below average 
poor 
Total 

2 
3 
2 
 
 

7 

1 
1 
1 
 
 

3 

6 
10 
1 
 
 

17 

 
 

5 
 
 

5 

5 
6 
 
 
 

11 

5  
7  
2  
2  
 

16  

19 
27 
11 
2 
 

59 
 
Table 6.50  The CWCT Technical Notes: Relevance 

 

 

Easy to understand: 

 Architect Client 
Engineer/ 
consultant 

Main  
contractor 

Manufacturer/ 
supplier 

Specialist  
contractor overall 

5 
4 
3 
2 
1 
 

very good 
good 
average 
below average 
poor 
Total 

5 
 

2 
 
 

7 

2 
1 
 
 
 

3 

11 
4 
2 
 
 

17 

 
 

5 
 
 

5 

9 
2 
 
 
 

11 

5  
9  
2  
  
 

16  

32 
16 
11 

 
 

59 

Table 6.51  The CWCT Technical Notes: Easy to understand 
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Question 25: What other CWCT technical notes would you like us to produce? 

Position Company type Other Technical Notes 
Architect Architect  

(international) 
Intelligent skins & façade; 
Structural studies relevant to façade 

Senior Designer Specialist contractor 
(international) 

Technical details of drawings; 
Approved software assistance 

Operations Director Specialist contractor Method statements 
Technical Manager Specialist contractor Test results for (structural glass, brackets, 

door - manual/automatic); 
Fire rated curtain wall in aluminium; 
Other alloys 

Project Coordinator Specialist contractor 
(international) 

Façade life cycle-maintenance & 
management cost; 
Standards for adhesives - life cycle 

Structural Engineer Specialist contractor Standards 
Head of Department Specialist contractor Movement; 

Cable supported structures; 
Wide span façade 

Technical Manager Specialist contractor Thermal bridges standard design procedures; 
Role of façade in environmental performance 

Facade engineer Engineer/consultant Method statement 
Principal Facade 
Designer 

Engineer/consultant 
(international) 

Load share of DGU- test results; 
Pressures in a spandrel zone- between glass 
and shadow box. 

Facade Engineer Engineer/consultant Glass design; 
Stone, precast and masonry; 
Tensile structures and cable nets 

Senior Engineer Main contractor 
(international) 

Cutting edge technologies; 
Global warming; 
New energy sources 

Table 6.52  Comments on further development of the CWCT Technical Notes 

 

 

The results state that the majority found the CWCT Technical Notes ‘Very good / Good’ from 

all five perspectives, with the mean above 4. Almost all the respondents rated them above 

average on the five aspects except two specialist contractors give a below average on 

‘Relevance’ (Table 6.50). It implies the CWCT Technical Notes have gained deep recognition 

and wide support from the industry.  
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Table 6.52 lists the wide spectrum of respondents’ demands for technical documentation. 

Many of them are fairly new to the industry, such as “Cutting edge technologies, global 

warming and new energy sources”, while others are traditional issues, like “Tensile structures 

and cable net”. As a dynamic system, it is very important to keep the knowledge database 

updated according to requirements from the industry.   

 

 

 

6.4.6 Findings 

 

This questionnaire survey was designed to explore the information sources available and used 

by industry practitioners, verify the findings from the interviews, test the conceptual model 

proposed in Chapter 5, and provide fresh ideas for the development of the framework. The 

significant features of the new communication model include: an Information and 

communication Hub with a two-level information exchange structure and the involvement of 

a third party. Therefore, the main questions of the questionnaire were categorised into three 

sections: extra-project level, intra-project level and a third party testing, and sections 6.4.3 – 

6.4.5 presented the results of the survey accordingly.   

 

The following are the findings from the results of the questionnaire survey: 

 

Finding 1. Currently, different parties rely on various types of information sources, and 

the formality of and QA procedures applied to information sources are inadequate.  

 

Results of Q5 and Q9 present the diversity of the information sources and demands between 

different parties. Results of Q6-Q7 illustrate the inadequate formality of knowledge networks 

and results of Q14 shows the lack of QA procedures applied to sources of information. 

 

In this research, in-house information sources mainly include library, intranet, specialist, 

project or section manager, line manager and knowledge network (Q5); while external 
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knowledge sources comprise standards, trade association literature, manufacturer literature, 

manufacturer technical advisory service, certification schemes, consultants, and the CWCT 

(Q9).  

 

The types of information sources that different groups use are characterised by the nature of 

their work. In general, the clients have the most limited information sources on cladding. 

None of them have a facade knowledge network and they use the external cladding 

information sources relatively infrequently. This reflects the reality that clients do not need to 

focus on the cladding aspect. Main contractors have no company libraries due to the 

temporary nature of the construction sites, while all consultants have company libraries as 

they are working in a relatively stable office. A consultant often needs to play the role of a 

coordinator between parties, which means the consultant has the most balanced information 

sources. Most respondents from the parties other than the client have in-house specialists; this 

indicates the increasing complexity and importance of facade engineering. 

 

Regarding external sources, the majority of the consultants, manufacturers, and specialist 

contractors use standards and other external sources more frequently than the other three 

parties; this matches their roles of cladding-focused service providers in the supply chain and 

their need for more specific information than clients, architects and main contractors. They 

still need to outsource the information and knowledge that they do not have internally. This 

means, in fact, that these three parties need more external information providers and the 

results of the CWCT focused questions (Q22-25) further highlighted this point.  

 

Every party has its own information sourcing style; however, the quality assurance aspects are 

generally flawed. Only 48% of the respondents (excluding the cladding specialists) have a 

formal knowledge network (16% of manufacturers, 0% of clients) (Q6-7); and only 35.9% of 

the respondents have QA procedures on sources of information (Q9). As a perceived 

informative/knowledgeable party in the cladding supply chain, only 16.7% of the consultants 

have QA procedures though 72% of them have a formal knowledge network. These facts 

imply that the information sources are often not well organised and assured, which may 
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adversely affect decision-making.  

 

There are diverse information sources for participants in the cladding supply chain, but the 

quality of the information sources is not secured. It is difficult for participants to indentify the 

appropriate information sources, and this may explain the results of Q20, showing that the 

participants frequently disagree with external sources of information and encounter 

conflicting information.  

 

 

Finding 2. The majority of the participants in the industry frequently experience 

difficulties of accessing information.  

 

The results of Q20 confirm that most of the practitioners in the industry quite frequently 

experience barriers to accessing information, and imply that the current decision-making 

timeframe needs to be adjusted. The responses to Q21 indicate some key reasons for the 

barriers and show problems arising from fragmentation of the supply chain.  

 

According to the results of Q20, the barriers to accessing information sources can be ranked 

in descending order of frequency as follows: work load, time scale, conflicting information, 

inability to access, and inability to agree.  

 

All of them are marked from ‘occasionally’ to ‘often’ by the majority of the respondents. 

‘Conflicting information’ and ‘inability to agree’ may be caused by diverse and unreliable 

information sources, as discussed under Finding 1. A facade engineer responding to Q21 

pointed out that information from some sources was vague or scarce, and a main contractor 

cited “contradictory specification requirements”. 

 

‘Inability to access information’ means that the practitioners are unable to share information 

that they need. The reasons for this have been partially exposed in responses to Q21, such as 

intelligence protection (“software licenses”), communication issues (“the lack of co-ordinated 
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procedures of all sub-contractors”), as well as adversarial attitudes (“unhelpful suppliers”). Of 

course, some confidential information may be restricted for specific participants.  

 

‘Work load’ and ‘time scale’ are rated as the top two barriers to accessing information. In 

particular, cladding specialists and manufacturers may play a key part in detailed design and 

system design, and they need to have the most detailed and specific information available. 

However, a large proportion of the manufacturers and cladding specialists suffer from 

accessing information sources with the reasons given as work load and time scale, which 

reflects that the detailed design actually needs more time to be allocated. This problem would 

be eased by earlier appointment of specialist contractors.  

 

 

Finding 3. There are too few qualified practitioners and training opportunities for 

practitioners in the cladding industry are limited.  

 

Results of Q11-12 show that there is a shortage of adequately qualified practitioners (decision 

makers) and education/training opportunities for practitioners in the industry are limited. 

 

The professional education and training levels partially determine the quality of the decision 

makers and of the decisions they make. Facade engineering was traditionally an ‘empirical’ 

form of engineering with people learning from one another ‘on the job’; however, the 

increasing complexity of building facades requires the decision makers to have more 

structured theoretical knowledge. At the same time, the education and training providers are 

an important information sources for the participants. The results of Q11-12 show that only 

30.6 percent of respondents hold qualification in facade engineering and 50 percent of them 

have no access to mid-career training. It suggests many practitioners of the industry need to 

be further trained and relevant companies should provide more opportunities for education 

and training of their employees.  
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Finding 4. ICT facilities have been widely used in the construction industry, but there is 

still a large potential for improvement.  

 

The results of Q8 show the majority of the respondents use ICT facilities instead of the 

traditional ‘face to face’ method of accessing the facade knowledge network. The results of 

Q18 show almost all the respondents have experience of using an extranet or other IT 

platforms to host project information. These results actually show that ICT facilities have 

been widely used in the construction industry. However, it is also implied that the usage of 

electronic applications has a big potential for improvement in the industry. For instance, all 

the respondents from main contractors use e-mail to access a facade knowledge network but 

no one uses an extranet, and most IT platforms only contain basic information, such as 

drawings and specification, rather than performing as interactive communication and 

collaborative decision-making platforms. Therefore, the industry still has a long way to go to 

make the best use of ICT and modern electronic applications.  

 

 

Finding 5. An industry level third party could be well accepted by the cladding industry, 

especially as an independent information source, knowledge base and training provider.  

 

It was not practical to ask the respondents to imagine a third party and ask for comments on 

whether they would recognise its performance and accept it to be involved in their 

information sourcing strategy or communication framework. Any response would be wholly 

dependent on what the respondent imagined. Therefore, the author used a practising non-trade 

organisation, the Centre for Window and Cladding Technology (CWCT), as the third party in 

the questionnaire survey to test the acceptance/performance of such a body.  

 

In the conceptual model proposed in Chapter 5, the third party mainly plays the role of the 

developer and manager of the Information and Communication Hub, which consists of an IT 

platform and an interactive knowledge base. The CWCT website (http://www.cwct.co.uk) can 

be seen as a web-based portal filling the role of an extra-project level information hub, 
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providing well-organized technical, training and general information. Also, a member forum 

is included. The CWCT Technical Notes are a series of summaries on cladding technical and 

managerial knowledge. Most of them are produced in response to the demands of the CWCT 

members and industry development, and they are updated regularly according to the recent 

changes in Regulations and Standards and industry revisions; thus, it can be seen as an 

interactive knowledge base.  

 

Questions 22 and 24 examined the industry’s view on the CWCT website and Technical Notes 

(TNs) respectively from the following five perspectives: technical authority, technical quality, 

independence, relevance/usefulness, and ease of use. The percentages of responses rating the 

CWCT website/ Technical Notes above ‘Good’ are summarised in Table 6.53.  

 

 CWCT website  
(Very good/Good) 

CWCT Technical Notes  
(Very good/Good) 

Technical authority 72.9 88.2 

Technical quality 74.4 78.2 

Independence 55.9 74.6 

Relevance/usefulness 62.7 78 

Ease of use 54.2 81.3 

 

Table 6.53 The percentages of responses rating the CWCT website/TNs ‘Very good/ Good’ 

 

The results state that the majority of the respondents from the industry recognise the 

web-based portal and knowledge base of the CWCT are good or very good, and suggest that a 

web-based portal and dynamic knowledge base of an industry level third party can be widely 

supported by the industry. 

 

In addition, the results of Question 9 show that the CWCT, as a single organisation, has been 

seen as an important external information source by many respondents, especially consultants 

and specialist contractors. Five of the fifteen responses to Question 13 (“Which training 
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providers do you use?”) mentioned the CWCT as their training provider, which confirms a 

third party can play an important role on training and education for the industry. Clearly, an 

independent training provider may give decision makers more balanced knowledge and 

information than an interested party, such as a system manufacturer.   

 

All the positive feedback on the performance of the CWCT indicates an industry level third 

party can be well accepted by the industry, especially as an independent information source, 

knowledge base and training provider.  

 

Therefore, there are five main findings from the analysing the results of the questionnaire:   

 Finding 1. Currently, different parties rely on various types of information sources, and 

the formality of, and QA procedures applied to, information sources are inadequate.  

 Finding 2. The majority of the participants in the industry frequently experience 

difficulties of accessing information.  

 Finding 3. There are too few qualified practitioners and training opportunities for 

practitioners are limited in the cladding industry  

 Finding 4. ICT facilities have been widely used in the construction industry, but there is 

still a large potential for improvement.  

 Finding 5. An industry level third party could be well accepted by the cladding industry, 

especially as an independent information source, knowledge base and training provider.   
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6.5 Examination of the conceptual model 

 

The interviews and the questionnaire survey were carried out based on and for the 

development of the conceptual model of Integrated Communication and Decision-making 

(ICDM) proposed in Chapter 5. The findings of the interviews and the questionnaire survey 

have been summarised respectively at the end of their own sections. This section examines the 

conceptual model. 

 

Revisiting the conceptual model, it is found the responses from the interviews and the 

questionnaire survey are positive and support this idea and in fact, the questionnaire survey 

has partially tested the model from the perspectives of its necessity and feasibility; that is,  

1. There is a need for an information and communication hub in the cladding supply chain;  

2. An industry level third party can be widely accepted by the cladding industry.  

 

In addition, the findings of the survey also provide suggestions for modifications and further 

development of the conceptual model.  

 

1. There is a need for an information and communication hub in the cladding supply 

chain  

 

The increasing complexity of cladding materials and solutions has greatly widened the 

knowledge gap between the different parties. The knowledge and specialist expertise has been 

dispersed into different parties within the cladding supply chain and most of the participants 

suffer from the lack of sufficient information sources to different degrees. This requires the 

industry to work in a more collaborative way and make decisions by the right persons at the 

right levels. The interviewees commonly recognised that sufficient information and effective 

communication were the key factors for better decision making.  

 

However, from the Finding 1 and Finding 2 (which are supported by the results of Q5-9, Q14, 
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and Q20-21) the participants within the cladding supply chain are experiencing difficulties of 

identifying information sources and accessing information. Also, the adversarial attitudes 

between parties were shown in both the interviews and the questionnaire survey (the results of 

the Q21). These issues have significantly affected the information flow and decision-making.  

 

An appropriate I&C Hub, as proposed in section 5.4, can provide an accessible integrated 

information source, dynamic knowledge base and a communication platform. If the hub is run 

by a non-trade third party, the adversarial attitudes will be reduced as there are no direct 

conflicting interests between the third party and original participants of the supply chain.  

 

Additionally, Finding 3 (There are too few qualified practitioners and training opportunities 

for practitioners in the cladding industry are limited.) and Finding 4 (ICT facilities have been 

widely used in the construction industry, but there is still a large potential for improvement.) 

show the problems of the training and ICT usage respectively in the cladding industry. The 

findings indicate that the decision makers in the industry need to be further trained and ICT 

tools should be developed and more widely used. It suggests there is a need for an industry 

level training provider and ICT promoter. Therefore, the I&C Hub has the potential to play an 

important roles as an ICT promoter for the industry and an external training provider for 

decision makers. 

 

There is a need for the cladding industry to have an I&C Hub acting as an integrated 

information source, communication platform and industry level integrator. 

 

 

2. An industry level third party can be widely accepted by the cladding industry  

 

The ten sub-questions of the Q22 and Q24 take the role of a validation survey on the 

web-based portal (IT platform) and interactive knowledge base developed and managed by a 

third party. The results show that a majority of the respondents found the CWCT website and 

Technical Notes “Very good/ Good” (Table 6.53) from the all five aspects of technical 
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authority, technical quality, independence, relevance/usefulness, and ease of use.  

 

The results, combined with the results of Q9 and Q13, have been summarised as Finding 5, 

‘an industry level third party can be well accepted by the cladding industry, especially as an 

independent information source, knowledge base and training provider’. In fact, according to 

the findings of interviews, some small and medium size cladding specialists have treated the 

CWCT as their R&D Department due to the lack of internal resources.  

 

However, it needs to be indicated that all of these functions are related to the extra-project 

level information rather than intra-project level communication. The proving of the function 

and performance of a third party in the intra-project level needs to be conducted in real 

projects in the future.  

 

 

Validation 

 

Complete validation of the ICDM needs to be carried out in real case studies. However, in this 

exploratory research, limited by the immaturity of the on-line software and the author’s 

resources, the necessity and feasibility of the conceptual model were chosen to be tested in the 

first instance, while the further validation in pilot projects has to be conducted in the future. 

The questionnaire survey and interviews gave preliminarily confirmation that two important 

elements of the concept were viable and appropriate.   

 

Technically, the current ICDM is not a validated model, but rather a conceptual model that has 

passed the preliminary validation tests. The further validation in real case studies should be 

put as a top priority for future research.  
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6.6 Challenges of implementation 

 

According to the results of the questionnaire survey and interviews, there are the following 

challenges to establish the I&C Hub and implement the ICDM; 

 The qualifications of the practitioners  

 The adequacy of the ICT facilities 

 Overcoming some customs of the industry 

 Establishing a business model of the I&C Hub 

 Competence of the third party 

 

The qualification of the practitioners  

The practitioners are the potential decision makers during the processes of the cladding design 

and procurement. Their qualifications and understanding not only affect the quality of the 

decisions they make, but also exert considerable influence on the collaboration within the 

supply chain and the impact of the I&C Hub /ICDM.  

 

However, from the Finding 3, the qualification and training opportunities of the practitioners 

in the industry are at an insufficient level, which means the ICDM is at the risk of being 

misunderstood and misused. Therefore, the third party which runs the I&C Hub must have the 

ability to train and guide the participants.  

 

The adequateness of the ICT facilities  

From the questionnaire and interviews, ICT facilities have been widely employed by the 

industry. However, there is a lack of mature software for the I&C Hub specific to the cladding 

sector, especially for the use of real-time inter-organisational communication at intra-project 

level. The web-based software demonstrated in Chapter 5 is only at its early stage. For 

practical implementation, a professional IT service provider would have to be involved to 

cooperate with the ‘hub manager’ to deliver secure and independent software for this 

platform. 
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Customs of the industry 

Some customs of the industry were found need to be in need of change during this research. 

For instance, according to the results of the Q20, half of the manufacturers/suppliers are 

‘often’ unable to access project-specific information sources. Traditionally, the contractors 

just ‘buy’ building materials and components from the manufacturers without providing them 

with detailed project information; however, this should change under the current 

circumstances of increasing complexity of the building facades and the widening knowledge 

gap. Early involvement and fuller involvement of specialist contractors is necessary for better 

design and procurement, and the implementation of the ICDM.  

 

Business model of the I&C Hub 

“Who pays?” is often the first question that interviewees asked as soon as the author started to 

describe the conceptual model and I&C Hub. A business model of the I&C Hub needs to be 

developed that gives it economic independence.  

 

 

Competence of the third party 

Independence, sufficient technical and financial resources and wide industry support are all 

critical for the success and acceptance of the third party. However, the fully competent third 

party which is able to develop and manage the I&C Hub is difficult to indentify in the 

cladding sector and needs to be tested in practice. 
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6.7 Summary 

 

This chapter presented data collection and analysis. The data collection mainly used a 

questionnaire circulated in the cladding industry, while industry meetings and interviews were 

employed prior to the questionnaire survey to discover the realities of the industry and 

develop the ICDM proposed in Chapter 5. The understanding gained from the industry 

meetings and interviews informed the questionnaire design.  

 

The questionnaire survey was designed to explore the information sources available and used 

by industry practitioners, verify the findings from the interviews, test the conceptual model, 

and provide fresh ideas for the development of the framework. 62 valid feedbacks were 

received and analysed. The results were summarised as five findings and proved that: 

 There is a need for an information and communication hub in the cladding supply chain. 

 An industry level third party can be widely accepted by the cladding industry.  

 

The findings from the results of the survey also implied some challenges in establishing an 

I&C Hub and implementing the ICDM. 
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Chapter 7 Rethinking of the ICDM 
 

7.1 Introduction 

 

Chapter 6 analysed the data collected by an industry survey, and the findings proved the 

necessity for, and partial feasibility of, ICDM. This chapter proposes a number of 

modifications on the I&C hub and information flows within the ICDM to enhance its 

practicality.   

 

 

 

7.2 Modifications of the I&C Hub 

 

Analysis of the questionnaire presented in Chapter 6 suggests a number of refinements to the 

I&C Hub. These are: 

1. The facility to add company specific technical advice 

2. The facility for companies to filter sources of technical information 

3. The integration of information in databases with that held on drawings 

4. Response to the need for rapid and timely access to information 

5. An integration of functions  

 

7.2.1 The facility to add company specific technical data 

 

The response to the questionnaires shows that 60% of clients, architects, consultants and main 

contractors have ‘façade knowledge teams’ within their organisations. Companies invest in 

these to reduce the financial and technical risks associated with the design and construction of 

building envelopes and also to give them a commercial advantage when competing for work.  

‘Façade knowledge teams’ may think the I&C Hub a threat to their existence and companies 

may wish to distinguish themselves from others by having advanced skills and working to 
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higher standards. It would be a useful feature of the I&C Hub if, in addition to external 

technical resources such as Standards and agreed specifications, companies could embed their 

own internal technical advice and expertise in the I&C Hub as used by them. 

 

 Companies may not wish to release this information widely but it could appear as technical 

advice and support only to those within the company and not the wider project team.  

Companies may be prepared to share technical guidance with other parties in a contract and 

that would mirror current practice with the exchange of paper or electronic documents. 

 

It may happen that such advice becomes embedded in widely accepted standards and advice, 

again mirroring current practice. 

 

 

 

7.2.2 The ability for companies to filter technical resources 

 

The response to the questionnaire shows that 36% of companies control access to external 

technical resources through some form of filter. This is likely to be a simple restriction on 

URLs that can be accessed. Information providers are therefore accepted or rejected in total 

on the basis of their credibility and independence as information providers. This has a number 

of implications for the operation of the I&C Hub. 

 

Companies may accept the I&C Hub as a filter and simply accept all technical resources 

available within it. However, it is unlikely that the range of technical resources will 

completely match what a company may wish to use, or exclude. The facility for a company to 

apply a filter to the links to technical resources within the I&C Hub may make its use more 

acceptable to them. 

 

This facility to select which technical resources are available to a particular project has further 

advantages. For any project it will be necessary to decide which Standards are to apply; CEN, 
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ASTM, ISO, CWCT. Some projects will have Standards imposed on them such as those 

published by the National House Building Council (NHBC) for new dwellings in the UK or 

by National Building Regulations and Building Codes. 

 

 

 

7.2.3 The integration of information in databases and on drawings 

 

The response to the questionnaire shows that currently the greatest use of extranets is for the 

exchange of drawings. Drawings are the best way to store and exchange spatially varying data 

and spatially dependent data such as tolerances. This has implications for the development of 

the I&C Hub. 

 

Most immediately the I&C Hub would be more useful if it was linked to drawings or sketches.  

This could be by including a drawing store within the I&C Hub but there are many existing 

systems for the storage and exchange of drawings. The most efficient way to incorporate this 

facility within the I&C Hub is to operate the I&C Hub in parallel with a drawing store and to 

reference drawings from within the I&C Hub. 

 

Taking a longer term view; the drawings may be used to present the data held within the I&C 

Hub. Object oriented drawings comprise objects (windows, doors, columns, beams) that are 

portrayed on the drawing. They are defined by there geometry and may be cut or pasted on 

the drawing. The data set for each object comprises; an object name, shape, configuration and 

dimensions. The data set for an object may also contain other information that appears in a 

text box adjacent to the drawn object when requested (typically on the click of a mouse). This 

could simply be a part number or details of the supplier but it may also be the information 

developed in the I&C Hub. For instance; service life, exposure category of a window, security 

category of a door or type of safety glass in a window. 
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7.2.4 Response to the need for rapid and timely access to the information 

 

The response to the questionnaire shows that the main problems with accessing information 

are the time scales and pressure of work under which people have to operate. A further 

problem is that of conflicting information. 

 

A feature of the I&C Hub is the way in which responsibility for providing information is 

allocated to the relevant individuals depending on the form of contract. Clearly use of the I&C 

Hub will not overcome the existence of conflicting information within a project. A useful 

facility within the I&C Hub would be the ability to question the provider of a piece of data by 

an e-mail facility embedded in the I&C Hub. 

 

Similarly, if information has not been input to the I&C Hub it would be a useful facility to be 

able to request that the information is input. Again this could be done by an embedded e-mail 

facility. 

 

The very use of the I&C Hub should of course remove some of the time pressures in 

obtaining information. Most of the external technical resources required on a project would be 

readily available within the I&C Hub obviating the need to track down external documents.  

If any parties wished to use information external to the project they should either import it 

into the I&C Hub or provide links to it. An ability to introduce project specific links to 

external resources would be a useful facility within the I&C Hub. 

 

 

 

7.2.5 An integration of functions  

 

The response to the questionnaire shows that qualification and training opportunities of the 

practitioners in the industry are at an insufficient level. This highlights the potential risk that 
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the ICDM and its contents may be misunderstood and misused. At the same time, the 

response to the questionnaire also shows the construction industry still has a long way to go to 

make the best use of ICT. These are significant barriers of implementing the ICDM.  

 

To overcome them, the I&C Hub needs to perform extra functions of providing an 

independent training programme for the participants, promoting a relevant ICT facility for the 

coordination of the supply chain, and decision making within projects, besides offering an 

integrated information source, an interactive knowledge base and communication platform.  

 

It has previously been discussed that a third party can take the roles of training provider and 

ICT promoter, and will have the advantage to do them. However, it is difficult if they become 

obligatory, especially with limited technical and financial resources. In addition, intra-project 

coordination is another challenging job. An ideal means is to train the decision-making group 

with the representatives from all parties involved at the beginning of a specific project. This 

should be tested with pilot projects in future research.  

 

Only if the I&C Hub works in a comprehensive way with an integration of functions, will the 

impact of the ICDM be optimised.  

 

The discussion above caused the author to detail the framework of the I&C Hub, described in 

section 5.4.4, which separated the information relevant to a project into intra-project level and 

extra-project level. From the results of the survey and a better understanding of the function 

of the I&C Hub within a project, enhanced contents and functionality required in the I&C 

Hub have been shown in Table 7.1.  

 

In section 5.4, a model for the ICDM was developed and illustrated in Figure 5.6. The 

incorporation of company specific technical data and access to project specific external 

resources has to be appropriately integrated into this proposed I&C Hub. Figure 7.1 shows 

how this would be arranged. External resources are simply referenced from the I&C Hub. 

Company specific technical data has to be integrated with industry wide data within the 
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database. Company specific technical data may be additional to industry wide data or may 

supplement it. For instance, the use of monolithic glass may be broadly acceptable within the 

industry but may not be acceptable to a particular company. It would be necessary for them to 

be able, within the ICDM to show a preference or absolute requirement for the use of 

laminated glass in a particular situation.  

 

I&C Hub Contents of information Functions and roles 
Intra-project  
level 

Drawings and integrated project 
information details, such as design life, 
construction environment and 
component specific information. 
 

Data organiser and manager; 
Training and consultancy; 
Embedded email system; 
Request information from external 
sources. 

Extra-project 
Level 

Public information, semi-public 
information and documents such as 
Building Regulations, British Standards, 
and other specific standards or guidance 
including ASTM , ISO, CWCT, etc.;   
Company specific technical data; 
Links to external information sources. 

Information filter; 
Databases developer, 
Training provider; 
ICT promoter; 
Interface to external resources. 

 

Table 7.1  The Integrated information and functions of the I&C Hub 

 

 

 

Figure 7.1 The elements of the modified I&C Hub  

I&C Hub 

Company specific 
 technical data 

External resources 

The cladding industry context   

  ICT 

 Databases Training 

The information filter  

Third party 
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The basic modules of the I&C Hub include databases, ICT facilities and a training function. 

The three elements are managed by an industry-level third party and need to work closely to 

support the operation of the Hub. The Hub is open to the industry and companies, while the 

information will be filtered before it is made available. Companies can customise the database 

they access within the ICDM to comprise some industry wide data and also their company 

specific data. Similarly, companies can now customise the links to external resources. 

Removing links to unacceptable sources of information and removing links not relevant to a 

project, for instance British or American Standards. 

 

 

 

 

7.3 Information flow  

 

The study on glass selection in chapter 5 showed the complex nature of the information flow. 

The original ICDM envisaged information flowing from the client or specifier to decision 

makers in the main contractor and specialist contractors. This section describes the necessary 

flows and modifications to the original ICDM.  

 

Within the ICDM，information flows between parties. This may be ‘pushed’ or ‘pulled’. To 

avoid overloading participants and obscuring information, intra-project information can be 

categorised into three groups: core, secondary and erratic information.  

 

Core information is relevant to all aspects of the project and includes; 

 Environmental data, such as wind and rain  

 Design life 

 Service environment, such as vandalism and impact 

 Heath and safety 



                                          Chapter 7 Rethinking of the ICDM 

 154 

 Environmental impact 

This type of information is provided by the client, architect, structural engineer, and main 

contractor. Experienced repeat clients will normally determine the criteria for their projects, 

while less experienced clients may delegate this to the architect. This information should be 

entered at an early stage. For sure it will be ‘pulled’/requested at an early stage. This 

information always travels down the supply chain. 

 

Secondary information is not explicit in the performance requirements of the client but 

required for each party to undertake their design. This includes structural movement, U-value, 

g-value, and so on. This is provided by the architect, structural engineer, service engineer, 

main contractor, or specialist contractor. This information general travels horizontally – (up, 

across and down) the supply chain.  

 

The study of the glass supply chain showed that a third category of information is necessary. 

This may generally be described as erratic or ad hoc information. In general it travels up the 

supply chain or horizontally. It includes caveats and cautions associated with particular 

materials and design solutions, and may detail pre-requisites for the use of certain materials or 

methods of working. For instance, self-cleaning glass may preclude the use of silicone gaskets 

or seals; some combinations of metals or metal and stone have to be prohibited; and 

warranties may not be available for some uses of materials.   

 

A finding from the glass study was the need to know what sub-optimal design may be acceptable 

and what constraints are negotiable. It would be useful to show not only the data and who 

provided it but also the reason. For instance, is the blue colour of the glass purely an architect 

decision, or is it a planning consideration to match an adjacent building, or to satisfy the planners 

in some other way? Adding a further tag to the data showing whether the requirement is an 

absolute requirement, an upper bound limit, lower band limit, or simply a desire would facilitate 

the evaluation and discussion of sub-optimal solutions. This grey data is always present in 

face-to-face discussions and is an important layer overlying the black-and-white facts. It is 

important to try and replicate this within the ICDM. 
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7.4 Evaluation of the enhanced ICDM 

 

After modifying the ICDM, an evaluation on the model was carried out in a discussion with 

members of the Society of Facade Engineers (SFE). The participants of the meeting were 

predominantly senior consultants in engineering companies.  

 

The ICDM was described to the SFE meeting by the author. Comments were sought on the 

feasibility of the proposed ICDM and its relevance/advantages for the specification/design 

process. 

 

The feedback from industry can be summarised in the following points:  

 

1. The ICDM is feasible for small and simple projects.  

 

2. The ICDM would deliver a building that met specification. However, there are many 

solutions that meet the specification. All of these have risk associated with them (risk of 

non-performance, risk of poor assembly, and risk of premature failure). This approach cannot 

handle the risk-cost balance.  

 a) Risk-cost balance could be considered at tender review stage.  

 b) Post-tender decisions also affect risk-cost balance. 

 c) It is important that tenderers understand the client view of risk-cost balance pre-tender. 

 d) It would work for smaller-simpler jobs where the Client does not appreciate risk-cost 

balance or risks are comparatively small, e.g. a small part of a project such as an 

entrance screen. 

 

3. In addition to the risk-cost balance there is a quality-cost balance. This was identified in the 

glass supply chain study described in Chapter 5. Reflecting on the comments above, 

 a) Quality-cost balance could be considered at the tender-review stage. 

 b) It is important that tenderers understand the client view of quality and cost. 
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 c) The ICDM would work for smaller-simpler jobs comprising mainly standard products and 

components, for which quality is not discussed at project level.  

 

4. The functionality of the software and outcomes will only be as good as the users of the 

package. Users have very different knowledge and competencies depending on whether they 

are involved in; 

 Domestic architecture 

 Low rise and simple buildings 

 High rise or complex buildings 

 

5. There was a concern over ‘dumbing-down’. Users may be led to believe that cladding 

specification requires nothing more than the ‘ticking of boxes’ rather than complex informed 

decision making.  

 

6. There was a strongly supported suggestion that the ICDM is a good framework for 

providing guidance and information such as standards but that it should be demanding of the 

specifier and make them think. They should question any decision and not simply ‘tick the 

box’.  

 

7. Such an information framework would compel specifiers to detail the full scope of 

performance for the wall. 

 

8. Self-evidently the software is only good if it is reliable. Questions were asked about the 

robustness of the software and how it would be maintained.  

 

9. There will still be a need to review interface details and detailed design.  

 

The comments from the SFE meeting are very valuable for the current positioning and further 

development of the ICDM. These points revealed that these senior practitioners in the 

industry recognised the feasibility and functionality of the ICDM within some boundaries. 
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The views expressed also contained a number of other key concerns from practice.  

 

In fact, small and straightforward projects may have higher failure rates than complex and 

large ones, because of the shortage of skills and resources, or the lack of application of them, 

Figure 7.2. This implies that the ICDM could initially be implemented to manage small and 

straightforward projects. At the same time, the knowledge base within the ICDM could be 

used to provide supporting information to large and complex projects with its knowledge base, 

Figure 7.2. After further development and gaining the confidence from the industry, the 

ICDM may handle more complex situations in practice.  

 

 

Figure 7.2 The start point of using ICDM 

 

 

 

 

7.5 Summary 

 

Responding to the data collected and analysis of the results presented in Chapter 6, this 

chapter proposed a number of modifications on the I&C Hub and information flow within 
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ICDM, and conducted an evaluation on the revised ICDM in a meeting with SFE.   

 

It was realised that the I&C Hub needed to have an integration of functions to enhance its 

practicality and fulfil the requirements from the industry. The information flow in the ICDM 

was also re-considered and grouped to mirror practice. The evaluation from the SFE meeting 

confirmed the feasibility of the ICDM in small and straightforward projects but suggested 

further development of the model, especially in real cases, was essential to convince the 

industry to use it on larger and more complex projects. It may not be possible to handle the 

cost-risk and cost-quality decision-making involved on the most complex and demanding 

projects.   
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Chapter 8 Conclusions and Future Work 
 

8.1 Overview 

 

This research is an exploratory research. The aim of this research was to study the cladding 

design and procurement process, in particular the decision making process. It was hoped to 

develop an integrated decision making mechanism within the context of the cladding supply 

chain.  

 

The materials and solutions of cladding are becoming increasingly more complex and the 

knowledge for decision-making is distributed in different participants of the supply chain. 

This produces a need for inter-organisational co-operation in decision making.  

 

There is limited academic literature relating to supply chain management and decision making 

within the cladding sector. Therefore, the author used a wider source for the literature survey. 

The relevant research projects on cladding, recent management development in the 

construction industry and automotive industry, as well as decision making theories, have been 

reviewed. It was identified that information supply and communication were the key factors 

of informed decision making; however, they are also the weaknesses of the construction 

industry. At the same time, the development of information technology provides improved 

methods for managing and communicating information. It was found that the industry needs 

better collaboration and there was a lack of integrated decision-making mechanisms at 

industry level.   

 

The early exploration started from programming on-line software to investigate the feasibility 

of using a project-based IT platform in the communication and decision-making process 

within the cladding sector. It was established that software and databases to handle the flow of 

information between different parties involved in a construction project can be developed. 

Similar facilities have been developed in other industries and a model for the communication 
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process is given in Chapter 5. However, in the filed of facade engineering, some judgements 

are subjective, for instance appearance, and it is necessary to convey information that is not 

simply a numerical or logical value. The software approach explored in Chapter 5 is not 

therefore a total approach to communication and it will sometimes be necessary to ‘step 

outside’ the software, particular on complex or prestigious projects, and for example view 

samples of products. It is also the case that most solutions in facade engineering are 

suboptimal and that some performance requirements will be sacrificed in the final design. The 

software approach explored in Chapter 5 should be extended to give a weighting (importance) 

to each requirement (data element).  

 

At the same time, a further investigation in the automotive industry, which was perceived to 

perform better than the construction industry, was carried out to gain the experience and 

lessons learned there. It was noticed that an industry level third party could be able to act as a 

‘hub’ to facilitate information supply and communication. Therefore, a conceptual idea of the 

Integrated Communication and Decision-making Model (ICDM), centring around an 

Information and Communication Hub (I&C Hub), was proposed. This conceptual model was 

the base for further research and a survey was used to test the concept.  

 

A questionnaire survey was the central feature of the survey process, and a number of 

conferences, industry meetings and informal interviews provided in-depth understanding of 

the industry, especially on the aspects of communication and the decision-making process. 

The early interviews and information delivered by industry meetings raised awareness again 

regarding the issue of information sources. Therefore, the questionnaire was designed to 

examine the information sources that would lead to the acceptance of third party involvement 

in project communication. This is critical to the success of the ICDM.  

 

After analysing the results of the questionnaire, there are five main findings as follows:   

 Currently, different parties rely on various types of information sources, and the 

formality of, and QA procedures applied to, information sources are inadequate.  

 The majority of the participants in the industry frequently experience difficulties of 
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accessing information.  

 There are too few qualified practitioners and training opportunities for practitioners in 

the cladding industry are limited.  

 ICT facilities have been widely used in the construction industry, but there is still a large 

potential for improvement.  

 An industry level third party could be well accepted by the cladding industry, especially 

as an independent information source, knowledge base and training provider.    

 

Revisiting the early concept for the ICDM with these findings and early understanding gained 

from literature review, interviews and industry meetings, the need for and potential feasibility 

of the ICDM were confirmed.  

 

The findings also implied some challenges in implementing the ICDM. Responding to the 

results of the survey, a number of modifications were carefully considered and outlined in 

chapter seven.  

 

This chapter concludes the thesis, highlighting the contributions, implications and limitations 

of the research. A cluster of future work is recommended.  

 

 

 

 

8.2 Contributions of this study 

 

This research provided a clearer understanding of the needs to communicate and a framework 

in which to communicate.  

 

The information sources used in the cladding supply chain were clarified in this study. Five 

main findings relating to information sources and communication in the cladding industry 
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were gained from the results of the questionnaire survey. The formality of and QA procedures 

applied upon information sources are inadequate, as well as the practitioners frequently 

experience difficulties in accessing information in the industry. These issues may 

considerably impact decision making process and results. Efficient communication 

mechanisms are needed. In addition, from the informal interview, it appears that these 

interviewees reflected on the way they communicate. It also made significant contribution to 

the literature of this area.  

 

A conceptual mechanism for integrated communication and decision-making (ICDM) within 

the context of cladding supply chain, was preliminarily developed and partially validated. Its 

core part, a two level I&C Hub run by a third party, provides an integrated information source 

and communication platform. The necessity and feasibility have been preliminarily examined. 

It is also a framework to drive technical thinking; to identify technical needs; and to promote 

uptake of technical development. 

 

 

 

 

8.3 Limitations and challenges 

 

8.3.1 Limitations of the research 

 

There are two main limitations that need to be addressed regarding this study. The first 

limitation concerns the sample of the research. The size of sample was relatively small for the 

industry and there was a shortage in respondents from clients and main contractors. At the 

same time, most of the interviewees and respondents hold senior positions, which may 

provide more in-depth views but opinions from junior practitioners are also valuable for the 

research.  

 



                                          Chapter 8 Conclusions and Future Work 

 163 

Another limitation of the research is that, due to the author’s limited resources and time, the 

ICDM was not completely validated, especially at intra-project level in this research. The 

questionnaire was employed to test information sources and third party acceptance of the 

industry. However, the conceptual model can only be fully examined when the model is 

applied in real cases where sufficient information and sources are available to launch 

software.   

 

 

 

8.3.2 Challenges for implementation 

 

The integrated communication and decision-making model may bring many benefits for the 

cladding industry, as described in chapter five; however, transformation of the industry and 

companies is never straightforward, especially in traditional companies. The direct challenges 

of implementing the ICDM and establishing the I&C Hub have been described and explained 

in 6.5.2, as follows:  

 The qualification of the practitioners  

 The adequacy of the ICT facilities 

 Customs of the industry 

 Business model for the I&C Hub 

 Competence of the third party 

 

Theoretically, under the conceptual model, the parties involved could work in a more 

collaborative way by clarifying responsibilities and rights; and the cooperation process can be 

made more robust and fluent with contemporary IT facilities and supply chain management 

expertise. However, this transformation requires a series of changes, including re-structuring 

of the communication process, re-orienting participants, providing IT training and facilities in 

a relatively harsh environment of the traditional industry. Many detailed tasks need to be 

investigated further to optimise the process. 
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Nevertheless, these kinds of change will become trends, partly because the industry does not 

have too many options to manage the increasing complexities and performance requirements. 

In fact, the construction industry as a whole also faces the realisation that it has to change.  

 

 

 

 

8.4 Recommendations for future work 

 

According to the results and the limitations of this research, many efforts need to be made in 

future work, including the following:  

 

 Develop the knowledge base in a limited area such as selection of glass. Even in the 

limited field of glass selection there are still entrenched positions on issues relating 

to safety such that building designers and glass manufacturers fail to agree on basic 

technical performance; 

 Work with an IT service provider to produce more practical ICT solutions for 

implementing the integrated communication and decision-making mechanism in 

pilot projects and conduct case studies; 

 Further validation on pilot projects; 

 Investigate the feasibility of rolling out the integrated communication and 

decision-making model across other parts of the construction industry. 
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Appendix A Perl scripts  
 
 
Register.pl 
 
#!/usr/local/bin/perl -- -*-perl-*- 
 
print "Content-type: text/html\n\n"; 
use CGI qw(:standard); 
use strict; 
use DBI; 
 
my $dbh = DBI->connect('DBI:mysql:PROJsupplychain:mysqlhost.bath.ac.uk', 'abmqd', 

'KeLLw22m3') or die "Cannot connect database: " . DBI->errstr; 
# 1.connect to the database 
 
my $fullname=lc(param('fullname')); 
my $email=lc(param('email')); 
my $groop=lc(param('groop')); 
my $user=lc(param('username')); 
my $pass=lc(param('password')); 
my $question=lc(param('question')); 
my $answer=lc(param('answer')); 
 
my $sth = $dbh->prepare(q{  
INSERT INTO authen_table (groop, user, password, fullname, email, question, answer) 

VALUES (?, ?, ?, ?, ? ,?, ?)  
}); 
# 2.build a query 
# 3.build a statement handle 
#  ($groop, $user, $pass, $fullname, $email, $qustion, $answer)  
 
$sth->execute($groop, $user, $pass, $fullname, $email, $question, $answer); 
# 4.execute the statement handle 
 
$sth->finish; 
$dbh->disconnect; 
# print the web stuff 
 
print <<"HTML code"; 
 
 <html> 
 <head> 
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 <link rel=STYLESHEET href=style.css type=text/css> 
 <style> 
 #head {position:absolute; top:0px; left:0px} 
 #panel {position:absolute; top:57px; left:0px} 
 #body {position:absolute; top:57px; left:201px} 
 </style> 
 </head> 
 <body text=#000000 bgcolor=#FFFFFF link=#001254 vlink=#551A8B 

alink=#FF0000> 
 <span id=head> 
 <table CELLPADDING=10 WIDTH=950 HEIGHT=56 

BGCOLOR=#CCCCFF> 
 <tr> 
 <td VALIGN=CENTER WIDTH=750><b><font face=ARIAL><font 

color=#FFFFFF><font size=+0>&nbsp; 
 CWCT SUPPLY CHAIN PROJECT</font></font></font></b></td> 
 <td WIDTH=200> 
 <div align=right><img 

SRC=http://www.bath.ac.uk/~abmqd/supplychain1/images/smlogo.gif></di
v> 

 </td> 
 </tr> 
 </table> 
 </span><span id=panel> 
 <table BORDER=0 CELLSPACING=0 CELLPADDING=0 COLS=1 

WIDTH=180 HEIGHT=550 BGCOLOR=#E0E0FF> 
 <tr> 
 <td VALIGN=TOP> 
 <table BORDER=0 CELLSPACING=0 CELLPADDING=0 WIDTH=180 

BGCOLOR=#E0E0FF> 
 <tr> 
 <td WIDTH=10>&nbsp;</td> 
 <td WIDTH=70>&nbsp;</td> 
 <td WIDTH=100><font face=Arial><font 

size=-1>&nbsp;</font></font></td> 
 </tr> 
 <tr> 
 <td>&nbsp;</td> 
 <td><b><font face=Arial><font color=#FF0000><font 

size=-1>Congratulations! Registered 
successfully!</font></font></font></b></td> 

 <td>&nbsp;</td> 
 </tr> 
 <tr> 
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 <td>&nbsp;</td> 
 <td COLSPAN=2><b><font face=Arial><font color=#FF0000><font 

size=-1> 
 
HTML code 
 
 print "</font></font></font></b></td> 
 </tr><tr> 
 <td>&nbsp;</td> 
 <td><b><font face=Arial><font color=#000000><font 

size=-1>&nbsp;</font></font></font></b></td> 
 <td>&nbsp;&nbsp;</td> 
 </tr><tr> 
 <td>&nbsp;</td> 
 <td COLSPAN=2><b><font face=Arial><font color=#FF0000><font 

size=-1>As  
"; 
print $groop; 
print "</font></font></font></b></td> 
 </tr><tr> 
 <td>&nbsp;</td> 
 <td>&nbsp;</td> 
 <td>&nbsp;</td> 
 </tr><tr> 
 <td>&nbsp;</td> 
 <td VALIGN=TOP COLSPAN=2> 
 <p><b><font face=Arial><font color=#FF00FF><font size=-1>Useful 

links:</font></font></font></p> 
        <p><b><font face=Arial><font color=#FF00FF><font size=-1><a 

href='http://www.bath.ac.uk/~abmqd/standard'> 
 CWCT standards database</a></font></font></font></p> 
 </td> 
 </tr></table></td></tr></table> 
 </span> 
   
 <span id=body> 
 <table BORDER=0 CELLSPACING=0 CELLPADDING=5 WIDTH=599 

BGCOLOR=#FFFFFF> 
 <tr> 
 <td><b><font face=Arial><font size=-1>Would you like sign in 

now?</font></font></b> 
 <br>&nbsp;<br>&nbsp; 
 <table BORDER=0 CELLSPACING=0 CELLPADDING=0 WIDTH=400> 
 <tr> 
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 <td WIDTH=100> 
 <center></center> 
 </td> 
 <td WIDTH=300></td> 
 </tr> 
"; 
 
print "<tr><td></td><td>&nbsp;</td></tr><tr><td></td> 
 <td><a href=http://www.bath.ac.uk/~abmqd/supplychain2/home.htm> <img 

src=http://www.bath.ac.uk/~abmqd/supplychain1/images/continue.gif></a>
</td> 

 </tr></table> 
 <p>&nbsp;</td></tr></table></span></body></html> 
"; 
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Login.pl 
 
#!/usr/local/bin/perl -- -*-perl-*- 
 
use CGI qw(:standard); 
 
use Carp; 
use DBI; 
 
print   "Content-type: text/html\n\n 
"; 
 
# print the web stuff 
 
print <<"HTML code"; 
 
 <html> 
 <head> 
 <link rel=STYLESHEET href=style.css type=text/css> 
 <style> 
 #head {position:absolute; top:0px; left:0px} 
 #panel {position:absolute; top:57px; left:0px} 
 #body {position:absolute; top:57px; left:201px} 
 </style> 
 </head> 
 <body text=#000000 bgcolor=#FFFFFF link=#001254 vlink=#551A8B 

alink=#FF0000> 
 <span id=head> 
 <table CELLPADDING=10 WIDTH=950 HEIGHT=56 

BGCOLOR=#CCCCFF> 
 <tr> 
 <td VALIGN=CENTER WIDTH=750><b><font face=ARIAL><font 

color=#FFFFFF><font size=+0>&nbsp; 
 CWCT SUPPLY CHAIN PROJECT</font></font></font></b></td> 
 <td WIDTH=200> 
 <div align=right><img 

SRC=http://www.bath.ac.uk/~abmqd/supplychain1/images/smlogo.gif></di
v> 

 </td> 
 </tr> 
 </table> 
 </span><span id=panel> 
 <table BORDER=0 CELLSPACING=0 CELLPADDING=0 COLS=1 

WIDTH=180 HEIGHT=550 BGCOLOR=#E0E0FF> 
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 <tr> 
 <td VALIGN=TOP> 
 <table BORDER=0 CELLSPACING=0 CELLPADDING=0 WIDTH=180 

BGCOLOR=#E0E0FF> 
 <tr> 
 <td WIDTH=10>&nbsp;</td> 
 <td WIDTH=70>&nbsp;</td> 
 <td WIDTH=100><font face=Arial><font 

size=-1>&nbsp;</font></font></td> 
 </tr> 
 <tr> 
 <td>&nbsp;</td> 
 <td><b><font face=Arial><font color=#000000><font 

size=-1>Welcome:</font></font></font></b></td> 
 <td>&nbsp;</td> 
 </tr> 
 <tr> 
 <td>&nbsp;</td> 
 <td COLSPAN=2><b><font face=Arial><font color=#FF0000><font 

size=-1> 
 
HTML code 
 
# Check passwords and allow/deny entry 
 
 
 
my $groop=lc(param('groop')); 
my $user=lc(param('username')); 
my $pass=lc(param('password')); 
 
my $do="no"; 
 
 
my $dbh = DBI->connect('DBI:mysql:PROJsupplychain:mysqlhost.bath.ac.uk', 'abmqd', 

'KeLLw22m3') or die "Cannot connect database: " . DBI->errstr; 
# 1.connect to your database 
 
my $query = "SELECT * FROM authen_table"; 
# 2.build a query 
 
my $sth =$dbh->prepare($query); 
# 3.build a statement handle 
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$sth->execute() or die "error: " . $sth->errstr; 
# 4.execute the statement handle 
 
while (my @row = $sth->fetchrow_array){  
  
 if ($user eq lc($row [2]) and $pass eq lc($row[3]) and $groop eq 

lc($row[1]) ) 
 { 
 $do="yes"; 
 $fullname=$row[4]; 
 } 
} 
 
if ($do eq "yes") 
{ 
 
# print the project page 
 
$fullname=uc(substr($fullname,0,1)).substr($fullname,1); 
$user=uc(substr($user,0,1)).substr($user,1); 
$groop=uc(substr($groop,0,1)).substr($groop,1); 
 
print $user; 
 
$user="^".$user; 
 
print "</font></font></font></b></td> 
 </tr><tr> 
 <td>&nbsp;</td> 
 <td><b><font face=Arial><font color=#000000><font 

size=-1>&nbsp;</font></font></font></b></td> 
 <td>&nbsp;&nbsp;</td> 
 </tr><tr> 
 <td>&nbsp;</td> 
 <td COLSPAN=2><b><font face=Arial><font color=#FF0000><font 

size=-1>As  
"; 
print $groop; 
print "</font></font></font></b></td> 
 </tr><tr> 
 <td>&nbsp;</td> 
 <td>&nbsp;</td> 
 <td>&nbsp;</td> 
 </tr><tr> 
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 <td>&nbsp;</td> 
 <td VALIGN=TOP COLSPAN=2> 
 <p><b><font face=Arial><font color=#FF00FF><font size=-1>Useful 

links:</font></font></font></p> 
        <p><b><font face=Arial><font color=#FF00FF><font size=-1><a 

href='http://www.bath.ac.uk/~abmqd/standard'> 
 CWCT standards database</a></font></font></font></p> 
 </td> 
 </tr></table></td></tr></table> 
 </span> 
  
  
 <form action=http://www.bath.ac.uk/~abmqd/cgi/spc/project.pl 

method=post> 
 <input type=hidden name=username value= 
"; 
print $user; 
print "><input type=hidden name=password value= 
"; 
print $pass; 
print "><input type=hidden name=firstname value= 
"; 
print $fullname; 
print "><input type=hidden name=groop value= 
"; 
print $groop; 
 
print "> 
 <span id=body> 
 <table BORDER=0 CELLSPACING=0 CELLPADDING=5 WIDTH=599 

BGCOLOR=#FFFFFF> 
 <tr> 
 <td><b><font face=Arial><font size=-1>Which project do you wish to 

work on?</font></font></b> 
 <br>&nbsp;<br>&nbsp; 
 <table BORDER=0 CELLSPACING=0 CELLPADDING=0 WIDTH=400> 
 <tr> 
 <td WIDTH=100> 
 <center></center> 
 </td> 
 <td WIDTH=300></td> 
 </tr> 
"; 
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open (PROJ, 'projects.txt'); 
while(my $name = <PROJ>) 
{ 
 chomp $name;$user="^".$user; 
 my @word=split /%/, $name; 
 
my $value="value='".$word[1]."'"; 
print "<tr><td> 
 <center><input type=radio name=project  
"; 
print $value; 
print "></center> 
 </td><td><font face=arial><font size=-1> 
"; 
print $word[1]; 
print "</font></font></td></tr> 
"; 
 
} 
close PROJ; 
 
 
print "<tr><td></td><td>&nbsp;</td></tr><tr><td></td> 
 <td><input type=image 

src=http://www.bath.ac.uk/~abmqd/supplychain1/images/continue.gif 
border=0 name=submit value=submit></td> 

 </tr></table> 
 <p>&nbsp;</td></tr></table></span></body></html> 
"; 
 
 } 
 
else 
 
 { 
 
# print the refusal page 
 
print "&nbsp;</td></tr> 
 <tr><td>&nbsp;</td> 
 <td COLSPAN=2><b><font face=Arial><font color=#FF0000><font 

size=-1>&nbsp;</font></font></font></b></td> 
 </tr><tr> 
 <td><b>&nbsp;</b></td> 
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 <td>&nbsp;</td> 
 <td>&nbsp;</td> 
 </tr><tr><td>&nbsp;</td> 
 <td><b><font face=Arial><font color=#000000><font 

size=-1>&nbsp;</font></font></font></b></td> 
 <td>&nbsp;&nbsp;</td> 
 </tr><tr> 
 <td>&nbsp;</td> 
 <td COLSPAN=2><b><font face=Arial><font color=#FF0000><font 

size=-1>&nbsp;</font></font></font></b></td> 
 </tr><tr><td>&nbsp;</td> 
 <td>&nbsp;</td> 
 <td>&nbsp;</td> 
 </tr><tr> 
 <td>&nbsp;</td> 
 <td VALIGN=TOP COLSPAN=2>&nbsp;</td> 
 </tr></table></td></tr></table> 
 </span><span id=body> 
 <table BORDER=0 CELLSPACING=0 CELLPADDING=5 WIDTH=599 

BGCOLOR=#FFFFFF> 
 <tr> 
 <td><b><font face=Arial><font size=-1>Invalid password and or 

username</font></font></b> 
 <p>&nbsp;</td></tr></table> 
 </span></body></html> 
"; 
 } 
 
close IN; 
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Stage1.pl 
 
#!/usr/local/bin/perl -- -*-perl-*- 
 
print "Content-type: text/html\n\n"; 
 
use CGI qw(:standard); 
 
use strict; 
 
use DBI; 
 
my $dbh = DBI->connect('DBI:mysql:PROJsupplychain:mysqlhost.bath.ac.uk', 'abmqd', 

'KeLLw22m3') or die "Cannot connect database: " . DBI->errstr; 
# 1.connect to your database 
 
my $query = "SELECT * FROM authen_table"; 
# 2.build a query 
 
my $sth =$dbh->prepare($query); 
# 3.build a statement handle 
 
$sth->execute(); 
# 4.execute the statement handle 
 
print "Two typical approacheds to fetch data with different aims<br><hr><hr>\n"; 
 
print "(A)Fetch data with fetchrow_arrayref(): quick way and achieve refference number 

<br><hr> \n"; 
print "(1)Row Refferneces: <hr>\n"; 
while (my $row = $sth->fetchrow_arrayref) { 
   print  "$row\n"; 
} 
# 5.retrieve and process the results--by fetchrow_arrayref() in a (while) loop 
#$row is the a refference to a array (eg. ARRAY(0x15357c)) , 
#so we use "@$row" to retrieve the array of fields the reference $row 
print "<hr>"; 
 
print "(2)Rows without table sign: <hr>\n"; 
$sth->execute(); 
while (my $row = $sth->fetchrow_arrayref) { 
   print  "@$row\n"; 
}  
#"$sth->execute();" is needed again, select once when fetch once. 
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#otherwise, "DBD::mysql::st fetchrow_arrayref failed: fetch() without execute() 
print "<hr>"; 
 
print "(3)Rows with table sign:--only shown under Unix but not IE <hr>\n"; 
$sth->execute(); 
while (my $row = $sth->fetchrow_arrayref) { 
   print  join("\t", @$row), "\n"; 
} 
#Note: while loop + @$row syntax is the typical way for fectch!!! 
print "<hr><hr>"; 
 
print "(B)Fetch data with fetchrow_array() instead of fetchrow_arrayref(): suitable for making 

HTML table <br><hr> \n"; 
#It is another typical way:  while loop + @row + foreach loop + $field(@row)!!! 
 
print "(1)Rows without table sign: <hr>\n"; 
$sth->execute(); 
while (my @row1 = $sth->fetchrow_array){  
 print "@row1\n"; 
} 
print "<hr>"; 
 
#Note: Never forget the "my" and changing the @row to @row1!!! 
 
print "(2)Rows with table sign: same as (A)(3)<hr>\n"; 
$sth->execute(); 
while (my @row1 = $sth->fetchrow_array){  
 print join("\t", @row1), "\n"; 
} 
print "<hr>"; 
 
print "(3)Fields without table sign: --different from (A)(2)&(B)(1)--no space between two 

fields<hr>\n"; 
$sth->execute(); 
while (my @row1 = $sth->fetchrow_array){ 
 foreach my $field(@row1){ 
   print "$field"; 
 } 
 print "\n"; 
} 
print "<hr>"; 
 
print "(4)Fields with table sign: useless!---table sign only work for row under Unix -- so same 

as (B)(3)<hr>\n"; 
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$sth->execute(); 
while (my @row1 = $sth->fetchrow_array){ 
 foreach my $field(@row1){ 
   print join("\t", $field); 
 } 
 print "\n"; 
} 
print "<hr>"; 
 
print "(5)Fields with HTML table element-- that is why use the fields to be printed 

here<hr>\n"; 
$sth->execute(); 
print "<html><body><h1>Users' personel details: Authen_table</h1>"; 
print "<table>\n"; 
print 

"<tr><th>ID</th><th>Group</th><th>Username</th><th>Password</th><
th>Fullname</th><th>E-mail address</th><th>Secret 
question</th><th>Answer</th><th>Creation</th><th>Modified</th><th>P
W_timestamp</th><th>Key</th>\n"; 

 
while (my @row1 = $sth->fetchrow_array){ 
 print "<tr>"; 
 foreach my $field(@row1){ 
   print "<td>$field</td>"; 
 } 
 print "</tr>\n"; 
} 
print "</table>\n"; 
 
print "</body><html>"; 
 
print "<hr>"; 
 
$sth->finish; 
$dbh->disconnect; 
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Address1.pl 
 
#!/usr/local/bin/perl -- -*-perl-*- 
 
print "Content-type: text/html\n\n"; 
 
use DBI;  
 
my $dbh = DBI->connect('DBI:mysql:PROJsupplychain:mysqlhost.bath.ac.uk:3306', 'abmqd', 

'KeLLw22m3') or die "can't connect db: " . DBI->errstr;  
 
print "insert some records\n";  
my $sth = $dbh->prepare(q{  
INSERT INTO address (id, name,email,telephone) VALUES (?, ?, ?, ?)  
});  
 
print "input, press Entre when finish:";  
while ($inputdata =<>) {  
chop $inputdata;  
last unless($inputdata);  
my ($id, $name,$email, $tel) = split( /,/, $inputdata);  
$sth->execute($id, $name, $email,$tel)  
}  
# $dbh->commit;  
 
print "print EMAIL and telephone no. according name input\n";  
my $sth = $dbh->prepare('SELECT * FROM address WHERE name=?')  
or die $dbh->errstr;  
print "input name, press Entre when finish:";  
while ($inputname =<>) {  
my @data;  
chomp $inputname;  
last unless($inputname);  
$sth->execute($inputname) or die "error: " . $sth->errstr;  
while (@data = $sth->fetchrow_array()) {  
print "Email:$data[2]\t Telephone:$data[3]\n";  
}  
}  
 
$dbh->disconnect 
 
 
 
 



                                                                 Appendices 

 198 

Appendix B Web-based communication software  
 
 

 

 
Figure 1 The homepage  
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Figure 2  Which project do you work on? 
 
 

  
 
Figure 3 Which role do you want? 
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Figure 4 Basic project information 
 
 

 
 
Figure 5 Information of zone 01 
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Appendix C Examples of interview transcriptions 

 
Example 1: Interview with the Director of a facade engineering consultancy  

 

I:   The author 

D:  The interviewee 

 

 

I     What’s the business context you find yourself in? 

 

D    Basically we provide project-specific consultancy and systems design services for 

building facades. Our clients mainly include construction clients, architects, contractors, as 

well as manufacturers. We are currently designing system profiles for a famous aluminium 

systems company. We are very proud of it. We can also do structural and thermal simulation 

and analysis.  

 

I    What do you think about the current communication in cladding industry?  

 

D    Sometimes it is quite annoying. For example, a cladding sub-contractor asked us to do 

the thermal analysis to prove their solution/design, but they didn’t supply sufficient material 

information until a few months later.  

 

To simulate the thermal performance specific to that case, we required the material properties 

of the curtain walling and ceiling. However, they only work on the curtain walling and had no 

any information about the ceiling. They went to the main contractor, and then main contractor 

turned to the architect. The architect doubted why the curtain walling contractor needed 

information about the properties of ceiling materials, and was quite conservative about the 

information.  
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Because it was not that urgent, we mainly communicated by email; therefore, they can 

response late. It was three months later when we finally got the sufficient information. It 

wasted time and resources.  

 

I    Do you think it needs improvement? 

 

D   Certainly, yes. But it is difficult to change the culture of the industry. 

 

I    What do you think about ICT facilities in the construction industry, particularly in the 

cladding sector? 

 

D   ICT is critically important in the industry now, for design, simulation, analysis, project 

management as well as communication. Email has become the most frequently used method 

(of communication), especially between two companies.  

 

I    Do you regularly use the IT platform to share information and communication in 

projects? 

 

D   We don’t have intranet in our company though we have our website. But I used some IT 

platforms developed by main contractors in several big projects. I think it is useful for sharing 

and transferring information, but for real time communication, we still need email and 

telephone. 

 

I   Have you noticed any third-party involvement in the industry, for intra-project 

communication? 

 

D   Our company is a third party, and often co-ordinate with different types of companies. 

 

I    I mean the industry level third party, like CWCT, a non-profit making organisation, 

involved in the projects.  
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D   Wow, I think the CWCT did very well in summarising the recent technical development 

and producing quality and process standards, as well as organising industry meetings and 

training. As you known, we are a member company of the CWCT and have sent a few staff to 

the MSc course (in Facade Engineering) at Bath University. But I don’t know its involvement 

for specific projects. Maybe sometimes it acted as an arbitrator for disputation.   

 

I    Do you go on the CWCT’s website regularly? 

 

D   The CWCT’s website is pretty good. I sometimes download recent technical notes from 

the member forum. There are also information about recent industry seminar and meetings.  

 

I    How do you think about the importance of the communication? 

 

D   It is very important. Successful communication is essential for successful projects and 

benefits every participant.  

 

I    Do you think the integrated communication and decision-making strategy is practical 

for specific projects? 

 

D   I am not sure. It depends on how good it is and who should pay for it. In addition, it is 

quite difficult to find a competent organisation to manage it.  

 

I    If there is an online communication hub for specific project, would you like to 
participate it? 

 

D   It depends on how much benefit I can gain and how much do I need to pay for it. If it is 

free, I can try. But until it is fully proved, I don’t want to rely on it. I am afraid that, 

sometimes, it may make things more complex. 

 

End of interview 
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Example 2: Interview with the Technical Director of a facade subcontractor 

 

I:   The author 

T:  The interviewee 

 

 

I    Could you briefly introduce your company, please? 

 

T   Sure. We are a curtain walling specialist company, providing integrated solutions for 

building facades, from systems design to on-site installation. We are based in Asia and have 

strong global presence. The UK office was open in 2002. We did very well so far.  

 

I      As an Asia based company, what’s your competitive advantages in the UK market? 

 

T     We deliver good quality in agreed time but with a relatively low price. Both design 

and manufacturing are done in Asia. This gives us the advantages in prices. We employed 

experienced local project managers and engineers to secure the quality complying with the 

Standards. To save the installation costs, we mainly pick the jobs using unitised systems rather 

than stick systems, which enables us ship the whole panels from our manufacturing bases 

located in Asia. In addition, we have a group of outstanding technical experts in our 

headquarters. They have been involved in many prestigious projects across the world, and the 

UK office can get technical support from them.  

 

I    Have you encountered difficulties during the operation? 

 

T   It was especially difficult in the beginning. After a few small projects, we established our 

image and close relationships with several main contractors. Currently, if these main 

contractors go to bid projects, they will invite us to work with them together. We have secured 

our position in their supply chains.  
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I    How do you feel the communication in projects? 

 

D   I think communication is commonly difficult for subcontractors. The situation is the 

same in Asia. The design frequently changes and information is often unclear. The 

communication between subcontractors is limited and insufficient. If the main contractor 

input enough effort in interface management, the situation could be better.  

 

The consultants sometimes are difficult to communicate with. Some of them only follow the 

Standards rather than consider issues in a realistic way. For example, one cladding consultant 

raised a doubt that the system might have condensation risk and required a simulation analysis. 

However, the moulds have been made according to the latest design changes. Why didn’t they 

discuss this issue early?  

 

Because we have our own manufacturing facilities, we don’t worry too much about the supply 

of systems. However, we need to purchase glass. Our suppliers can usually provide very 

economic solutions while meeting the Standards and performance requirements. However, 

quite a few installed glass panes cracked in one of our recent projects. We tried to claim from 

the supplier but they just pushed the responsibility to others.  

 

I    Do you think there is a need to improve the communication? 

 

D   Yes, I think so. The performance requirements and complexity of building facades are 

going high. The parties really need to work together to resolve the design early and reach the 

objectives.   

 

I    Do you use IT frequently in your business? 

 

T    Yes, in design and communication.  

 

I    How about IT platform for information sharing? 
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T    Actually, we don’t have a special IT platform to share information. We usually transfer 

information by email, phone and fax.  

 

I    What do you think the role of an industry third party, like the CWCT?  

 

T    The industry really needs an organisation like the CWCT, with technical authority and 

an independent standing point. The CWCT is quite influential in the industry, with its 

publications, training and other services. For us, the CWCT Standards and Technical Notes 

provide a valuable guidance. We will have our installers trained with the CWCT’s 

certification scheme.  

 

I    What do you think about the integrated communication and decision-making 

mechanism? 

 

T    It is probably practical, if the service provider have sufficient capabilities and resources. 

If it is proved that it can provide clearer information and indentified responsibilities, 

personally, I would probably pay for this service.  

 

I    Have you got any suggestion for this strategy? 

 

T    There should be a proper business model for this development. Otherwise, it won’t last 

long. In addition, if you want to develop an interactive IT platform, you probably have to 

attract the users with some incentive system. It would encourage interaction and contribution 

from individuals and companies. 

 

 

End of interview 
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Appendix D Questionnaire  

Resources and communication questionnaire           

Please take a few minutes to help CWCT improve it deliverables to it Member’s and the wider 
construction industry. We value your feed back and support as we continuously review the 
scope of our development work and dissemination of knowledge to the industry.  

We undertake not to identify any individuals or companies who complete the questionnaire but 
may release statistical summaries of the information supplied.  

 

1. First name (Optional)         
 

Family name (Optional)          
      
Company name (Optional)     
 
Job title    

Member of CWCT                  

 

2. Company type                       Construction client   

 Architect     

 Engineer/consultant     

 Main contractor     

                                 Specialist contractor    

 Manufacturer/Supplier 

Other    
 

 

3. Company size                                                   Turnover (£)    
 

or                             Employees  
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4. Company base                   United Kingdom    

European operating in UK     

International operating in UK   

                 Operating elsewhere    
 

5. Which of the following in-house resources are available to you?  

  Company library     

  Company intranet     

  In-house specialist     

  Project or section manager    

  Line manager  

 

6. (If you are a specialist cladding company go to question 9)      
Is there a facade knowledge network in your company?  

  Yes      

  No  

 

7. (If you answered yes to question 6.)      
Is this a formal network?              

  Yes      

  No  

 

8. (If you answered yes to question 6.)      
How do you normally access this network?  

 By intranet     

  By e-mail      

  Face to face  
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9. How often do you use these external sources of information?      

Standards Often     Seldom 

Trade association literature Often     Seldom 

Manufacturers literature Often     Seldom 

Manufacturers technical advisory service Often     Seldom 

Certification schemes (BBA,CWCT...) Often     Seldom 

Consultants Often     Seldom 

CWCT Often     Seldom 

 

10. Which other sources of information do you use?   
 

Most often  
 

 
  Least often  

 

11. Do you hold a qualification in facade engineering?     

 
In your organisation does anybody other than you  

hold a qualification in facade engineering?         

 

12. Do you have access to mid-career training (CPD)?     

 
In your organisation does anybody other than you  

have access to mid-career training (CPD)?        

 

13. (If you answered yes to question 12)      
Which training providers do you use?                                  Most often   
 

 
         Least often  
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14. What, if any, QA procedures are applied to sources of information?    

I have open access to information on the internet               

There is a corporate filter through an intranet or other interface       

Other                                                 

Please state other     
 

15. Outside of the facade engineering field what do you believe are good examples of 
providing technical information?      

 
Source 1     
 
Source 2   
   
Source 3   

 

16. What guidance would you like to access that you are not currently aware of?      
 

Subject 1     
 
Subject 2     

 
Subject 3   

 

17. What Standards do you think should be developed?      
 

Subject 1     
 
Subject 2     

 
Subject 3   

 

18. If you have used an extranet or other IT platform to host project information what did it 
contain?    

 

Drawings  

Specification  

Method statements  
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Technical standards  

Supporting technical guidance  

Health and safety information  

 
Other                                    
 
Other     

 

19. If you have used an extranet or other IT platform to host project information what additional 
information should it have held?               

 
 
 
   

 

20. To what extent are the following barriers to accessing information when working on a 
project?    

Time scale Often     Seldom 

Work load Often     Seldom 

Inability to access sources Often     Seldom 

Inability to agree sources Often     Seldom 

Conflicting information Often     Seldom 

  

 

21. What other barriers to accessing information have you experienced?      
 
Barrier 1     

 
Barrier 2     

 
Barrier 3    
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22. How do you rate the CWCT website?   

Technical authority Good     Poor 

Technical quality Good     Poor 

Independence Good     Poor 

Easy to navigate Good     Poor 

Useful Good     Poor 

 

23. What other information would you like to find on the CWCT website?     
    

Information 1    
   

Information 2    
 

Information 3   
 

24. If you have used the CWCT Technical Notes how do you rate them?    

Technical authority Good     Poor 

Technical quality Good     Poor 

Independence Good     Poor 

Relevance Good     Poor 

Easy to understand Good     Poor 

 

25. What other CWCT technical notes would you like us to produce?     
  

Topic 1     
 
Topic 2     
 
Topic 3      
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Appendix E Full results of some questions 
 

Question 5 Which of the following in-house resources are available to you? 

 
 

Company library 

 Company type Frequency 

(Yes) Percent 
Frequency   

(No) Percent 

Architect 4 57.1 3 42.9 

Client 2 66.7 1 33.3 

Engineer/consultant 18 100 0 0 

Main contractor 0 0 5 100 

Manufacturer/supplier 10 83.3 2 16.7 

Specialist contractor 8 47.1 8 47.1 

Valid 

Total 42 67.7 19            22.3 

 
 
 

Descriptive Statistics : Company Library 

Company type 
N Minimum Maximum Mean Std. Deviation 

Architect 7 1 2 1.43 .535 

Client 3 1 2 1.33 .577 

Engineer/consultant 18 1 1 1.00 .000 

Main contractor 5 2 2 2 .000 

Manufacturer / 

supplier 

12 1 2 1.17 .389 

Specialist contractor 16 1           2       1.50             .516 
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Company intranet 

 Company type Frequency 

(Yes) Percent 
Frequency   

(No) Percent 

Architect 4 57.1 3 42.9 

Client 3 100 0 0 

Engineer/consultant 12 66.7 4 33.3 

Main contractor 2 40 3 60 

Manufacturer/supplier 7 58.3 5 41.7 

Specialist contractor 9 52.9 7 41.2 

Valid 

Total 34 54.8 27            30.6 

 
 

Descriptive Statistics : Company intranet 

Company type 
N Minimum Maximum Mean Std. Deviation 

Architect 7 1 2 1.43 .535 

Client 3 2 2 2 .000 

Engineer/consultant 18 1 2 1.33 .485 

Main contractor 5 2 1 2 .548 

Manufacturer / 

supplier 

12 1 2 1.42 .515 

Specialist contractor 16 1 2 1.44 .512 

 
 

In-house Specialist 

 Company type Frequency 

(Yes) Percent 
Frequency   

(No) Percent 

Architect 6 85.7 1 14.3 

Client 1 33.3 2 66.7 

Engineer/consultant 10 55.6 8 44.4 

Main contractor 5 100 0 0 

Manufacturer/supplier 9 75 3 25 

Specialist contractor 11 64.7 5 29.4 

Valid 

Total 42 67.7 19          30.6 
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Descriptive Statistics : In-house Specialist 

Company type 
N Minimum Maximum Mean Std. Deviation 

Architect 7 1 2 1.14 .378 

Client 3 1 2 1.67 .577 

Engineer/consultant 18 1 2 1.44 .511 

Main contractor 5 1 1 1 .000 

Manufacturer/supplier 12 1 2 1.25 .452 

Specialist contractor 

Total                                                 

16 

62 

          1 

         1 

          2 

          2 
      1.31 

         

.479 

            

 
 

Project or section manager 

 Company type Frequency 

(Yes) Percent 
Frequency   

(No) Percent 

Architect 3 42.9 4 51.7 

Client 0 0 3 100 

Engineer/consultant 6 33.3 12 66.7 

Main contractor 2 40 3 60 

Manufacturer/supplier 7 58.3 5 41.7 

Specialist contractor 8 50.0 8 50.0 

Valid 

Total 31 50.0   

 
 

Descriptive Statistics : Project or section manager 

Company type 
N Minimum Maximum Mean Std. Deviation 

Architect 7 1 2 1.57 .535 

Client 3 2 2 2 .000 

Engineer/consultant 18 1 2 1.67 .485 

Main contractor 5 1 2 1.6 .548 

Manufacturer/supplier 12 1 2 1.42 .515 

Specialist contractor 16 1         2       1.50            .516 
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Line manager 

 Company type Frequency 

(Yes) Percent 
Frequency   

(No) Percent 

Architect 4 57.1 3 0 

Client 2 66.7 1 42.9 

Engineer/consultant 18 100 0 0 

Main contractor 0 0 5 100 

Manufacturer/supplier 10 83.3 2 16.7 

Specialist contractor 8 47.1 8 47.1 

Valid 

Total 26 41.9   

 

Descriptive Statistics :Line manager 

Company type 
N Minimum Maximum Mean Std. Deviation 

Architect 7 1 2 1.43 .535 

Client 3 1 2 1.33 .577 

Engineer/consultant 18 1 1 1.00 .000 

Main contractor 5 2 2 2 .000 

Manufacturer/supplier 12 1 2 1.17 .389 

Specialist contractor 16         1           2       1.50             .516 

 

Descriptive Statistics : In-house resources 

  Library: Intranet: In-house: Project manager: Line manager: 

Valid 61 61 61 61 61 N 

Missing 1 1 1 1 1 

Mean 1.31 1.44 1.31 1.49 1.57 

Median 1.00 1.00 1.00 1.00 2.00 

Mode 1 1 1 1 2 

Std. Deviation .467 .501 .467 .504 .499 

Skewness .835 .237 .835 .034 -.306 

Std. Error of Skewness .306 .306 .306 .306 .306 

Kurtosis -1.348 -2.011 -1.348 -2.068 -1.972 

Std. Error of Kurtosis .604 .604 .604 .604 .604 

Minimum 1 1 1 1 1 

Maximum 2 2 2 2 2 
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Distribution of in-house resources available to company   

Company 
Library 

Company 
Intranet 

In house 
Specialist 

Project 
manager 

Line  
manager 

Company type 

f  % f  % f % f % f % 

Architect 4 57.1 4 57.1 6 85.7 3 42.9 4 57.1 

Client 2 66.7 3 100 1 33.3 0 0 2 66.7 

Engineer/consultant 18 100 12 66.7 10 55.6 6 33.3 18 100 

Main contractor 0 0 2 40 5 100 2 40 0 0 

Manufacturer/supplier 10 83.3 7 58.3 9 75 7 58.3 10 83.3 

Specialist contractor 8 47.1 9 52.9 11 64.7 8 50.0 8 47.1 

Valid 

Total 42 67.7 34 54.8 42 67.7 31 50.0 26 41.9 

(f – Frequency)  
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Question 18 If you have used an extranet or other IT platform to host project information 

what did it contain? 

 

Drawings 

 Company type Frequency 

(Yes) Percent 
Frequency   

(No) Percent 

Architect 7 100 0 0 

Client 2 66.6 1 33.3 

Engineer/consultant 11 61.1 7 38.9 

Main contractor 5 100 0 0 

Manufacturer/supplier 7 58.3 5 41.7 

Specialist contractor 11 64.7 4 23.5 

Valid 

Total 43 67.2 17        26.6 

 

 

 

Specification 

 Company type Frequency 

(Yes) Percent 
Frequency   

(No) Percent 

Architect 5 71.4 2 28.6 

Client 1 33.3 2 66.7 

Engineer/consultant 11 61.1 7 38.9 

Main contractor 5 100 0 0 

Manufacturer/supplier 7 58.3 5 41.7 

Specialist contractor 11 64.7 4 23.5 

Valid 

Total 40 62.5 20       31.3 
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Method statements 

 Company type Frequency 

(Yes) Percent 
Frequency   

(No) Percent 

Architect 2 28.6 5 71.4 

Client 1 33.3 2 66.7 

Engineer/consultant 9 50 9 50 

Main contractor 3 60 2 40 

Manufacturer/supplier 10 83.3 2 16.7 

Specialist contractor 11 64.7 5 29.4 

Valid 

Total 34 53.1 26       40.6 

 

Technical standards 

 Company type Frequency 

(Yes) Percent 
Frequency   

(No) Percent 

Architect 7 100 0 0 

Client 3 100 0 0 

Engineer/consultant 10 55.6 8 44.4 

Main contractor 5 100 0 0 

Manufacturer/supplier 7 58.3 5 41.7 

Specialist contractor 5 29.4 10 58.8 

Valid 

Total 34 53.1 26           40.6 

 

Supporting technical guidance 

 Company type Frequency 

(Yes) Percent 
Frequency   

(No) Percent 

Architect 7 100 0 0 

Client 1 33.3 2 66.7 

Engineer/consultant 9 50 9 50 

Main contractor 3 60 2 40 

Manufacturer/supplier 9 52.9 6 35.3 

Specialist contractor 11 91.7 1 8.3 

Valid 

Total 33 51.6 27          42.2 
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Health and safety information 

 Company type Frequency 

(Yes) Percent 
Frequency   

(No) Percent 

Architect 2 28.6 4 57.1 

Client 2 66.6 1 33.3 

Engineer/consultant 7 38.9 11 61.1 

Main contractor 3 60 2 40 

Manufacturer/supplier 10 83.3 2 16.7 

Specialist contractor 6 35.3 9 52.9 

Valid 

Total 30 46.9 27            42.2 

 
 

Descriptive Statistics: 

  

Drawings: Specifications: 

Method 

statement: Standards: 

Supporting 

information: 

Health and 

safety: 

Valid 60 60 60 60 60 57 N 

Missing 2 2 2 2 2 5 

Mean 1.28 1.33 1.43 1.43 1.45 1.47 

Median 1.00 1.00 1.00 1.00 1.00 1.00 

Mode 1 1 1 1 1 1 

Std. Deviation .454 .475 .500 .500 .502 .504 

Skewness .986 .725 .276 .276 .206 .108 

Std. Error of 

Skewness 

.309 .309 .309 .309 .309 .316 

Kurtosis -1.063 -1.526 -1.991 -1.991 -2.026 -2.062 

Std. Error of 

Kurtosis 

.608 .608 .608 .608 .608 .623 

Minimum 1 1 1 1 1 1 

Maximum 2 2 2 2 2 2 
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(f – Frequency)  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Drawings: Specifications: 
Method 

statement: 
Standards Supporting 

information: 
Health and 

safety: 

Company type 

f  % f  % f % f % f % f % 

Architect 7 100 5 71.4 2 28.6 7 100 7 100 2 28.6 

Client 2 66.6 1 33.3 1 33.3 3 100 1 33.3 2 66.6 

Engineer/consultant 11 61.1 11 61.1 9 50 10 55.6 9 50 7 38.9 

Main contractor 5 100 5 100 3 60 5 100 3 60 3 60 

Manufacturer/supplier 7 58.3 7 58.3 10 83.3 7 58.3 9 52.9 10 83.3 

Specialist contractor 11 64.7 11 64.7 11 64.7 5 29.4 11 91.7 6 35.3 

Valid 

Total 43 67.2 40 62.5 34 53.1 34 53.1 33 51.6 30 46.9 
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THE PARALLEL INTEGRATION OF PARTICIPANTS AND PROCESSES IN THE 

CLADDING SUPPLY CHAIN 

 

QIANG DU 

Department of Architecture & Civil Engineering, University of Bath, Bath, BA2 7AY, UK,  

Email: Q.Du@bath.ac.uk  

 

 

ABSTRACT  

 

Zooming in on the cladding supply chain, which is described by Ledbetter (2004) as a supply 

net, the participants can be seen as points linked by different procurement processes, and it is 

found that the relationships between players are complicated and are often fragmented. At the 

same time, the intertwining streams of information flow, product and service delivery and 

funding, frequently cause misunderstandings and conflicts among the participants in the 

network. 

 

Inspired by the experience of some better performing industries and facilitated by rapidly 

developing information technology, the parties with different interests and processes from 

design to recycling of building envelopes could be parallelly integrated by clarified 

responsibilities and re-engineered standardizations respectively. On this basis, the people and 

processes can be integrated together by the interactive communication model, which is 

proposed in this paper. This communication model involves a third party, restructures the 

supply chain, and generates informed decision making and efficient negotiation frameworks. 

Thus seamless collaborative design, construction and maintenance in the whole lifecycle of 

building envelopes and ‘win-win’ objectives could be realized.  
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INTRODUCTION 

 

The cladding industry is relatively independent and complex, having cotemporary features in 

a rapidly changing sector of the construction industry. The increasing complexity of 

technology and materials of building envelopes leads to continuously deepening specialisation 

in this sector, where more participants are involved and thus a multi-tier hierarchy of the 

cladding supply chain is formed.  

 

Though relatively independent, cladding industry could not be discussed in an in-depth way 

without the context of construction. This paper would investigate some issues across 

construction industry if they commonly exist in the broader background. Actually, 

construction industry has been criticised for its low productivity, fragmentation and 

adversarial attitudes for several decades. It is even been doubted whether it deserves the term 

of ‘industry’ in Why Is Construction So Backward (Woudhuysen and Abley, 2004). The UK 

cladding sector is particularly noticed relatively weak and unable to take up most 

conventional technology based research results, and also fragmented, which reduce its 

capacity for technical innovative activities (Conaughton et al, 1993). 

 

To improve the performance, supply chain management (SCM), already widely used in 

significantly better performing industries such as the automotive, information technology and 

retailing, has recently been introduced into the construction industry and become increasingly 

popular in both theoretical research and practical application. 

 

It is clear that supply chain management is seen as an efficient tool to integrate the 

fragmented industry. Some new procurement strategies such as PFI, Design and Build and 

Prime Contracting are extensively adopted, especially by government clients, in new building 

procurement with the aim of integrating the supply chain through setting up long-term 

relationships between clients and main contractors. However, most of those approaches only 

work effectively in specific types of projects with strict boundaries. For instance, The 

Building down Barriers project (Holti et al., 2004), which proposes a single point 
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responsibility procurement model, seems tailor-made for Ministry of Defence (MoD); PFI is 

trapped by spiralling bid cost and endless design changing, even if is only being practised in 

the public sector for projects such as hospitals and schools projects. One possible reason for 

this is that these attempts just try to justify the relationships in the existing supply chain rather 

than modify the supply chain’s fundamental structure. A study carried out for the Department 

of the Environment (DoE) to guide its sponsorship of the cladding industry also revealed one 

of its main findings that “only changes in the industry’s structure and interactions will change 

its capacity for innovative action” (Conaughton et al, 1993). 

 

With thoughts of restructuring the supply chain, this paper zoom in on the cladding supply 

chain, which is described by Ledbetter (2003) as a supply net, to explore the possibility to 

achieve ‘real’ integration.  

 

 

ANALYSIS  

 

The concept of cladding supply chain consists of two categories of meanings: all necessary 

processes through design and construction, to maintenance, replacement and eventual 

demolition of the projects, and organisations involved in the processes, such as client/owner, 

designer, main contractor, subcontractor, and suppliers. It is not only a chain of construction 

businesses with business-to business relationships but also a network of multiple 

organisations and relationships, which includes the flow of information, the flow of materials, 

services or products, and the flow of fund between different participants (Xue et al, 2004). 

Figure 1 shows the information flow, product and service flow and funds flow streaming in a 

simplified supply network. 

 

The complicated hierarchy of the supply chain is usually structured with multiple tiers of 

suppliers within the chain, where lower level suppliers provide materials to the next level of 

suppliers and so on through multiple levels of suppliers. There are also often several parallel 

or sequenced relationships between specialist sub-contractors or suppliers.  
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On the other hand, it can be seen that communication network overlaps the product and 

service supply net on some routes such as between the client and the managing contractor, but 

not on others such as between the design team and sub-contractors. This finding implicates 

misunderstandings and conflicts are inevitable during the procurement processes, because that 

means products or services supply would sometimes be divorced from efficient 

communication. Financial problems, such as disputes over retentions, are essentially caused 

by similar reasons, but will not be discussed in this paper. This finding suggests the 

communication is the weakness of the industry, current supply chain structure, as commonly 

recognised by many practitioners and researchers (Dainty et al, 2005). However, the current 

supply chain structure seems cannot avoid the inherent flaw. 

  

 

SEPARATION 

 

Many recent researches suggest partnering strategy. This is a reasonable approach, but under 

the current supply chain structure, these long-term relationships are limited to few players 

with a narrow range of choices in practice 

 

An initial idea in this paper is separating participants and processes from the complex net, 

analysing what the key factors are to achieve integration respectively, and integrating them 



                                                                 Appendices 

 226 

parallelly. According to that, the two integrated sections can be combined together with 

radically restructured but suitable supply chain arrangements.  

 

 

PARALLEL ANALYSIS AND INTEGRATION 

 

In the supply chain, the participants are the people who create value and the processes are the 

activities which delivery value. For the flows of goods, service, information and finance, the 

participants make interfaces and the processes are the places where the interfaces exist, like 

the points and links respectively in a network. With supply chain management expertise, the 

points and links can be extracted separately to analyse and find ways to integrate respectively.  

 

Integrating the participants 

 

In the cladding supply chain, the participants could include client, design team/specifier, 

cladding consultant, main contractor, cladding management subcontractor, system designer, 

fabricator, installer, suppliers of glass, aluminium, gasket and sealant, and so on. Some 

organisations could play more than one role in the procurement.  

 

The arrangements of participants are project-specific. However, a common thing what every 

player would like to achieve is value. Client wants to be delivered a functional facade within 

budget and time, designers would like to realise their innovative aspirations, and contractors 

desire profit, positive reputation and influence on the future market. It seems no big conflicts 

between their wishes, but fragmented relationships and adversarial attitudes exist in the real 

world. The issues often come from lack of trust and misunderstandings, which are the results 

of poor information exchange and communication. 

 

The essentialities of integrating the participants is to enable them work in a collaborative way 

in a particular project and across projects under the help of optimised supply chain structure 
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and communication approach, to achieve their own value. That might be the so-called 

‘win-win’. 

 

Integrating the processes 

 

The common cladding procurement processes could include inception, client brief, concept 

design/performance specification, project specific design, full specification, product drawings, 

manufacture of product parts, deliver to site, installation on site, handover, facilities 

manage/maintenance, demolition (Pavitt and Gibb, 2003).  

 

The detailed sub-processes are also project-specific. However, the common target of the every 

single activity is delivering value. Value engineering provides a tool to assess and improve 

the value considering budget, time, quality, smoothness, and even altruism, but executing 

processes are often far away from best value. The issues are caused by weak decision-making 

mechanism, which can be improved by systematic knowledge management and better 

communication.  

 

The processes might be unrepeatable for a specific client, designer or contractor, but the 

knowledge, experience, skill and innovation relationships gained from the processes should 

be managed for sharing in similar or related projects. Otherwise, there would be a potential 

enormous waste for the industry, like the current situation.  

 

How can we combine the two sections? 

 

In conclusion, to realise to parallel integration, the participants need to push the processes 

under collaborative working, and the processes should be executed under informed 

decision-makings. The ‘collaborative working’ here is a broader concept than ‘partnering’, 

which should extend the cooperation beyond partnerships and across projects; the 

decision-makings need serious knowledge management. All of the conditions require more 
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efficient communication and more suitable working mechanism. Therefore, an interactive 

communication model with restructured supply chain is proposed.   

 

 

SOLUTION  

 

As described in the Analysis section, the finding concerning current flawed communication 

mechanism is the core but hidden causes for the broken cladding supply chain. The 

intertwining streams of information flow, delivery and funds flow, which link the participants 

with different interests, and structure the supply network, lead to misunderstandings and 

conflicts among the participants of the supply chain.  

 

One solution is to make the communication network relatively independent of the supply 

chain. This initial idea could be developed and realised by the facilitation of information 

technology. The biggest challenge is modifying the traditional two-dimensional supply chain 

structure. In fact, traditional methods of cascading down the supply chain have some inherent 

defects which inhibit the rapid changes in technology, materials and complex multi-functional 

requirements that are needed. Communication practiced in the traditional supply chain 

structure may lead to: 

 

 Simple corruption or loss of information 

 Separation of the information from its original context 

 Misuse of information 

For example, windloading values have to be different for the structure, cladding 

components, glass and considerations of watertightness. 

 

Therefore, a three-dimensional communication and supply model, supported by information 

technology and supply chain management expertise, is proposed.  In this model, a ‘third 

party’ is incorporated as an ‘information and communication hub’, connecting with every 
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original member in a supply chain (Figure 2). Information flow would therefore be integrated 

and facilitated. 

 

Figure 2 shows the information hub will act as the pivotal part in the information exchange 

process. All information flows into the information hub and stays in an appropriate position 

where the members in the communication net can access certain areas. When any members 

need information, they just need ask for it from the information hub directly instead of other 

members who may only have unilateral information.  

 

There are two senses of the term of “3D”: 

 

1) An information and communication hub is set up over the previous 2D partly 

overlapped supply and communication network, extending the structure of the whole 

supply network involving information flow, service flow and funds flow, to 3D space. 

 

In the future, it could be extended to four-dimensional (4D) model when real long time 

multi-partnering leagues are set up, with the new space axis referring to ‘time’. 

 

2) The trinity integration of cash flow, information flow and goods/services flow from 

clients to manufacturers, with system engineering methods. 

The reform of communication can make the decision-making process a real 

interactive process, making decision-making easier, quicker, and more 

accurate. 
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THE REALISATION OF THE 3D MODEL IN PRACTICE 

 

To realise the 3D communication model, the following concerns need to be identified: 

 

The working mechanism of the 3D communication model 

 

An ‘information hub’, the information interchange centre of 3D communication net, would 

have the ability to collect and process all necessary information from responsible parties, and 

provide the appropriate information to everybody involved in procurement, especially in the 

innovation process.  It should be an interactive system, which permits individuals or 

organisations to contribute information and track latest decisions made by other parties in a 

project at any moment. When it is developed, this hub could offer active assistance in details, 

such as advice to installers on a work programme in the light of a weather forecast. 

 

As we know, mainly because of the increased complexity of walls and the wide range of 

building solutions, performance specification has replaced prescriptive specification in many 

aspects. For example, in the case of facade design and construction, prescriptive specification 

requires in-depth knowledge of materials and detailing of curtain walling that is not always 

available to architectural specifiers. Performance specification allows architectural designers 

to specify at their level of knowledge the required performance of the wall and to pass detail 
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responsibility to the specialist contractor. It is thought that performance specification can lead 

to good and economical design and construction by drawing on the specialist contractor skills, 

and it can also mitigate partly the conflict between architects and manufacturers. 

 

However, the performance specification has to be translated to prescriptive specification in 

the end to aid manufacture and installation, mainly by specialist facade sub-contractors or 

cladding designers, and partly by other members of the procurement team. A point to be noted 

here is that the process of this “translation” is also an interactive process that all members take 

part in and contribute to. This requires that the proposed information hub must be an 

interactive communication centre to achieve the interactive specification.  

 

To realize the general function listed above, an interactive database and an information 

manager or management group are necessary. In other words, an interactive information hub 

needs database software and people who support and run it. 

 

The nature of a hub for the 3D communication model 

 

In practise, some information may apply to more than one project, and some information is 

specific to a specific project. Thus, the information relevant to a project should be separated 

into two levels: intra-project information and extra-project information.   

 

According to the two kinds of information, an information hub for the 3D communication net 

needs to be set up as a two-level hub, which includes intra-project level and extra-project 

level, Figure 3.  

 



                                                                 Appendices 

 232 

 
 

 

At the intra-project level, all participants in a particular project would submit the necessary 

information that they have and decisions that they have made, and “pick up” the appropriate 

information that they have access to. The information exchanged at this level includes project 

information details, such as the building design life, construction environments and 

component specific information. 

 

At the extra-project level, general information would be provided by the information hub, 

including public information, semi-public information and subscripts, for instance, British 

Standard, Building Regulations and other specific standards or guidance. Participants in a 

project usually only receive appropriate information but do not need to contribute at this level. 

 

Theoretical supports: the value of information sharing  

 

In the 3D communication model, most communication and decision-making are based on a 

certain degree of information sharing offered by the information and communication hub. 

Therefore, it is important to ensure and measure the value of information sharing (IS). 

 

There has been recent work related to the value of information sharing, coordination and 

collaborative decision making within a supply chain. There were opposite opinions since Lee 

and Whang (1999) firstly used quantitative method to analyse the types and applications of 
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information sharing. The chaos continued until a comparative analysis on 12 current 

well-known models was made (Li et al., 2005), and the conclusion of the review is that 

information sharing in the supply chain is valuable though the value and affecting factors are 

dependent on analytical assumptions, variable selections and analytical methods.  

 

In fact, it would be meaningless simply to compare the numerical values in assumed 

mathematical models without practical framework. Although confident of the value produced 

by information sharing in the 3D communication model, the further work needs to be done to 

set up quantitative models based on practice, which might contribute to design more effective 

framework in details, especially when an IT supporting system is involved. 

 

Technical support:  information technology supporting system 

 

In the framework of the 3D communication model, information technology (IT) plays an 

important role to realise real-time communication and management. The IT supporting system 

working in this framework would comprise hardware facilities and software packages, which 

would also realise mobile construction supply chain management. 

 

Hardware Facilities 

The hardware facilities would include:  

 

1) Internet facilities, which are the channels for information exchange. Wireless technology 

would be appropriate on construction sites. 

2) Server, based in the information and communication hub and in which the internet-based 

software and databases would be operated. 

3) Personal facilities. Personal digital assistants (PDAs) could be more efficient for a hash 

environment like a construction site than personal computers or laptops. A bar code 

scanning system might provide increased speed and accuracy of data entry. Therefore, a 

bar-code-enabled PDA application (Tserng et al., 2005) could be taken into account. 
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The hardware facilities are mature and sufficiently reliable to support the 3D communication 

model from the purely technical perspective, but the costs, IT training and other affecting 

factors need to be considered and balanced. 

 

Software 

The most important function of the software is to collect and classify all information from all 

aspects at different stages, and then distribute the appropriate information to appropriate 

parties in the building procurement project.  

 

The software will have a manager interface and a user interface for the information manager 

and user respectively, which will enable an information manager or group to run more than 

one project simultaneously.   

 

To avoid overloading participants and obscuring information, information would be 

categorised as: 

 Core information, such as design life, that cuts across the whole project  

 Shared information, such as harsh environments, that is requires by more than one 

subsequent decision maker 

 Component specific information, such as colour of finishes, which is only required by 

a single supplier. 

 

Different users will have different access rights to appropriate information. The responsibility 

for providing a particular piece of information will vary form project to project depending on 

the form of contract and the roles of the different parties. 

 

A pilot project focusing on cladding supply chain have been explored, and a relevant software 

program, based on internet and SQL databases, has been developed, initially with the 

concepts illustrated above by Ledbetter (2004) and Qiang Du. 
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Who has the capability and responsibility to set up and run a hub? 

 

Management of the information group could be undertaken by a professional organisation or 

an agent with relevant experience and management resources. The information manager may 

also have the responsibility of supervising the information programme, with the facility to 

email hub members automatically. To set up the hub, initial funding and facility support from 

Government, research organisations and industry would be necessary in the first stage. When 

the hub is established and has been proved, the hub could be promoted commercially. 

 

In the case of the cladding sector, a well-known cladding industry based research organisation, 

such as Centre for Window and Cladding Technology (CWCT), which is an industry funded 

research organisation, with a membership of over 240 companies covering all parties in 

cladding procurement, and have enough experience and knowledge on cladding procurement 

management and IT, would have potential ability to set up and run the information hub. 

 

 

BENEFITS, CHALLENGES AND FUTURE WORK 

 

This model establishes a new communication network, a ‘short circuit’ above the above 

original supply net and without obstacles, restructuring the supply chain, facilitating 

integration of the participants under collaborating work in the supply chain and the processes 

under informed decision-making, and ultimately improving industry performance. The new 

supply chain structure with third party involved will also help to realise total quality 

management philosophy in industry wide by predictable continuous improvement (CI). 

 

Theoretically, parties involved could work in a more collaborative way by clarified 

responsibilities and rights, no matter contractor-led, designer-led, or consultant-led; processed 

can be made more robust and fluent with contemporary IT facilities and supply chain 

management expertise. However, how can we make best use of the resources, is a question. 

On the other hand, a series of changes, including re-structure of the supply chain, participants 
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re-oriented, IT training and usage in a relatively hash environment and traditional industry, 

third party incorporation, and every player will face revolutionary relationships and operation 

mechanism. How could we make the whole process smooth with minimised costs, and enable 

every participant work in real harmony? Many detailed tasks need further effort to work out.    

 

 

CONCLUSIONS  

 

It sounds contradictory to use separation to achieve integration, but it would be effective and 

correspond to the philosophy of the industry. This process can be seen as converting computer 

integrated manufacturing into an intelligent information system by combining CIM with 

concurrent engineering and knowledge management. The real long time and multi-partnering 

leagues within cladding sector would be formed. After being practically proved in the 

cladding sector, this strategy can be generalised across construction industry, and detailed 

tactic can be customised in different sectors according to various condition. A bigger picture 

is a four-dimensional model, which involves two senses: 4D space with a new axis referring 

to time; 4th party involved as the integrator of third parties in different levels and across 

several sectors. Further development could even involve Geographic Information System 

(GIS) to achieve full-scale relevant knowledge management. 
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